QUEEN KAAHUMANU HIGHWAY, WIDENING, PHASE II
KEALAKEHE PARKWAY TO KEAHOLE AIRPORT ACCESS ROAD
PROJECT NO. NH-019-1(38)R

CLOSEOUT MEMO

MEMORANDUM OF AGREEMENT
STIPULATION 15

Stipulation 15 - Terrain Model of the MOA executed on March 17, 2015 reads:

TERRAIN MODEL. The HDOT shall commission the construction of a terrain model depicting
the lands of Kekaha (between Kailua and Anaehoomalu) in consultation with Makani Hou o
Kaloko-Honokohau. The model shall incorporate topographic relief, traditional place names,
historic trails, settlement locations, interpretive signs, and other important landmarks, to be
determined. The model may be housed at the Kaloko-Honokohau National Historical Park under
the auspices of the Hawai'i Pacific Parks Association. The model shall be of such scale that it
can be transported to other locations and be used as a teaching tool. A second digital model will
also be developed and include similar information as the terrain model.

Actions Taken to Complete Stipulation 15 — Terrain Model:

The Hawaii Department of Transportation (HDOT) commissioned RM Towill Corporation
(RMT) to manage the the development and construction of the terrain model. RMT began by
meeting with Consulting Parties that included Makani Hou o Kaloko-Honokodhau, the National
Park Service and various representatives from Native Hawaiian Organizations.

The first meeting was held on 02/10/17 [01] and focused entirely on the development of the
terrain model. As a result of the consultation, it was agreed that Kekaha region would serve as
the boundary for the model and the Lava Flow of 1859 would be used for topographic detail.
Additional features not listed in the Stipulation were added: anchaline ponds, plant communities
and historic trails. The Consulting Parties also requested that the model show the relationship of
the highway to the surrounding region to illustrate how the highway affected cultural resources.

A second meeting was held on a weekday, 02/21/17, as previously requested [02]. However,
representatives from Makani Hou o Kaloko-Honokohau were not present. During this meeting,
RMT demonstrated a draft terrain model using Google Earth as a workable solution for the GIS
model that Makani Hou o Kaloko-Honokdohau requested. The Google Earth plataform would
enable everyone to access the GIS based model without requiring special computer software,
hardware or specialized training [02a].

On 04/06/17 [03], a link to the digital terrain model was sent to the Consulting Parties. During
the MOA Status Meeting on 04/07/17, when Makani Hou o Kaloko-Honokohau suggested that
the digital terrain model be completed before the physical terrain model, RMT responded that the
digital model was already sent to them for review [03a]. The link to the digital terrain model
was resent via email on 07/03/17 [05].

RMT also conducted historic and archaeological research, seeking information from the National
Park Service and archaeologists at Cultural Surveys Hawai‘i and Haun and Associates. Then, in
response to a request to consolidate consultation meetings, a third Terrain Model Consultation
Meeting was held on 12/07/17 [17]. During this meeting, Makani Hou o Kaloko-Honokdohau
reported that the Hawai'i Pacific Parks Association could not house the terrain model due to
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space limitations. HDOT agreed to begin discussions with the Hawaii Community College
Palamanui Campus to explore acceptance of the terrain model [17a].

On 02/22/18 [18] and 03/09/18 [19], HDOT emailed a link for a revised draft of the digital
terrain model and offered 24°x36” paper copies of the terrain model [18a]. Na Ala Hele and the
National Park Service were the only groups to comment on the draft. HDOT was able to
address to Na Ala Hele’s comments: to include the Queen Ka‘ahumanu Highway to show how it

affected cultural resources, to correct trail names, and to use diacriticals [20]. HDOT was
unable to reach NPS despite outreach through 09/25/18 [24] [25].

On 07/02/18, Makani Hou o Kaloko-Honokohau’s expressed concern about the terrain model
after their review of the MOA 1st Quarter 2018 Report [23a]. FHWA responded by noting that
Makani Hou o Kaloko-Honokohau attend two of the three terrain model consultation meetings
and noted that HDOT had offered evening or weekend meetings [23]. The same email provided
a convenient link to the previous final draft of the digital terrain model.

HDOT did not receive comments on the digital terrain model that were not addressed. On
09/28/18, HDOT released the physcial terrain model for production [26]. Photographs of the
completed model were taken prior to shipment on 2/21/18 [27].

On 06/22/19, HDOT notified Consulting Parties by email [28] that the final digital terrain model
could be downloaded from the RMT shared site until 05/15/20 [28a] [28b] [28c] . During a
consultation meeting held on 06/26/19 [30c]|, HDOT presented the completed physical terrain
model to the Consulting Parties [030d]. Feedback on the terrain model was mixed with one
consulting party noting, “the terrain model is beautiful” [29a], while another thought it was
unacceptable [29] .

The physical terrain model is stored in its original packing at HDOT and the link to the digital
terrain model remains on the RMT shared site, beyond the 05/15/20 download deadline. HDOT
will continue to consult on the final locaton of the physical terrain model, although the model is
available, upon request, for use as a teaching tool. In the meantime, the Google Earth GIS model
is functional and readily available as a teaching tool for everyone to use.



Memorandum of Agreement (MOA) Stipulation 15 — Terrain Model
Queen Ka‘ahumanu Highway Phase 2
Kailua-Kona, Hawai‘i

Friday, February 10, 2017
RMTC Kailua-Kona Field Office
Kalepa Business Center, 73-5574 Maiau Street, Suite 11-B

10:00 am —12:30 am

Attendees (See Attached Sign-In List)

Hawai‘i Department of Transportation (HDOT)
Sterling Chow, P.E., Assistant District Engineer
Hawai‘i District

Natasha Soriano, P.E., Project Manager

Federal Highway Administration (FHWA)
By Teleconference
Lisa Powell, P.E., Engineer

Meesa Otani, Planner

Advisory Council on Historic Preservation (ACHP)
By Teleconference

Mary Ann Naber, Senior Program Analyst/

FHWA Liaison

Project Consultant, R. M. Towill Corp. (RMTC)
Jason Tateishi, P.E., Project Coordinator

Stacy Armstrong, P.E., Project Coordinator
James Yamamoto, P.E., Vice-President

Brian Takeda, Planning Project Coordinator

Agenda

Native Hawaiian Organizations (NHOs)
Fred Cachola

Isaac "Paka" Harp

Hannah Kihalani Springer

Cynthia Nazara

Maurice Kahawaii

Luana Keana‘aina

Nainoa Perry

Russell Paio

Office of Hawaiian Affairs (OHA)
By Teleconference

Lauren Morawski

National Park Service (NPS)

Rae Godden, Chief of Interpretation
Jeff Zimpfer

Jon Jokiel

Rick Gmirkin

Mandy Johnson-Campbell

1. Review MOA Stipulation 15, Terrain Model
2. Incorporation of topographic relief, traditional place names, historic trails, settlement

locations, interpretive signs, and other important landmarks, to be determined

3. Review of area of inclusion: Lands of Kekaha (between Kailua and Anaeho‘omalu). Scale

and transportability of the model
4. Custodianship of the Terrain Model

Handouts

See Attachments
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Meeting Summary

1. Prior to the start of the meeting Fred Cachola requested and offered a pule to help
guide the proceeding. Fred next reminded everyone that there are still outstanding and
important issues that need to be addressed, and that while the day’s meeting to discuss
the Terrain Model is a step in the right direction, that progress on HDOT updating the
NHOs on the destruction of sacred sites has been too slow, and that the group still does
not know what is going to be done to address it.

2. Sterling Chow acknowledged this and noted that there were several tasks that needed
to be completed since the group last met in December 2016. The tasks included getting
the project archaeologists to complete surveys of the area damaged and to extend the
survey to investigate if there are any new sites not previously identified, due to work
occurring in new areas. This resulted in the preparation of new archaeological site work
that when completed, needed to be reviewed by FHWA, along with HDOT’s Site
Assessment. The archaeological information was since completed and has now been
transmitted to the State Historic Preservation Division (SHPD) for review and to render a
determination of effect. When SHPD completes its review, HDOT will report this to the
NHOs and participants who requested this update.

3. Mary Ann Naber noted that the FHWA and HDOT are not in conformance with the MOA
and asked that FHWA and HDOT convene a special meeting to describe the status of the
MOA stipulations to all consulting parties. This should be done as soon as possible. Mary
Ann added that she does not want to derail the process, but that this information
should be provided. Fred agreed with Mary Ann and stated that since October 2016, he
has reminded HDOT that a number of the stipulations were still not completed and
asked for the status.

4. Paka asked that when FHWA and HDOT have this separate meeting with the Queen
Ka‘ahumanu Highway consulting parties that a plan of action be identified so everyone
knows what to expect in the future. He asked for deadlines and goals. Sterling
acknowledged that he will consult with the administration for the meeting so HDOT can
provide the status of several of the MOA stipulations.

Sterling asked the group on what day the meeting should be held; maybe Saturday? The
group indicated their preference for a weekday as some of them already work on a

Saturday. Mary Ann further indicated that if a meeting is not possible that at least a
conference call should be done. Lisa Powell noted her agreement.

6. Fred added that the Section 106 MOA began over four years ago and the Terrain Model
was proposed because the NHOs were concerned that the knowledge of the region
would be diminished by the Queen Ka‘ahumanu Highway, Phase 2 project. The Terrain
Model is supposed to show how the physical and cultural landscape was before it was
destroyed by modern construction. It is a part of our Hawaiian Legacy.

7. Question —How far away from the highway will the Terrain Model show? Stacy
Armstrong responded that it shows the entire Kekaha Region, from the sea to the
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mauka boundaries of the ahupua’a. Members of the group added that they want those
looking at the model to know the history and culture of the region before it was
disturbed over a hundred years ago. Stacy responded that the model will incorporate
and show all ahupua’a within the Kekaha Region. Sterling added that this is the purpose
of today’s meeting to discuss the scale of the model and how the features identified by
the group would be provided.

8. Stacy next provided photographs of model examples to show what could be done. She
asked the group to consider the size of the model, details of the content, and
portability. Fred said that size is very important in order that the model can be taken to
schools or other location events to serve as an educational tool and added that the
custodianship of the model would be with the Hawai‘i Pacific Parks Association (HPPA).

9. Paka added that he does not want the size of the model reduced with a loss of detail.
Stacy acknowledged that the size of the model would be consistent with what the group
agrees to.

10. A comment was made that the details of how the model is produced should be
discussed and that a digital or 3D model help with this understanding.

11. Fred suggested that the model be similar to the Kaloko-Honokohau National Historical
Park example provided in the photograph showing a terrain model on a map table. The
table appeared to have room for additional space that could be used for materials or
documents.

12. A comment was made that the map should include Honokohau, which is missing on the
working map copy provided by Stacy. Another comment was that the map should show
a marine component and the extent of land up to the summit lands. Stacy confirmed
that the Honokohau area will be included in the map’s geographic area, which will
contain the boundaries of all ahupua’a in the Kekaha Region.

. Fred stated that he wants to show the relationship of the highway to the surrounding
region to illustrate how the highway has affected cultural resources such as access
between the marine and mountain areas of ahupua’a. He also wants to have shown the
traditional transportation pathways through the region such as the trails. Fred next

asked the group what timeline should be shown. Responses from the group indicated:
that lava flows that have occurred over time should be shown; the political jurisdiction
of land from the time of Kamehameha IV might be included although western influences
would have already been in evidence; and that crown lands should be shown during the
period of the Mahele.

14. Comment — Consider coordinating or checking with The Nature Conservancy for
information they might have. Also, consider adding natural resource information since
that information would lead one to know how the land was used. Anchialine ponds
should also be shown if they are of a certain size.
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15.

16.

17.

18.

19.

20.

21.

22.

23.

Comment — The boundary of the area showing the Kekaha Region are agreed on as
depicted by a dotted line. The timeframe to be shown also be up to the Lava Flow of
1859. Rick Gmerkin added that most of the trail system known today comes from the
era of 1840 through 1859. It was added that the different eras associated with the trails
be distinguished by different colors.

Sterling asked the group to describe how the model is intended to be used. Fred stated
that the audience for the Terrain Model is broad and feels that the product will be an
excellent resource for Hawaiians. He wants the model to convey as much information as
possible. Paka added that this should include the historic trails. Hannah Springer said
that ahupua‘a names should be included. Stacy responded that the trails and ahupua’a
boundaries and names will be included.

Hannah noted that Chad Wiggins (SIC?) at the The Nature Conservancy should be
consulted for ocean contour information and the names for nearshore and offshore
water features.

Sterling asked for clarification; you want to show the historical boundaries/names of
ahupua’a? Rick indicated that he (NPS) has this information. Someone commented that
the UH Hilo could also be used as a resource for this project. Fred added that a Francis
Choy had done some prior survey work of the area/region before construction in the
area and so should also be used for research in the area.

Stacy noted that from the group’s input that would be enough information to describe
the surface features of the terrain and that the addition of text to identify the surface
features would need to be developed.

After further discussion, the group felt that a digital model should be developed for
sharing and review by the group to establish content now that the boundaries of the
model are defined. Once the basic shape of the model is established, the group could
next move to having other information added to the model.

Comment — As the complexity of information is added to the model, the more the
portability of the model is challenged. While the size of the physical terrain model is
limited, more potential exists with a 3D model. However, it is essential that the
boundary of Kekaha shown on the Terrain Model be preserved.

Fred agreed to Kekaha as the boundary for the model. The size of the model and the
timeframe for its completion is not set, but there is progress being made. After further
discussion by the group, it was decided that the Lava Flow of 1859 should be used for
the topographic detail.

Stacy noted the group comments and performed a preliminary calculation that
indicated the dimensions of the model to include the Kekaha Region could be
approximately 5 feet by 3.5 feet.
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24. Stacy next discussed the how the group process could be focused to incorporate all
content items, and how the content becomes a part of the final product. The short list
of these features included:

e Topography based on the Lava Flow of 1859

* Geological features such as terrain and pu‘u

* Plant communities

e Historical trails that are color coded according to era

25. The group asked for more information about the process for how the model is produced
and how the different features are built onto the model. Stacy responded that this
would be collected and information such as format, materials, and process would be
brought back to the group.

26. Fred added that he wants the use of the model to be maximized in order to be able to
take it to testimonies and other events. Taking a physical model to these would be
better and more effective than looking at a computer screen. He added that he wants
the physical terrain model to have several different sections created depicting all the
different features and information that is desired. Sterling said that the objective should
be one model. Paka added that the group should remember the content of the model
should be based on the language of the stipulation. The NPS noted that they still want
to see what is possible.

27. At the request of Stacy, the terrain modeler, Craig Martin, called into the meeting via
conference call. Craig indicated that in order to build a historical model, that depending
on the era selected, that any changed terrain would have to be digitally redrawn using a
computer design program such as AutoCAD, and further that the modification should be
based on a topographic map prepared by a land surveyor. NPS noted that the last major
land changing event was the Lava Flow of 1859 and that the terrain contours do not
appear to have changed by very much so this step might not be needed.

28. A question was raised about how text is added to the model. Craig indicated that the
text would be vinyl lettering protected by a spray finish. Fred asked if the finish could be
touched, the response was yes. Other information provided by Craig:

* The model would be fabricated in a high density material

* The model can be cut into sections to make it more portable

e The model and base would be composed of 30 Ibs/ft> foam and heavy board,
and would have an estimated weight of about 60 pounds.

* The time for construction of the model would be about four weeks.

29. The group discussed the data required to produce the Terrain Model. Fred noted that
the group will need more time to think about how the model is intended to be used. It
was commented that the HDOT will have its own homework to do and that if the NHOs
and NPS find the data layers are too many, then it could be reduced to make the model
usable.
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30. The group was in general agreement that the maps as provided for the day’s meeting
are sufficient to serve as a starting point. Fred noted that he wanted to get back to the
model builder by the first week in March 2017, if that is possible. This means that as of
today the maps provided to the group would need to be used when the group next
meets on February 21, Tuesday, at 10:00 am. Fred asked that the meeting venue be
changed to accommodate a larger group. NPS offered to help find a larger facility.

31. Additional paper copies of maps were distributed to those present to use and to mark
up to show features that should be included.

32. Adjournment: The meeting concluded about 1:07 pm.

Attachments
1. Signin List (February 10, 2017)
2. Agenda
3. MOA Stipulation 15 —Terrain Model
4. Sample Photograph of Terrain Model: Kaloko-Honokohau National Historical Park
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Attendance Log

Queen Ka‘ahumanu Highway Widening, Phase 2
MOA Stipulation 15, Terrain Model
Friday, February 10, 2017
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Agenda

MOA Stipulation 15 — Terrain Model
Queen Ka‘ahumanu Highway Widening, Phase 2
Kailua-Kona, Hawai‘i

RMTC Kailua-Kona Field Office
Kalepa Business Center, 73-5574 Maiau Street, Suite 11-B
Kailua-Kona, HI 96740
Friday, February 10, 2017, 10:00 am —12:30 pm

Review MOA Stipulation 15, Terrain Model 10:00 - 10:10 am

Incorporation of topographic relief, traditional place 10:10-11:00 am
names, historic trails, settlement locations, interpretive
signs, and other important landmarks, to be determined

Review of area of inclusion: Lands of Kekaha 11:00—-11:40 am
(between Kailua and Anaehoomalu). Scale and
transportability of the model

Custodianship of the Terrain Model 11:40-12:15 pm

Digital Model 12:15-12:30 pm



MEMORANDUM OF AGREEMENT
Among the
ADVISORY COUNCIL ON HISTORIC PRESERVATION,
FEDERAL HIGHWAY ADMINISTRATION, and the
HAWAI‘l STATE HISTORIC PRESERVATION OFFICER
Regarding the projects in the vicinity of the
District of North Kona, Island of Hawai‘i, State of Hawai‘i

which are known as the Queen Ka‘ahumanu Highway Intersection
Improvements for the Kaloko-Honokohau National Historical Park
and the Queen Ka‘ahumanu Highway Widening, Kailua to Ke‘ahole

STIPULATION 15:

“TERRAIN MODEL. The HDOT shall commission the construction of a terrain model
depicting the lands of Kekaha (between Kailua and Anaehoomalu) in consultation with
Makani Hou o Kaloko-Honokohau. The model shall incorporate topographic relief,
traditional place names, historic trails, settlement locations, interpretive signs, and other
important landmarks, to be determined. The model may be housed at the Kaloko-
Honokohau National Historical Park under the auspices of the Hawai‘i Pacific Parks
Association. The model shall be of such scale that it can be transported to other locations
and be used as a teaching tool. A second digital model will also be developed and include
similar information as the terrain model.”



Map Table Dimensions
Height 27"

Length 49.5”

Width 30”

Visitor Center Bookstore

17t X 12 ft
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Memorandum of Agreement (MOA) Stipulation 15 — Terrain Model Meeting
Queen Ka‘ahumanu Highway Phase 2
Kailua-Kona, Hawai‘i

Tuesday, February 21, 2017
West Hawai‘i Civic Center
74-5044 Ane Keohokalole Highway, Kailua-Kona, HI 96740

10:00 am —12:30 pm

Attendees
Hawai‘i Department of Transportation (HDOT) Native Hawaiian Organizations (NHOs)
Sterling Chow, P.E., Assistant District Engineer Hannah Kihalani Springer
Hawai‘i District Cynthia Nazara

Natasha Soriano, P.E., Project Manager

Project Consultant, R. M. Towill Corp. (RMTC) National Park Service (NPS)
Jason Tateishi, P.E., Project Manager Rae Godden
Stacy Armstrong, P.E., Project Manager Jeff Zimpfer
Brian Takeda, Planning Project Coordinator Jon Jokiel
Agenda
1. Review of major meeting points: February 10, 2017

vk wnN

* ACHP request for special meeting to review and report on status of MOA
Stipulations

* Request for map mark-ups depicting features to be added to the Terrain Model

* Draft Meeting Notes of February 10, 2017

Construction of Terrain Model and Digital Model

Review of area of inclusion: Lands of Kekaha

Review and confirm features for inclusion

Tasks prior to next meeting and other business

Handouts — Copy of Stipulation 15, Terrain Model (previously distributed)

Meeting Summary

1.

Sterling Chow, HDOT, indicated the HDOT will be proceeding with the recommendation
of Mary Ann Naber, Advisory Council on Historic Preservation (ACHP), to present an
update on the status of the MOA Stipulations. The planned meeting will be announced
at a later date but will use Herb Lee and Dawn Chang as community facilitators to assist
with the process.
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It was noted that at the last meeting of February 10" that the group indicated its desire
to use a GIS based model to serve as the basis for the terrain model. Stacy Armstrong,

RMTC, pointed out that a workable solution might be to show the GIS model using
Google Earth. Otherwise there would be a problem of individual group members not
having either the software or the necessary computer hardware and training needed to
manipulate and properly view the image.

3. Hannah Springer provided a marked up version of the map distributed at the previous
meeting and added comments:

* Boundaries associated with the different landscapes are shown based on what we
know from young lava flows. Vegetation types can be added to the markup showing
the higher elevation mountain lands with open, alpine scrubland, and other
vegetation types and uses. The group should indicate what it wants.

* The color palette used can be anything the group feels is appropriate. The colors can
range from reds/browns to greens, showing drier, more arid terrain to wetter,
greener terrain that depicts how the landforms are used.

* The vegetation on the landforms depict how the land was used, thereby
representing the cultural aspects that formed the boundaries of ahupua’a.

* A number of other kinds of information can be depicted depending on what is of
interest. Some of the trails can show how the Hawaiians used them to collect water,
or obtain important materials, or to provide access to other points of departure
such as Kawaihae Harbor. Many stories can be told about the land through
generations and over time.

* Geographically, need to show the mauka of the ahupua’a and the makai lands as
historically uninterrupted.

* There are a number of corrections to make to place names. Some errors are of
historical note as they may have occurred going back to when maps were
reproduced by the use of linen overlaid and traced from the original map.

A summary of the effort provided by Hannah on the maps included: corrections to place
names; information on locations considered to be important; and discussion on features
that should be included on the terrain model.

4. Hannah added that it may be possible to show the locations of old fishponds that have
since been covered by lava flows. She also marked some locations of trails that would
need to be verified by others to help properly identify them. However, the priority
should be to get the place names correct.

5. Rae Godden, NPS, provided copies of a guide depicting the correct use of Hawaiian
language diacriticals to help with proper spelling on the terrain model.
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6. The construction and storage of the terrain model was next discussed. Cynthia Nazara
noted that the map should not be cut into pieces and that it should be stored in a safe
location, such as at a University of Hawai‘i facility. This would allow the model to reside
at a safe location and then use the digital graphic for presentation purposes.

7. A recommendation was made that Leina‘ala from the Kukio Interpretive Center should
also be contacted to help review the work that is underway.

8. Rae added that due to space limitations that it is impractical for the terrain model to be
placed at Honokohau. Another comment was that the group consider Palama Nui at the
UH.

9. Stacy next provided an overview and demonstration of a draft terrain model using
google earth on a laptop PC. The model shown can be updated as new information
comes in from the group and distributed to indicate what could be done. New
information in the form of layers can be added, but with increasing data there would be
slowing down of some of the computers. Stacy asked for input about the model image
as shown on-screen. One comment recognized that while Makani Hou could not be
present at this meeting that there were at least members of the Kona Hawaiian Civic
Club present.

10. Sterling and Brian helped to summarize the types of information collected at today’s
meeting:

e Place names must be correctly spelled
* Hawaiian trails have a hierarchy: Trails of the kingdom followed by regional trails
e Ahupua‘a boundaries should include Ali‘i, Crown, and government land
* Lava flows should be depicted (younger)
* Vegetation and xenolith zones should be depicted
* Other - Land uses across the terrain includes:

— Fishponds

— Agriculture

- Forest lands

- Sheep/goat ranching

- Kukui groves

— Caves used for the storage and collection of water

11. Summary of Tasks

* Collect data provided by the group and revise the digital terrain model to include
the information. When the map is ready, submit to the participants.

* The final map of the current effort will be posted to record the group’s current
effort.

* The input of Makani Hou is requested at the next Terrain Model meeting.

12. Adjournment: The meeting concluded at about 12:15 pm.
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5/18/20, 10:39 AM

[EXTERNAL] FW: Queen Kaahumanu Hwy - Next Terrain Model Meeting 021717

Powell, Lisa (FHWA) <lisa.powell@dot.gov>
Mon 5/18/2020 10:26 AM

To: Sonomura, Julann M <julann.m.sonomura@hawaii.gov>

) 3 attachments (8 MB)
9-2016 HPPA to DOT .pdf; QK Ph2 Terrain Model Mtg 022117.pdf; Queen K PDF_2017-03-17.kmz;

From: Brian Takeda [mailto:BrianT @rmtowill.com] 03
Sent: Thursday, April 6, 2017 9:02 PM

To: Sterling.Chow @hawaii.gov; fredcachola@gmail.com; Alan S. Downer
<Alan.S.Downer@hawaii.gov>; Cynthia Nazara <cynazara@gmail.com>; Jason Tateishi
<JasonT @rmtowill.com>; jeff_zimpfer@nps.gov; jon_jokiel@nps.gov; keolal@oha.org;
kiersten@historichawaii.org; laurenm@oha.org; Powell, Lisa (FHWA) <lisa.powell@dot.gov>;
Maurice Kahawaii <mkahawaii@hawaii.rr.com>; mnaber@achp.gov; nainoaperry @yahoo.com;
Sean Naleimaile <naleimaile @gmail.com>; Natasha.A.Soriano@hawaii.gov; ohiwai@gmail.com;
Paka <paka@sandwichisles.net>; rae_godden@nps.gov; rick_gmirkin@nps.gov; Ruth Aloua
<ruthaloua@gmail.com>; tammy_duchesne @nps.gov

Cc: Laura Mau <lauram@rmtowill.com>; Roy Tsutsui <RoyT @rmtowill.com>; David Tanoue
<DavidT @rmtowill.com>; James Yamamoto <JimmyY @ rmtowill.com>

Subject: Queen Kaahumanu Hwy - Next Terrain Model Meeting 021717

Importance: High

Dear Terrain Model Participants,

We are providing you with a “kmz” file for the Kekaha region specific to the terrain model that can
be viewed in Google Earth. To use the attached file please place in a secure location of your
computer. To open this file, open Google Earth first and select “open” from the “file” menu bar and
select this file from its location on your computer. Please be advised that this document is a work in
progress and we wish to thank everyone who provided the information that is being used to update
this model.

At this time:

1. Please see the attached previous meeting notes of February 21st. To all who attended this
meeting please help us by noting any clarifications, errors or omissions in order that it may
be finalized.

2. We note that there is a record letter from this project dated 9/12/2013 that indicates that the
Hawai‘i Pacific Parks Association had agreed to accept responsibility for the care of the
terrain model for the Kekaha region of Kona affected by the Queen Ka‘ahumanu Highway
Widening Project Phase Il. See attached. Please be advised that this is provided for your
information only for the group’s further discussion.

https://outlook.office365.com/mail/inbox/id/AAMKADFjMzVjY2l4L...xIfTowffoRGPT3MAAAAAAEMAADPmMjbJmMxIfTowffoRGPT3SMAAMDGYD8AAA%3D Page 1 of 2
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1 R
2024 North King Street 2 LL Planning
LS
Suite 200 ‘”3“&?’ Engineering
Honolulu, Hawaii 96819-3494 Environmental Services
Telephone 808 842 1133 R. M. TOWILL CORPORATION Photogrammetry
Fax 808 842 1937 SRR A9 Surveying
eMail rmtowill@rmtowill.com Project and Construction Management
Project: Queen Ka‘ahumanu Highway Widening, Phase 2 Project

National Historic Preservation Act Section 106 Consultation Meeting
Date/Time: Friday, April 7, 2017, 9:00 am - 3:00 pm

Location: Natural Energy Laboratory of Hawaii Authority (NELHA)
Hale lako Building, Room 119,
73-987 Makako Bay Drive, Kailua-Kona, Hawaii 96740

Attendees: See Attached Sign-In List

Hawaii Department of Transportation (HDOT) Makani Hou O Kaloko-Honokohau
Scot Urada Fred Cachola
Sterling Chow (Also representing Royal Order of Kamehameha)
Natasha Soriano Isaac "Paka" Harp
Federal Highway Administration (FHWA) Kona Hawaiian Civic Club
Richelle Takara Cynthia Nazara
Lisa Powell
Meesa Otani Office of Hawaiian Affairs (OHA)
Shane Nelsen
R. M. Towill Corp. (RMTC) Lauren Morawski
Jason Tateishi
Laura Mau National Park Service (NPS)
Michelle Wong Jeff Zimpfer
Rick Gmirkin
Facilitators

Dawn Chang (Kuiwalu)
Herb Lee (Malama Waiwai)

A. Welcome and Statement of the Purpose of the Meeting (facilitated by Herb Lee)

B.
C.

1. Memorandum of Agreement Annual Report dated Feb. 24, 2017 (Distributed on Feb. 24, 2017 and Apr. 4,
2017).

2. Construction Updates.

3. Stipulation 17 of the MOA - Consultation on Post Review Discoveries Related to recent breaches at the
Mamalahoa and Road to the Sea Trails.

Opening Pule — Cynthia Nazara (NHO)

Introductions and meeting protocols (facilitated by Herb)

It was announced that the meeting would be recorded for note taking purposes and shared with the meeting
attendees along with the notes. Fred Cachola requested the meeting notes be drafted similarly to those
prepared by Brian Takeda.
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D. Welcoming Remarks (Scot Urada, HDOT Highways Administrator)

Scot Urada thanked everyone for attending the meeting, and for everyone’s continued participation in the
project. He acknowledged the oversight and mistakes that occurred on the project last year and explained that
the HDOT takes responsibility for what happened. The primary purpose of the meeting is to consult with the
NHOs on their thoughts and suggestions for: 1) Mitigation related to the damage to the trails, 2) How best to
overcome what has happened and move forward; and 3) Other information pertaining to the construction
status. The Annual Report will also be covered.

E. Remarks by FHWA (Richelle Takara, Assistant Hawaii Division Administrator)

Richelle Takara expressed FHWA'’s interest in what the NHOs have to say regarding the breaches and would
like to see the project succeed.

F. Discussion of the MOA Annual Report (facilitated by Dawn Chang)
1. Each NHO provided a brief background on themselves and their interest in the Project:

a. Fred explained that NHOs understand the need for growth and development as well as to protect the
sites and practices that are important to Native Hawaiians. He hopes there is an understanding with the
HDOT that Hawaiians will always be here and hold a significant importance and meaning to cultural
sites and practices. Fred is from Kohala, but has an interest in the project from a preservation point of
view of the Native Hawaiian culture and beliefs as very important in his life.

b. Paka Harp explained that while he focused on marine resources earlier in his life, he has become
involved with the Hawaii Patriotic League. His ohana has ancestral ties to Honokohau and his ohana is
buried within the NPS.

c. Cynthia Nazara explained that she has a personal connection with the project and would like things
done in the right way. She explained that there is no transparency in communication between groups in
the project and would like to see that changed.

d. While Shane Nelsen from OHA also wanted to make sure all interested parties of the project
understand each other he also has cultural and ancestral ties to the Kona (Napoopoo) district.

e. Jeff Zimpfer stated that NPS is a signatory for the project.

f.  Rick Gmirkin stated that NPS was participating in the meeting to provide technical expertise on the
trails. Lauren Morawski mentioned the involvement of OHA from the beginning of the project.

2. NHO General comments about the MOA Annual Report

a. Dawn iterated that this meeting is not open to the public and only parties named in the MOA were
invited. At this point, she asked if there were any questions regarding the MOA annual report.

b. Fred stated his disappointment in the 10-month gap in 2015 where no annual report was released and
nothing seemed to be done regarding the MOA stipulations. He noted that the 2016 annual report
dated February 24, 2017 did not highlight tasks completed in 2015 and requested two separate
documents for 2015 and 2016. He believes that if there was careful monitoring and reporting of
construction activities including the completion of the MOA stipulations, that the site breaches would
have been avoided. He added that there wouldn’t have been any consequences if the MOA was
followed.
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Sterling explained that in 2015, HDOT was focused on hiring cultural monitors and planning for the
construction, such as lighting, drainage and landscaping stipulations. The coordination of the
relationship building workshop and ahupua'a signage is currently being worked on.

Fred added that on Page 2, Stipulation 5B, line 2 that HDOT and the University of Hawaii at Hilo (UHH)
have entered an agreement that the NHOs have not reviewed and was not provided. He requested to
review this agreement. He further explained that he and Paka were shocked and surprised to receive a
phone call from Peter Mills at UHH thanking them for their assistance in creating the programs stated in
the stipulation as they had no knowledge of any agreement.

Natasha confirmed that no money has been transferred from HDOT to UHH since the finalization of the
2016 annual report. Arrangements are currently being worked on. A status report will be drafted for
review by the NHOs. Fred requested and was provided a copy of the Memorandum of Understanding
between HDOT and UHH.

Fred mentioned that an Archaeological Monitoring Plan (AMP) should have been implemented prior to
the start of construction. He believes that if the AMP was implemented and reported as such, the
breaches may not have occurred. He mentioned not getting any of the AMP reports. Jason confirmed
that as he receives the archaeological monitoring reports, he distributes them via email to the
designated points of contact (POC) for the consulted parties. Paka did not receive the report that was
sent to Makani Hou. Paka suggested that future documents also be sent to an alternate representative
of the group in case the primary POC is unavailable to receive updates. Dawn asked that the
consulted parties provide an alternate email address, if available.

Dawn clarified that Stipulation 4 requires an SHPD-approved data recovery end of fieldwork report be
submitted to parties of the MOA and consulted NHOs. HDOT confirmed that Stipulation 1 requires
sending of the archaeological and cultural monitoring reports.

Paka was concerned about the results of the data recovery efforts from the damaged sites. He
requested to see the reports once finalized. He would like to be able to update members of the
community, using a website, when asked about progress status.

Stipulations 1, 4, and 19 pertain to archaeological reporting. Stipulation 4 requires that a data recovery
end of fieldwork report be distributed to parties of the MOA and NHOs who participated in the
consultation process. Stipulations 1 and 19 also pertain to the monitoring and reporting. Jason
confirmed that the data recovery field work is complete and the acceptance letter was sent to the MOA
contact list. He was not sure if the actual end of fieldwork report was sent but will check if it was. He
will confirm who received the data recovery end of fieldwork report and, if needed, he will re-distribute
to the appropriate parties. The data recovery report will be distributed once it is complete.

Lauren asked in regards to Stipulation 5b whether the funds will be extended beyond the five-year
period since no UHH programs have been funded in the past two years. HDOT replied that it would.

3. NHO Specific Comments on each stipulation

a.
b.

Stipulation 1 related to On Site Point of Contact (POC). Fred requested that HDOT update the POC list.

Stipulation 2 related to Area of Potential Effect (APE). The NHOs requested a copy of the
Supplemental Archaeological Inventory Survey (SAIS) for review. OHA was unaware of the SAIS and
would have recommended a follow-up consultation with the NHOs. NHOs requested confirmation that
the side roads were incorporated into the expanded APE and a walkthrough with Cultural Surveys of
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Hawaii (CSH). Historical sites that are significant to Native Hawaiians should be included in the SAIS
not what is important to others.

Stipulation 3 related to Professional Standards. NHOs disagreed with the “no further action required”
determination As an example, they had concerns about the ability of the archaeological firm to properly
identify all the historic properties based upon the previous AlS.

Stipulation 4 related to Archaeological documentation. NHOs requested to review the mitigation plan
and questioned if the trails were part of the original AIS. Paka asked for an update on the status of the
Burial Treatment Plan. Hawaii District has been asking Burial Council but have not received a
response. Paka offered to help on his end to complete the Burial Treatment Amendment.

Stipulation 5A - Fred asked how would NHOs know if plans are done and available?

Stipulation 5B related to Native Hawaiian Cultural Outreach and Education. NHOs asked about the
status of the contract with University of Hawaii at Hilo (UHH) because they suggested that The Kohala
Center (TKC) may be more appropriate to do some of the work since they are from the district and may
be able to do it more cost effectively. FHWA expressed possible procurement restrictions and asked if
TKC could be a subcontractor to UHH who is another government entity. However, the NHO felt that it
would be appropriate to have UHH pursue the scholarship portion of this stipulation. Fred said that he
would follow up with TKC and UHH on this matter.

Stipulation 6 related to Cultural Monitors. Cynthia suggested doing cultural sensitivity training for all
employees on the project. NHOs asked how cultural monitoring has been expanded since the
breaches. Sterling said that as added measures, a monitor is present for activities within 100 feet from
a site.

Stipulation 7 related to Street Lighting. NPS agreed with the lighting plans.

Stipulation 8 related to Noise Study. NHOs explained why they were asking for additional noise
studies because some of their cultural ceremonies require silence. They further suggested doing the
additional noise study after the project is completed.

Stipulation 9 related to Highway drainage. NPS was satisfied with the drainage plans. Fred and Paka
suggested installing additional dry wells north and south of the project to ensure pollution doesn’t enter
the ocean because of the important marine resources. Paka suggested frequency of the reports
should be increased maybe for the first 5 years.

Stipulation 10A related to Pedestrian Crossings. The question of a pedestrian refuge area in the
median was raised and HDOT was not sure if a median refuge area was designed into the plans since
the median was narrowed.

Stipulation 10B related to Pedestrian Crossings and Underpass Feasibility Study. The NHOs would like
to work with HDOT to provide safe crossings for use of historic trails that intersect the highway. Ala
Kahakai raised the importance of safe pedestrian crossings to connect the mauka-makai trail, including
the use of existing culverts. Solutions such as creating an overpass or underpass so future
generations can walk in the footsteps of their ancestors will allow for cultural preservation of the trails.
NHOs raised the issue that for overpass structures, the State has responsibility. The MOA states a
third party is to maintain the underpass and the NHO questioned this requirement. NHO felt that the
study should not only look at an underpass structure, but an overpass structure as well.
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m. Stipulation 11 related to Interpretive Signs. NPS is working with HDOT on the interpretive signs. The
interpretive signs have not been fully vetted but may present the opportunity to tell the history of the
trails. NPS holding an internal meeting next week for these signs. The NHOs request to be consulted
during this process for both the interpretive and ahupua‘a signs. The NHOs suggested the website
would be a good way to let the other NHOs know of the progress of this stipulation.

n. Stipulation 12 related to Ahupua’a Signs. The ahupua'a signs will need to abide by HDOT and county
standards. The State clarified that for signs inside the highway right of way, it needs to comply with
traffic control standards (MUTCD), which is different from signs outside the right-of-way (as in the NPS
area). When the ahupua’a program report is finalized, it will be sent to the NHOs. There are local
communities that are currently being consulted on not only content of the signs but also the proper
placement of the ahupua'a signs. The work currently being done with NHOs on the terrain model
relating to apupua’a boundries will help this effort.

o. Stipulation 13 related to Highway Landscaping. The NHOs have been impressed with the landscaping
plan and would like to see the landscaping plan applied to the rest of the project beyond the NPS
boundaries and not just at the intersections. They also suggested planting Loulu Palm at trail crossings
(where trails were bisected) as a visible way of identifying the trails. Paka also suggested other
plantings to mark the boundaries of the ahupua’a.

p. Stipulation 14 related to Relationship Building Workshop. Dawn asked if the NHOs could hold their
discussion on this stipulation because it will be the subject of further consultation. NHOs suggested a

series of meetings that will make up the relationship building workshop. The NHOs should send

comments and suggestions to HDOT about what they want to see in the workshop.

Stipulation 15 related to the Terrain Model. Fred explained that the terrain model is a way of preserving
the landscape of the area and the legacy of the culture. NHOs also suggested finding a higher
trafficked location such as the airport or Palama Nui Campus instead of at the NPS Visitor Center to
display the terrain model. Paka suggested focusing on the digital model first rather than the physical
model, then possibly more than one physical model could be made from the same mold. Laura
confirmed that the digital model was sent out to the NHOs for their review.

r.  Stipulation 16 related to Archaeological Materials and Records. NHOs requested the location of
historical artifacts that were uncovered, the entity that is curating them, and the possibility of viewing
the artifacts. OHA would also like to know if HDOT will take possession of the artifacts once the project
is completed. Sterling explained that the artifacts are currently being curated by CSH on the Big Island.
HDOT doesn’t have the capacity to curate the artifacts and the plan is to have CSH continue to curate
them. NPS suggested housing the artifacts with the physical terrain model.

s. Stipulation 17 related to Post-Review Discoveries, specifically the recent breaches of the two trails.
Dawn asked if the NHOs could hold comment on this discussion until we have completed all the
stipulations to permit more dedicated time to discuss the breaches, identification of the historic
properties, adverse effect and mitigation. All agreed.

t.  Stipulation 18 related to Dispute Resolution. Fred felt frustrated that he has not received a response to
his October 8, 2016 email sent to HDOT and FHWA. He has consulted with the Native Hawaiian Legal
Corporation and feels the NHOs are not being consulted to address the issues at hand and has
considered filing a dispute resolution. OHA requested a copy of the report explaining the breaches and
would like to see quarterly progress reporting. Paka suggested giving HDOT 30 days to response to
Fred’'s email. HDOT has agreed to be timelier in their responses and information dissemination.
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u. Stipulation 21 related to Amendments to the MOA. Paka felt that the MOA should be amended and the
NHOs want to be consulted on any amendments.

G. Construction Updates

1.

Sterling provided a brief overview of the construction updates. Maps highlighting the breached sites were
also presented (see attached). He stated that none of the areas near the airport have been disturbed.
Paving has occurred at the Hulikoa Intersection and the contractor plans to pave towards the airport.

Rick asked if the fencing has been installed at the Mamalahoa Trail. Sterling responded that fencing has
been installed.

Paka asked if the retaining walls will still be built where the encroached sites are located. Sterling confirmed
that there will be no retaining walls in these areas.

H. Stipulation 17 Related to Post-Review Discoveries (specifically the site breaches to the historic trails)

1.

The NHOs questioned what the protocol for notification is and why there wasn't any notification made 72
hours after the breaches occurred. Initially, HDOT did not consider the breaches to be an adverse effect.
However, after the detailed investigation was completed, evidence indicated an adverse effect to the
historic sites (layout of retaining wall footprint did not logically match with previously graded limits). It was
then discovered that the protective fencing was installed in the wrong location due to many different
reasons including two different coordinate systems that were used. The discovery of the breaches was a
realization of failure on all levels and among different parties.

HDOT shared that the action plan is an internal document between HDOT and the contractors as mitigation
measure to ensure that this would not happen in the future. An action plan was developed and distributed
on April 4, 2017 and is an agreement between the HDOT and the contractor to prevent any future incidents.
This action plan is intended to help to prevent mistakes like this from happening on this project and may
possibly be used for future highway projects. The action plan dictates procedures for future construction
projects to enhance the communication between the contractor and the archaeologists and increase
monitoring requirements.

The NHOs feel the breaches was a conspiracy and felt it was HDOT’s opinion that asking for forgiveness
after the work was done was easier than asking for permission.

Fred asked how the breaches were discovered. Sterling stated that Jason discovered a discrepancy when
reviewing the construction layout of the walls. It was not until the detailed investigation that the fences were
determined to be in the wrong location. Further inspection of the sites was completed to make sure no
other sites were disturbed. Paka asked why the barrier locations were checked after grading occurred. Fred
asked how the breaches occurred when the monitoring plan required protective barriers at the sites. Jason
clarified that the fence was installed, just not in the right place.

Fred felt that HDOT was trivializing their accountability on the project. Sterling responded that HDOT will be
responsible and will move forward towards mitigation. Fred asked how one would mitigate for spiritual hurt.

Shane inquired if both archaeological and cultural monitors were present during grading work near the
breached areas. Jason responded that cultural and archaeological monitors were present, as well as
contractor and RMTC personnel. Shane commented on how the group could work together make the
mitigation plan work. Scot responded that the action plan would help to make sure all parties would be on
the same page and prevent future incidences.
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10.

1.

The NHOs asked FHWA what they thought of as potential mitigation. From FHWA's perspective, they were
there to listen to NHOs suggestions not to offer potential mitigation suggestions. By listening to the NHOs
perspective of the spiritual connection to their ancestors through the historical sites, it would be difficult for
FHWA to offer mitigation suggestions since they would be missing that ancestral connection.

As additional mitigation, HDOT installed barriers that are more visible and implemented weekly checks to
ensure that they remain intact. Furthermore, an archaeological monitor will be present when within 100 ft.
of a site and there will be a clear chain of command.

Paka suggested as a show of good faith towards mitigation, HDOT will explore the possibility to put the
physical terrain model in a central, high-trafficked location like the Kona Airport. Fred suggested using
funds to assist Heritage Partnerships Program (HPP) to build a new structure at the Hawaii Visitor Center
to accommodate the physical terrain model and artifacts. HDOT expressed some concern about
accessibility of the physical terrain model to the non-flying public if it is located in the airport terminal.

As potential mitigation for the breaches to the trails, Fred suggested that HDOT consider a “like-like”
mitigation for length of adverse impact to the trails, preserve and restore the same amount of trails at the
other end of the trail system. Additionally, a scenic point area could be made where interpretive signs could
be displayed to educate and inform the public about the trails. Part of the trail by Kealakehe High School
could also be incorporated into the proposed park plans.

Given that the scheduled meeting time was close upon us, Dawn asked the NHOs if they would like to
continue this consultation process on mitigation. All agreed that consultation needs to continue to discuss
in greater detail the breaches and appropriate mitigation.

l.  Next Steps

1.
2.

HDOT committed to preparing and distributing the meeting notes within two weeks.

HDOT will coordinate a site visit with the NHOs on the expanded APE, specifically the area of the
breaches.

HDOT will coordinate a follow up consultation with the NHOs to discuss mitigation of the adverse effects to
the historic properties.

Closing — Hawaii Aloha led by Fred.

ltems requested by CPs for HDOT consideration:

1.
2.

Draft separate annual report for fiscal year 2015 per the MOA requirements.

Provide copy of the agreement and send status report sent to NHOs for Stipulation 5B regarding Native
Hawaiian Outreach and Education with the UHH.

Update POC list to provide a primary and secondary POC for each organization, and redistribute new POC
list to all parties.

Send Data Recovery Report to all MOA parties, once finalized.
Research the possibility of creating a website to distribute information in a timely manner.
Coordinate a time for the NHOs to do a follow-up site visit.
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7. Consult with the NHOs regarding the expanded APE and SAIS. Provide SAIS for review.
8. Conduct additional noise studies.
9. Consider feasibility of installing dry wells along the coastline.
10. Consider feasibility of safe highway crossings such as overpasses or underpasses.
11. Distribute ahupua‘a program report to the NHOs, once finalized.
12. Consider using native Hawaiian plants as markers for historic trails and ahupua‘a boundaries.
13. Update NHOs on the curation of artifacts by CSH.
14. Respond to Fred's email in 30 days.
15. Consider quarterly reporting instead of annual reporting.
16. Install barriers that are more visible and conduct weekly checks. Provide archaeological monitor on-site
when construction will occur within 100 ft. of a site.
17. Research the feasibility of building a new structure at the NPS Visitor Center to accommodate the physical
terrain model and artifacts.
Attachments:
1. Attendance Log
2. Agenda
3. Construction Updates
4. Figure 1: Queen Ka‘ahumanu Highway Widening, Ph. 2 project Location and Disturbance Locations (SIHP
#s 50-10-27-00002, Mamalahoa Trail; 10714 (Features A and C), Road to the Sea; -28783 (Features A-F),
Agricultural Complex; -19947, (Features A, B, & C), Stacked Rocks; and -28811, Pahoehoe Excavation;
5. Figure 2: SIHP #50-10-27-00002, Mamalahoa Trail, Site Locations
6. Figure 3: SIHP #50-10-27-00002, Mamalahoa Trail, Approximate Disturbance Locations
7. Figure 4: SIHP #50-10-27-10714, Features A & C, Road to the Sea Trail System, and Feature A & C,
Approximate Disturbance Locations
8. Figure 5: SIHP #50-10-27-28783, Features A — F, Agricultural Complex, Buffer Disturbance Site
9. Figure 6: SIHP #50-10-27-19947, Features A, B, & C, Stacked Rocks, Buffer Disturbance Site
10. Figure 7: SIHP #50-10-27-28811, Pahoehoe Excavation, Buffer Disturbance Site

The above represents R. M. Towill Corporation’s understanding of the discussions held. Notifications of any
clarifications or discrepancies would be appreciated within 14 calendar days.

Prepared by:  Laura Mau and Michelle Wong



Queen Ka‘ahumanu Highway Widening, Phase 2

National Historic Preservation Act Section 106 Consultation Meeting
Date and Time: Friday, April 7, 2017, 9:00 am to 3:00 pm

Location: Natural Energy Laboratory of Hawaii Authority, Hale lako Training Room #119
73-987 Makako Bay Dr., Kailua-Kona, HI 96740

2

o

Name Organization Phone Mailing Address and Email
hise, Foeu M FAWA 5] - 7305 ?Ofa’d‘—!% s Blyd e s
— e il tomig | s e
Richelle Takpuoo Prwa SH-23\ ::: ﬁﬁgﬁlﬁﬁﬁfaﬁ szoizz?%
e TN T —
Nesw/
SreRLING Cldw | DT -ikiwaes 22 -p86, by U . ohon e Ve “¥y
2ot Ut T 591-20| Sl ?é?fg
Riex Grirum NP 43D S 7@3? @:ﬁﬂ > #DH
F AL\ LG o |70 ;;i%;m/ el
JEErF 2 1mnfreh. | NPS
Shane Nekew | O 527-s257| S @On.577
Laurm Mo ey OHA % 0382030 | [auenme o“%;Yj
WW Soaro Doy P3 204/ | NatrSha.a Soricas e howew' gov
Ason Tadeioh M Tl

Page 1 of 2


lauram
Text Box
Page 1 of 2


Queen Ka‘ahumanu Highway Widening, Phase 2
National Historic Preservation Act Section 106 Consultation Meeting
Date and Time: Friday, April 7, 2017, 9:00 am to 3:00 pm
Location: Natural Energy Laboratory of Hawaii Authority, Hale lako Training Room #119
73-987 Makako Bay Dr., Kailua-Kona, Hl 96740

Name Organization Phone Mailing Address and Email
Lwn Unang | 0wiali Sees dNschand® kuiw alu . taon
Wash /40, | Mtlmmallisins: [957-5% | herb lecoNahon . Lo
;,oxwr; Mau QM Towi\ (ovp -3 | LawaM@ WV’diNi . comn
Michel\e Wovyy M Tow W\ Corp UL \23 Micho Ve W@ rmtanilt, com
Tseac Horp - H?a la | Ml ni Hoe 7567379 | pakn @@mdusichisles ot

Page 2 of 2



lauram
Text Box
Page 2 of 2


(*}

o)
* nonv¥

N
o

I
q
7 oF uA%

QUEEN KA’AHUMANU WIDENING PROJECT, PHASE 2
NATIONAL HISTORIC PRESERVATION ACT SECTION 106
CONSULTATION MEETING

Date & Time:  Friday, April 7, 2017, 9:00 am to 3:00 pm
Location: Natural Energy Laboratory of Hawaii Authority
Hale lako Training Room #119

73-987 Makako Bay Dr., Kailua-Kona, HI 96740

AGENDA
Welcome and Introductions
Opening Pule
Introductions

Welcoming Remarks

FHWA Introduction

Memorandum of Agreement Annual Report — Questions?
Construction Updates

Stipulation 17 of the MOA
Consultation on Post Review Discoveries Related to recent
breaches at the Mamalahoa and Road to the Sea Trails

T oG mmoo o>

1. Identification of Historic Properties
2. Adverse Effect
3. Mitigation

l. Next Steps
J. Closing Remarks

K. Closing Pule
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ANNUAL REPORT Calendar Year 2016

Queen Kaahumanu Highway Widening Phase 2 Memorandum of Agreement
February 24, 2017

No. |[Stipulation STATUS AS OF 2016 CURRENT ACTION ITEMS

1 ON SITE POINT OF CONTACT. The FHWA in coordination with the HDOT shall designate an on-site point |Contact list is prepared and maintained [See attached Exhibit 1-MOA Contact
of contact (POC) within fourteen days of the execution of this MOA. This on-site POC shall maintain hard  |by HDOT. The FHWA and HDOT has |List. Will update as required.
copies of all documents relative to this MOA and provide electronic copies of them upon request by any designed their on-site POC as Sterling
consulting party to this MOA. The on-site POC shall be responsible for receiving and distributing any daily |Chow, Assistant District Engineer,
archaeological or cultural monitoring reports related to the construction of the Project to the other consulting |Hawaii Island.
parties to this MOA via email on a weekly basis. All signatories, concurring parties, and consulting parties to | The signatories and concurring
this MOA shall identify a POC for their respective organizations and transmit contact information to the parties have identified the POCs from
FHWA and HDOT who shall maintain a current POC list. their respective organizations, as

provided on the HDOT Contact list.

2 |AREA OF POTENTIAL EFFECT (APE). The Project's Area of Potential Effect (APE) includes the right-of-  |During investigation of site breaches Late February 2017, HDOT to submit
way (ROW) of the Queen Ka'ahumanu Highway, the Honokohau Settlement National Historic Landmark, the [which occurred in Summer 2016, it was |revised SAIS to SHPD addresssing
Kaloko-Honokohau National Historical Park, and trails that are immediately adjacent to and traverse the determined the APE did not include initial comments.

Project area that have been identified as significant to the Ala Kahakai National Historic Trail corridor work on side roads, outside the 300-ft.

(Attachment 2), most notably the Mamalahoa Trail. HDOT ROW. The expanded APE
including side roads was approved by
SHPD on 1/6/2017.

HDOT presently seeking SHPD

concurrence on a Supplemental Arch.
Inventory Survey (SAIS) reporting on
expanded areas. Comments have been
received from SHPD and are being
addressed.

3 [PROFESSIONAL STANDARDS. The HDOT shall ensure that all work carried out and documents prepared |HDOT affirms the AIS N/A

under this MOA are consistent with the recommendations of the August 2012 AIS cited above and conform
to the Secretary of the Interior's Standards and Guidelines for Archeological Documentation, the ACHP's
Section 106 “Archaeological Guidance” and the SHPO's requirements for data recovery and preservation.
Further, all work pertaining to the identification and treatment of archaeological resources, including sites
and objects, will be carried out by, or under the direct supervision of, a person or persons meeting the
professional qualification for archaeology as found in “The Secretary of the Interior (SOI) Historic
Preservation Professional Qualification Standards” (SOI Qualification Standards), per 36 CFR Part §61,
Appendix A (Volume 48, No 190 dated September 29, 1983), and Title 13, Chapter 300, Hawai'i
Administrative Rules (HAR). The HDOT shall provide, upon request, the documents identified in this MOA in
either digital or paper copy to the requestor, subject to the confidentiality provisions of Section 304 of the
NHPA.

recommendations conform to the
Archaeological Guidance of ACHP and
that personnel undertaking such work
meets the SOI Professional
Qualifications Standards. Copies of
documents identified in this MOA are
available from HDOT-Hawaii District
Office. No further action required.
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Queen Kaahumanu Highway Widening Phase 2 Memorandum of Agreement
February 24, 2017

No. |[Stipulation STATUS AS OF 2016 CURRENT ACTION ITEMS
4 |ARCHAEOLOGICAL PRESERVATION AND MITIGATION PLAN (APMP, APRIL 2014), DATA (1) Copies of the subject plans are - HDOT to submit the End of Fieldwork
RECOVERY AND PRESERVATION PLAN (DRPP, OCTOBER 2012), ARCHAEOLOGICAL MONITORING |available for review at the office of Report after construction of the project
PLAN (AMP OCTOBER 2012) and BURIAL TREATMENT PLAN (BTP, OCTOBER 2012). HDOT, Hawai‘i District; is complete.
FHWA will ensure that HDOT complies with the implementation of the APMP, AMP, DRPP, and BTP and its |(2) Data Recovery Plan (DR) completed|- HDOT to follow-up on the BTP
compliance with the conditions of approval stipulated by SHPD. The HDOT shall provide the parties to this |June 2015 with 'end of field work' report|Amendment.
MOA a copy of the findings of the APMP, AMP and DRPP activities. filed with SHPD (Vitousek).
Further, construction, including ground-disturbing activities will not commence until the data recovery (3) The Final DR report will be
fieldwork has been completed and a data recovery end of fieldwork report has been drafted and approved |[completed by Cultural Surveys Hawaii
by SHPD. The end of fieldwork report shall be submitted to all parties of this MOA and NHOs who (CSH) after construction of the project
participated in the consultation process. The Data Recovery Final Report shall be submitted to SHPD for is complete.
their approval. (4) Due to the narrowing of the hwy
median, the retaining wall shown in the
BTP is no longer required. An
Amendment dated Sept 2015 was
submitted for approval.
5A |A. PROJECT REDESIGN. The FHWA shall ensure that HDOT completes the redesign of the southern Project Design - Construction plans for
portions (between Kealakehe Parkway and Hinalani Street) of the proposed improvements, to minimize the |the area between Kealakehe Parkway
impacts of the highway widening. The objective of the redesign is to avoid, where feasible, historic and Hinalani Street are complete and
properties and to propose mitigation action to minimize potential impacts. The revised plans shall be made |construction is ongoing.
available for review by the consulting parties of this MOA upon receipt of a timely request to the HDOT.
5B |B. NATIVE HAWAIIAN CULTURAL OUTREACH AND EDUCATION. The HDOT and the University of POC S. Chow, HDOT in consultation Follow-up ongoing to set the program
Hawai'‘i at Hilo (UHH) have entered into a Memorandum of Understanding (MOU) to provide cultural with UH-Hilo as of December 2016 to  |schedule and budget.
programs and education to support Native Hawaiian studies. The HDOT shall ensure that he MOU between [discuss action plan.
HDOT and UHH to provide cultural programs is fully implemented over the five year duration of the HDOT held initial meeting with UHH
agreement. Annual reports documenting the activities of the past calendar year will be made available to all [to determine steps to implement UHH
consulting parties. outreach and educational programs.
6 [CULTURAL MONITORS. HDOT prepared a Cultural Monitoring Scope of Work that describes the minimum |Cultural monitors hired by RMTC as Will continue cultural monitoring with

qualifications and requirements for cultural monitor positions. The tasks of the cultural monitor(s) include:
(a) serve as a liaison with the community to assist in the interpretation of cultural resources, (b) provide
cultural education for construction workers, (c) prevent and minimize impacts to historic and cultural
resources, (d) monitor the activities of the project archaeologist, and e) prepare daily reports. HDOT will
engage a pool of cultural monitors to insure that whenever data recovery activities or construction activities
disturb previously undisturbed areas a monitor is present. HDOT provided signatories and concurring
parties to the MOA an opportunity to review and comment on the draft Cultural Monitoring scope of work.
The FHWA approved the Final Cultural Monitoring Scope of Work on October 22, 2012.The HDOT shall
select a cultural monitor(s) from a list of qualified applicants based on the objectives identified above.
Participating NHOs were afforded the opportunity to identify and evaluate the potential cultural monitor
candidates.

part of the construction inspection
program. Daily reports by the monitors
are on file with HDOT - Hawai'i District
Office.

construction.
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Queen Kaahumanu Highway Widening Phase 2 Memorandum of Agreement
February 24, 2017

No. |[Stipulation STATUS AS OF 2016 CURRENT ACTION ITEMS
7 |STREET LIGHTING. Street lighting shall only be provided at signalized intersections (Kealakehe Parkway, |Project plans have been completed by |N/A
Lanihau, Hina Lani (also known as Hina-Lani or Hinalani), Hulikoa, Ka‘iminani, and Ke’ahole Airport Road). |the project contractor and reviewed and

Luminaire will be a CWES KS04-100 with SF-7 filter that will be “full cut-off” with no up light directed approved by HDOT. Contractor will
skyward other than incidental reflections. HDOT shall provide confirmation to the NPS that lights are level |install per plan.
and properly installed. All lighting will use a “blue-cut” filter (yellow tinted) to prevent shorter wavelength light

emission, which is known to disproportionately degrade the appearance of the night sky and

disproportionately impact nocturnal wildlife species, and to reduce the perceived glare as seen from the

National Parks. The intensity of the installed lighting shall not exceed 10,000 initial (at installation) lumens

after filtering, nor exceed the minimum necessary for the task. For those intersections adjacent to the

National Park (Kealakehe Parkway, Lanihau, and Hina Lani), the outer streetlights (those first and last

encountered by drivers) shall be of lower intensity (at minimum 20% less intense than the other installed

lights) to provide improved transition between lit and dark areas and to provide an incremental reduction in

total lumen footprint. HDOT may modify the specifications contained herein if new technology becomes

available that would better meet the intent of this stipulation, provided the NPS agrees to such change in

writing.

8 |NOISE STUDY. The HDOT conducted a noise impact study in March 2014 to determine if the roadway Noise Study Final Report completed on |N/A
improvements planned has the potential for impacting the activities within the National Park. The study was |February 2015. On file with HDOT-
conducted in accordance with 23 CFR 774. The final report is pending. The findings will be made available [Hawai'i District Office. No further action
to consulting parties in this MOA. required.

9 |HIGHWAY DRAINAGE. The HDOT shall install drainage control (drywells) equipped with oil/water Incorporation of filtering devices into the|N/A
separators to prevent polluted runoff from entering groundwater below the National Parks from a point 1,000 |construction plans has been done, the
feet north of Hinalani Street to immediately south of the Kealakehe Parkway Intersection. HDOT shall drywells shall be constructed per plan
construct the roadway and site the drywells to capture 90+% of storm runoff flows from both northbound with filtering devices. Reporting
and southbound lanes of highway in accordance with the HDOT standard specifications for stormwater requirements will become effective after
treatment. Products utilized by the contractor shall provide that oil/water separators shall meet a minimum |installation as required.
removal efficiency of 95%, and removal efficiencies of metals shall meet 95% of copper, 93% of lead, and
95% of zinc. The HDOT shall maintain drywell oil/water separators pursuant to the manufacturer’s
specifications to provide maximum protection of groundwater from polluted runoff. Annually, the HDOT shall
provide NPS with reports of the actual maintenance of the drywells no later than 30 days after the
anniversary of the installation of the drywells is completed. The reports shall include drywell location, date
filters replaced, condition of filter replaced, and comments. This report shall be also made available to
parties of this MOA and NHOs participating in the consultation process.

10A |PEDESTRIAN CROSSINGS. A. The HDOT shall provide at-grade pedestrian crossing at the following three |Pedestrian crossings have been N/A

locations: at the intersections of Hinalani Street, Lanihau Street/Park Entrance, and Kealakehe Parkway.
These crossings shall incorporate pedestrian refuges (where feasible) in the highway median where there is
adequate space available for the pedestrian refuge, and will accommodate bicycle users.

designed as required and will be open
at the completion of the project, or
sooner if feasible from a safety
standpoint.
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Queen Kaahumanu Highway Widening Phase 2 Memorandum of Agreement
February 24, 2017

No. |[Stipulation STATUS AS OF 2016 CURRENT ACTION ITEMS

10B |PEDESTRIAN CROSSINGS. B. UNDERPASS FEABILITY STUDY. The HDOT shall conduct a feasibility - HDOT requested RMTC to perform - Anticipated completion of remaining
study with the objective of facilitating safe pedestrian access across the Queen Ka‘ahumanu Highway at the [the underpass feasibility study. The tasks with HDOT in Spring to Mid 2017.
“Trail to Honokdhau.” The study will examine at-grade crossing locations, the installation of a pedestrian design concept is completed. - Anticipate community meeting for
tunnel crossing, and the modification of existing culverts for pedestrian-bicycle use. The study shall seek - Consultation with the NPS occurred  [Spring-Mid 2017 using identified NHOs
examples and policies regarding use of existing pedestrian tunnels and modified culverts in Hawai‘i and on 1/30/2017 to identify community by NPS.
other States. Subsurface crossing(s) shall include provisions for a third party organization to take organizations to participate. - Feasibility Study to be completed
responsibility for maintenance, security and liability for the crossing(s) as has been the policy of HDOT for following Spring-Mid 2017 community
more than a decade. The HDOT shall identify and select a qualified independent third party to conduct the meeting with NHOs to provide
study. As part of the study, HDOT shall consult with NPS to identify community organizations who may be recommendation for the Study.
invited to participate in the feasibility study. Organizations that may be invited to participate include:
signatories to this MOA, NHOs, Peoples Advocacy Trails Hawai‘i (PATH), County of Hawai'‘i, local primary
and secondary school officials, universities, community groups, the Royal Order of Kamehameha, and the
Association of Hawaiian Civic Clubs. As part of the feasibility study the HDOT shall convene a community
meeting that has as its objective the development of design guidelines for future Queen Ka'ahumanu
Highway expansion projects that includes provisions for trail connectivity and pedestrian crossings under the
Queen Ka‘ahumanu Highway as well as paralleling the highway. The HDOT shall transmit the findings of the
feasibility study (inclusive of any documents or written testimony from the community meeting above) to
parties participating in the feasibility study prior to the expiration of this MOA.

11 [INTERPRETIVE SIGN(S). The HDOT shall research, design, and produce mutually agreed upon HDOT met with NPS on 2/10/2017 to  |Follow-up with NPS planned for early
interpretive sign(s) in consultation with NPS and NHOs relating to the history of the trails identified in the review interpretive signage and March 2017 to identify: (1) location of
Project ROW near the Kaloko-Honokohau National Historical Park and how the trails relate to the applicability to project. trail signage; and (2) type and
surrounding community. The sign(s) shall be (1) designed to meet NPS sign standards, (2) produced by information required for signage based
HDOT, and (3) installed by the NPS within the boundaries of the Kaloko-Honokdhau National Historical on AIS/SAIS and location of historic
Park. trails.

12 [AHUPUA'A SIGNS. The HDOT shall install ahupua‘a markers within the project limits following the The current draft of the HDOT HDOT to develop conceptual signage
guidelines of the HDOT’s Ahupua‘a Marker Program. The markers (ahu or sign on posts) shall be designed [Ahupua‘a Marker Program will serve as |including prelminary specifications and
and installed in consultation with community groups and NHOs as prescribed by the Ahupua‘a Marker the basis for the planned development [locations for placement within the
Program. A notice of the proposed installation shall be published in the West Hawai‘i Today newspaper. The |of the ahupua'a markers. HDOT ROW. Following this step,
markers shall be installed as part of the highway widening project. HDOT will consult with NHOs.

13 [HIGHWAY LANDSCAPING. The HDOT shall coordinate landscaping plans with the NPS in areas within the |- HDOT selected designer & discussed [HDOT to work with landscape designer

ROW fronting the Kaloko-Honokohau National Historical Park; including intersections. The criteria for
landscaping material include: native plant species or appropriate Polynesian-introduced species that require
low maintenance and are drought tolerant. The plant species to be planted shall be decided upon jointly
between HDOT and the NPS in consultation with the NHOs.

landscaping requirements with NPS.
Landscaping plans submitted to and
approved by NPS. Plans submitted to
NHOs and comments on plant species
received.

to address comments on plant species
by NHOs
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Queen Kaahumanu Highway Widening Phase 2 Memorandum of Agreement
February 24, 2017

No. |[Stipulation STATUS AS OF 2016 CURRENT ACTION ITEMS
14 |RELATIONSHIP BUILDING WORKSHOP. The FHWA and HDOT acknowledge the need to build upon - Preliminary planning for workshop - Continue meetings for workshop
existing and develop new relationships with NHO and communities statewide. The FHWA and HDOT shall |undertaken. Completed: Draft Agenda, |planning. Meeting tentatively planned
commit to sponsoring an initial statewide (one day) relationship building workshop to provide a forum where |identified meeting participants; location; |for May/June 2017
discussion and knowledge exchange can occur between the FHWA, HDOT, NHOs, concurring parties, and |and meeting facilitators identified. All - Previously identified March 11, 2017
community representatives in a non-project specific context. Other agencies may be invited to participate in |subject to change as coordination with |or alternative meeting date is planned
this forum as deemed appropriate by a consensus decision between FHWA, HDOT, and OHA, advocating [NHOs continues. with NHOs for coordination on
on behalf of NHO interests. This workshop shall be held within 24 months following the execution of this - Workshop temporarily delayed due to |breaches to archaeological sites, and to
MOA. The subject of the workshop may cover five (5) major areas: (1) identification of issues, challenges or |archaeological breaches that need to  |address the Agenda and steps required
problems that NHOs and HDOT/FHWA have experienced in consultation with each other; (2) a technical be addressed prior to scheduling. for the Relationship Building Workshop.
training about National Historic Preservation Act Section 106, U.S. Department of Transportation Act - Continue to consult and coordinate
Section 4(f), National Environmental Policy Act (NEPA), NHO protocols, relevant Hawaiian history or cultural with NHOs, agencies, and others to
practices, or other relevant laws and practices (mutually sharing information); (3) a problem-solving session develop the Agenda.- Continue to
to share knowledge about best practices that would assist NHOs, HDOT and FHWA to have productive and consult and coordinate with NHOs,
effective consultation; (4) to identify NHO and community representatives interested in participating in the agencies, and others to develop the
next stage of relationship building that may involve a training course sponsored by the FHWA/HDOT that Agenda.
integrates the NEPA/NHPA/U.S. Department of Transportation Act, Section 4(f) decision making processes
for transportation projects in Hawai'‘i; and (5) explore the development of agreement documents that guide
NEPA/NHPA consultation for transportation projects in Hawai‘i. The FHWA and HDOT may sponsor
additional phases of the relationship building process and will decide within one year after the conclusion of
the first workshop as appropriate and/or necessary.
15 |TERRAIN MODEL. The HDOT shall commission the construction of a terrain model depicting the lands of |- Consultation with NPS and Makani Ho |- Follow-up with NPS and Makani
Kekaha (between Kailua and Anaehoomalu) in consultation with Makani Hou o Kaloko-Honokdhau. The for development of the Terrain Model is |Hou/NHOs is ongoing.
model shall incorporate topographic relief, traditional place names, historic trails, settlement locations, ongoing with the first and second - Continue work with NHOs to develop
interpretive signs, and other important landmarks, to be determined. The model may be housed at the meetings with NPS and NHOs the Terrain Model.
Kaloko-Honokdhau National Historical Park under the auspices of the Hawai‘i Pacific Parks Association. completed on 2/10/2017 and 2/21/2017.|- Development of planning process and
The model shall be of such scale that it can be transported to other locations and be used as a teaching - Modelmaker is advised that selection of required terrain data, and
tool. A second digital model will also be developed and include similar information as the terrain model. consultation with NHOs may extend physical and digital model layout
beyond his schedule. HDOT will revisit |expected in March/April 2017.
selection of modelmaker as needed.
- Concept planning underway with NPS
and NHOs.
16 |ARCHAEOLOGICAL MATERIALS AND RECORDS. All archaeological materials and records discovered as |Archaeological materials under curation |[HDOT to continue monitoring and

a result of the subject project shall be housed and curated by the HDOT. The location and methods used
shall be subject to review and consultation with SHPD and shall be open for review and inspection by the
public upon request to HDOT. If at some future date the NPS has space, personnel, and resources to take
on this responsibility, the HDOT shall consult with NPS.

by HDOT and are available for viewing
by the public upon request.

management of archaeological
materials.
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17

POST-REVIEW DISCOVERIES. If previously unknown potential historic properties are discovered or
unanticipated effects on identified historic properties are found during project construction, the HDOT shall
take the actions identified below. The HDOT will immediately notify the SHPO, and immediately stop work at
the site of the find until appropriate final mitigation measures are implemented.

A. If the discovery or unanticipated adverse effect is located within the ROW, the HDOT will notify SHPO
and the signatories, invited signatories, concurring parties, and consulting NHOs to this MOA of the findings
within 72 hours. If the finding is adjacent to the Park boundary, then the HDOT will also notify the NPS at
the same time that the SHPO is notified. All signatories, invited signatories and concurring parties to this
MOA shall designate a “point of contact” and contact information for the representative who shall be notified
pursuant to this provision or the inadvertent discovery of human skeletal remains as described at 17(C)
below.

B. The FHWA, the SHPO, and the signatories, invited signatories, concurring parties, and consulting NHOs
to this MOA shall consult on the potential significance of the discovered property, National Register of
Historic Places eligibility and any proposed treatment. Comments on the significance, of the discovered
property, National Register of Historic Places eligibility and any proposed treatment or a request for
additional time to provide comments shall be provided by the SHPO, signatories, invited signatories, and
concurring parties to the FHWA within 48 hours of any notification as described in 17(A) in order to be
considered. HDOT to ensure that any recommended treatment measures are implemented; and HDOT
shall provide a final report to the SHPO and all signatories, invited signatories, and concurring parties on
these actions when they are completed.

C. In the event human skeletal remains are inadvertently discovered during project construction, the
requirements of Chapter §6E-43.6, HRS, and Chapter 13-300, HAR, shall determine appropriate treatment.
In addition to the parties who are notified of inadvertent discoveries pursuant to Chapter 13-300-40(b), HAR,
and (c), the FHWA shall ensure all signatories, invited signatories and concurring parties to this MOA are
notified of the inadvertent discovery and afforded a reasonable opportunity to comment on appropriate
treatment. Comments shall be directed to the SHPD.

No new post-review discoveries.

N/A

18

DISPUTE RESOLUTION. Should any signatory, invited signatory, or concurring party to this MOA object at
any time to any actions proposed or the manner in which the terms of this MOA are implemented, FHWA
shall consult with such party to resolve the objection. If FHWA determines that such objection cannot be
resolved, FHWA will:

A. Forward all documentation relevant to the dispute, including the FHWA'’s proposed resolution, to the
ACHP. The ACHP shall provide FHWA with its advice on the resolution of the objection within thirty (30)
days of receiving adequate documentation. Prior to reaching a final decision on the dispute, FHWA shall
prepare a written response that takes into account any timely advice or comments regarding the dispute
from the ACHP, signatories and concurring parties, and provide them with a copy of this written response.
The FHWA will then proceed according to its final decision.

B. Make a final decision on the dispute and proceed accordingly if the ACHP does not provide its advice
regarding the dispute within the thirty (30) day time period. Prior to reaching such a final decision, the FHWA
shall prepare a written response that takes into account any timely comments regarding the dispute from the
signatories and concurring parties to the MOA, and provide them and the ACHP with a copy of such written
response.

C. Be responsible to carry out all other actions, subject to the terms of this MOA that are not the subject of
the dispute.

No action(s) required and none taken to

date.

N/A
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19

MONITORING AND REPORTING. At the end of each calendar year following the execution of this MOA, or
until it expires or is terminated, the FHWA, with the assistance of HDOT, shall provide all parties to this
MOA and NHOs that participated a summary report (report) detailing work undertaken pursuant to its terms.
This report shall summarize the implementation of the plans identified in Stipulation 4 and any other agreed
upon mitigation measures detailed in this MOA. Such a report shall also include any scheduling changes
proposed, any problems encountered, and any disputes and objections received in HDOT'’s and the
FHWA's efforts to carry out the terms of this MOA. A review meeting may be called by the FHWA or HDOT
upon request of a signatory, invited signatory or concurring party to this MOA. A Final Report shall be
prepared and transmitted to the parties to this MOA, and NHOs that participated in consultation at the
expiration of the MOA.

Report completed February 24,2017

Next report to be sent out January 2018

20

DURATION. The term of this MOA shall apply for a period of five (5) years from the execution of the MOA,
unless amended pursuant to Stipulation 21 of this MOA below.

MOA execution date March 2015.

N/A

21

AMENDMENTS. Any signatory, invited signatory, or concurring party to this MOA may request that it be
amended, whereupon the parties shall consult in accordance with 36 CFR Part 800 to consider such
amendment. The authority to execute any final amendments shall be with the signatories of this MOA. The
amendment will be effective on the last date a copy of it is signed by all of the signatories. If the signatories
cannot agree to appropriate terms to amend the MOA, any signatory may terminate consultation on the
proposed amendment in accordance with Stipulation 22 below.

To address minor changes in the projects or the treatment of historic properties affected by the projects,
FHWA may propose revisions to the APMP, DRPP, AMP, BTP or Cultural Monitoring Scope of work to the
other parties to this MOA. Upon the written concurrence of the signatories and invited signatories, FHWA
may revise the plans(s) to incorporate the agreed upon changes without executing a formal amendment to
this MOA

No amendments proposed to date.

N/A

22

TERMINATION. If any signatory or invited signatory to this MOA determines that its terms will not or cannot
be carried out, that party shall immediately consult with the other signatories to attempt to develop an
amendment per Stipulation 21, above. If within thirty (30) days or another time period agreed to by the
approving signatories an amendment cannot be reached, any approving signatory may terminate
consultation on the proposed amendment to the MOA upon written notification to the other signatories.
Other provisions of the MOA shall remain in effect.

No amendments proposed to date.

N/A

23

COUNTERPART SIGNATURES. This MOA may be executed in counterparts. Each signature page shall be
incorporated into the MOA and considered a part of this MOA.

Executed in final signed MOA.

N/A

24

This Agreement supersedes in its entirety the MOA dated March 5, 1999, as well as the 1999 Final
Archaeological Treatment Plan.

No further action required.

N/A
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EXHIBIT 1 - MOA CONTACT LIST
E-mail Notification List

Queen Ka‘ahumanu Highway Widening, Phase 2

List Derived from Notification of Site Breaches, Meeting 1 (12/6/17) and Terrain Model Mtg 1 (2/10/17)

As of: 23-Feb-17

No. Organization Name Email
1 HDOT Ford Fuchigami ford.n.fuchigami@hawaii.gov
2 Ed Sniffen Edwin.H.Sniffen@hawaii.gov
3 Sterling Chow Sterling.Chow@hawaii.gov
4 Julann Sonomura Julann.M.Sonomura@hawaii.gov
5 Henry Kennedy Henry.Kennedy@hawaii.gov
6 Doena Naboa Deona.Naboa@hawaii.gov
7 Pua Aiu Pua.Aiu@hawaii.gov
8 Ken Tatsuguchi Ken.Tatsuguchi@hawaii.gov
9 Federal Highway Administartion Ralph Rizzo ralph.j.rizzo@dot.gov
10 Lisa Powell Lisa.Powell@dot.gov
11 Meesa Otani meesa.otani@dot.gov
12  State Historic Preservation Division Dr. Susan Lebo Susan.A.Lebo@hawaii.gov
13 Sean Naleimaile Sean.P.Naleimaile@hawaii.gov
14  Office of Hawaiian Affairs Keola Lindsey keolal@oha.org
15 Lauren Morawski laurenm@oha.org
16 Historic Hawaii Foundation Kiersten Faulkner Kiersten@historichawaii.org

17 Kaloko-Honokohau National Historical Park

18

19

20 Ala Kahakai National Historic Trail
21

22

23 National Park Service-Interpretation
24

25 Advisory Council on Historic Preservation

26

27 Makani Hou o Kaloko-Honokohau
28

29 Kona Hawaiian Civic Club

30

30 Royal Order of Kamehameha - Kona
31

32 Nakoa Foundation

33 LaiOpua 2020

34 Others

35 R.M. Towill Corporation
36

37

38

39

40  Cultural Surveys Hawaii
41 Goodfellow Bros., Inc.
42  SSFM International

Tammy Duchesne
Tyler Paikuli-Campbell
Jeff Zimpfer

Aric Arakaki

Rick Gmirkin
Mandy Johnson-Campbell
Jon Jokiel

Rae Godden

Chris Wilson

Mary Ann Nabor
Isaac Harp

Fred Cachola
Cynthia Nazara
Hannah Springer
Kuauhau Russ Paio
Nainoa Perry
Kalani Nakoa

Bo Kahui

Luana Keanaaina
Brian Takeda
Jason Tateishi
Stacy Armstrong
Jimmy Yamamoto
Roy Tsutsui
William Folk

Jon Henning
Austin Drake

tammy duchesne@nps.gov
Tyler Paikuli-Campbell@nps.gov
jeff_zimpfer@nps.gov
aric_arakaki@nps.gov
rick_gmirkin@nps.gov
amanda_johnson@nps.gov
jon_jokiel@nps.gov
rae_godden@nps.gov
cwilson@achp.gov
mnaber@achp.gov
paka@sandwichisles.net
fredcachola@gmail.com
cynazara@gmail.com
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Queen Kaahumanu Highway Widening Phase 2

Construction Update
April 4, 2017

Retaining Walls

Pouring of Retaining Wall A-1, located between the NPS entrance
and teh Kaloko Fishpond Road, is completed. Remaining work on
Wall A-1 is stripping of forms, waterproofing, and backfilling.
Retaining Wall A, located south of the NPS entrance, footing is
poured. Reinforcing steel and wall forms are being installed for the
main portion of the wall. Remaining work on Wall A is pouring of
the wall, stripping of forms, waterproofing, and backfilling.
Retaining Wall E, located between Hulikoa Street and Hina Lani
Street, footing has been poured. Reinforcing steel and wall forms
are being installed for the main portion of the wall. Remaining
work on Wall E is pouring of the wall, stripping of forms,
waterproofing, and backfilling.

Retaining Wall G, located north of Makako Bay Drive, footing and
the first portion of the wall has been poured. Forming of the
remaining wall is being installed. Remaining work on Wall G is
pouring of the remaining portion of the wall, stripping of forms,
waterproofing, and backfilling.

Wall F, located south of Makako Bay Drive, has been completely
poured, however, a design oversight will require retrofit of the wall.
Design of the retrofit is ongoing and construction will commence
once the design is accepted.

Hulikoa Intersection

Paving is complete and the temporary traffic signal has been
installed. Striping of the new roadway and re-striping of the
existing roadway is scheduled for Monday April 11, 2017 with the
temporary signal being activated on Tuesday April 12, 2017.

Paving is planned to start at the north end of the project from
Keahole Airport Road and working south to Hulikoa Street.

Paving Preparation of subgrade is scheduled to start in the next two weeks
with installation of triaxial geogrid and base course to follow.
Paving is planned to begin in about a month.
Installation of sewer and reclaimed waterline crossings Kealakehe
Utilities Parkway on the Honokohau Harbor side of the road has been

completed. Work to connect to the crossings is currently ongoing.

Traffic Signals

Installation of temporary traffic signals at Hina Lani is almost
complete. Activation of the temporary signal and removal of the
existing signal is planned for late this week or early next week.




Queen Ka‘ahumanu Highway Widening, Phase 2
Maps of Disturbed Sites and Buffers
December 6, 2016



Sites Disturbed:

SIHP # 50-10-27-00002, Mamalahoa Trail (Road):

Mamalahoa Trail or Road, extends for miles outside of, and north and south of, the project area. Site
-00002 is a historic cross-ahupua‘a road commonly referred to as the Mamalahoa Trail. The construction
of the road is dated to 1836-1855. It is considered to have been the major seaward road through the
region between its construction and 1888, when use of the road became infrequent (Cordy 1991:403,
406). The road, in general, is described as a remarkably straight curb-lined path typically 2.0 to 3.0
meters wide. In some areas the road surface is raised, with low points in the terrain filled in and leveled
with stone. At Honokohau, Queen Ka‘ahumanu Highway disturbs the Mamalahoa Trail and two sections

Kona International Airport

Hawai’i Island

9/?77/,,3,7/.
. 2 lie within the present project area.
T SIHP # 50-10-27-10714 (Features A & C), Road to the Sea (Trail System):
Pahoehoe Excavation
Buffer Disturbance Site Road to the Sea trail system is located approximately 88 meters northwest of the intersection of
Hina Lani Street and the Queen Ka‘ahumanu Highway within the portion of the project area that is

Project Limits North of the Kaloko-Honokdhau National Historical Park. Site -10714 is comprised of three features
(A, B, and C). The trail is roughly oriented East to West and measures 56.6 meters long within the
project area. Within the project area, the trail lacks any formal construction features such as
stepping stones or curbing. The trail can be recognized within the project area by observing subtle
wear-patterns and color variations on the lava flow. Sections of Features A and C lie within the

present project area.

‘\ Kohanaiki
- e Buffers Disturbed:
SIHP # 50-10-27-00002 ’ fulkoa Ot SIHP # 50-10-27-28783 (Features A-F), Agricultural Complex (‘a‘a excavations)
Mamalahoa Trail (Road) The Shores at Kohanaiki ‘\‘ Site -28783 is an agricultural complex consisting of six ‘a‘d excavations (Features A to F) within a low
N S ey T area of undulating ‘a‘a located south of Huehue Road within a portion of the project area adjacent to the
' Hia Ly, | utfr Disrbance Sie Kaloko-Honokdhau National Historical Park.
Y /\3‘/_
SIHP # 50-10-27-19947 (Features A, B, & C), Stacked Rocks

Site -19947 consists of three small cairns, designated Features A to C. The cairns are located at the
approximate ahupua‘a boundary between Kohanaiki and Kaloko, and are considered to be ahupua‘a
boundary markers. The cairns are located within a low point of gently undulating pahoehoe terrain and

e

.
S \_uz\f‘f“e\’\‘\
1 uewel

-10714B Mam\\:av\o %
‘\ oI RY [SIHP #50-1027-28783 = are constructed of loosely stacked pahoehoe cobbles and small boulders on top of slightly raised
SIHP # 50-10-27-10714 B B gt Complex | pahoehoe outcrops. Two of the cairns are aligned in a roughly north-south axis and the third is to the
Road o ﬂi?et:ragil System) Buter Dioturbonce St west of these, forming a triangle.
@Hﬁ%; ‘\‘ SIHP # 50-10-27-28811, Pahoehoe Excavation

SIHP # 50-10-27-10714 it Ptk . gnotonas Site -28811 is a pahoehoe excavation located approximately 715 meters south of the intersection of

(Feature A) ‘ Kealakehe PK OTEC Road and the Queen Ka‘ahumanu Highway. The site consists of an area where an overlying,
/T\ Road to the Sea (Trail System) \. uplifted sheet of pahoehoe has been quarried and removed, exposing a lower pahoehoe surface. The

s pahoehoe excavation measures 3.0 meters north-south by 4.0 meters east-west with a maximum depth
Notto Scale \ of 0.6 meters below the adjacent ground surface. No artifacts or midden were observed in the area.

Figure 1. Queen Ka‘ahumanu Highway Widening, Ph. 2, Project Location and Disturbance Locations (SIHP#'s 50-10-27-00002, Mamalahoa Trail; -
10714 (Features A & C), Road to the Sea; -28783 (Features A-F), Agricultural Complex; -19947 (Features A, B, & C), Stacked Rocks; and -28811, Pahoehoe Excavation




180000 184000

N o 05 1 Kilomalers.

T ——
A 0 025 05Mies
- —

1996 U.S. Geological Survey 7.5 minute topographic map (Keahole Point and Kailua
Quadrangles), showing the project area portion of the Queen Ka‘ahumanu Highway

Figure 2. SIHP # 50-10-27-00002, Mamalahoa Trail, Site Locations

SIHP # -00002 Location at the Honokohau Project
Location (see Figure 3 for Disturbance Location)

SIHP # 50-10-27-00002
Mamalahoa Trail (Road)

SIHP # -00002 Location at the Kealakehe Project
Location (see Figure 3 for Disturbance Location)
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Figure 4. SIHP # 50-10-27-10714 Features A, B, & C), Road to the Sea Trail System, and Feature A & C Approximate Disturbance Locations
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Figure 5. SIHP # 50-10-27-28783 Features A-F, Agricultural Complex, Buffer Disturbance Site
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Figure 6. SIHP # 50-10-27-19947 (Features A, B, & C), Stacked Rocks, Buffer Disturbance Site
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1996 U.S. Geological Survey 7.5 minute topographic map (Keahole Point and Kailua
Quadrangles), showing the project area portion of the Queen Ka‘ahumanu Highway

SIHP # -28811 Location South of the Intersection of OTEC Road and the Queen
Ka‘ahumanu Highway and Relationship to Project Site

Figure 7. SIHP # 50-10-27-28811, Pahoehoe Excavation, Buffer Disturbance Site
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FINAL ACTION PLAN

for Archaeological Monitoring at
Queen Ka‘ahumanu Highway Widening Phase 2 Project
Cultural Surveys Hawai‘i, Inc. (CSH)
11-15-16

CSH’s Role(s) as Archaeological Monitor for Project Construction

As archaeological monitoring consultant to GBI, CSH’s role is to provide
archaeological monitoring for project construction. This role includes:

a. Adherence to monitoring provisions as stated in project AMP dated April 2014.
Archaeological monitors will have a copy of this document onsite and understand
its contents. Monitoring provisions are as follows:

i On-site monitoring of all new ground disturbing activity and monitoring of
all work in the proximity of any archaeological preserve; see Section 3
below.

ii. Coordination meeting(s) with construction crew to orient crew to
monitoring requirements. This will include the CSH lead monitors’
attendance at Goodfellow Bros., Inc. (GBI) morning meetings each day
for scheduling work area assessments and all other items relevant to CSH
monitors

iii. Authority to stop work immediately in the area of any findings so that
documentation can proceed and appropriate treatment can be determined
OR to slow and/or suspend construction activities in order to ensure that
the necessary archaeological sampling and recording can take place. This
includes investigation and documentation of breached lava tubes

b. Adherence to all short-term (interim) mitigation measures specified in related
project archaeological mitigation documents. Archaeological monitors will have a
copy of these documents onsite and understand their contents, Mitigation
documents are identified as follows and listed in order of precedence:

i. Final Section 4(f) Evaluation (May 2015

ii. Final Archaeological Preservation and Mitigation Plan (APMP; April
2014)

iii. Final Data Recovery and Preservation Plan (DRPP; October 2012)

c. Archaeological Monitors are responsible for preserving the integrity of all
archaeological preserves (comprising both Preservation and Avoidance During
Construction [ADC] sites); and to ensure that their respective interim protective
measures (i.e. protective temporary fencing) remain intact for the duration of the
project (see Section 5.5 of the APMP [p146] and DRPP [p273])

i Archaeological preserves along the National Park Service (NPS) property
have been protected by continuous irlterim buffer fencing at project



construction limits. Additionally, each individual archaeological preserve
along the NPS property has been protected by a single interim buffer fence
set at the long-term buffer limits.

ii. Archaeological preserves north of NPS property are individually fenced.
Preserve fencing follows short-term buffers as delineated in DRPP/APMP.
Exceptions to this stipulation include State Inventory of Historic Places
(SIHP) #s -00002 and -10714, which are addressed in the Final Section
4(f) Evaluation but not the APMP.

To ensure ease of identification, each individual archaeological preserve
has been marked with a wooden lath and pink flagging bearing the
applicable SIHP number, affixed to the southeast corner of the preserve
fencing

iii. Interim protective fences shall not be altered at any time. Archaeological
site buffer fencing, identification tags, and preserve flagging have been
physically located in the field by CSH and verified by HDOT/RMTC.

iv. The condition of the interim protective fencing will be checked by the
monitoring archaeologists on a weekly basis.

If at any time a fence is found to be in disrepair, the fence shall not be
touched and the Lead Archaeological Monitor shall report the finding
through the chain of command immediately, beginning with the R.M.
Towill Corporation (RMTC) Point-of-Contact and additionally notifying
GBI as well. The archaeological monitor shall stop or prevent any work in
the immediate area until the fence is corrected.

d. Adherence to all CSH and client safety protocols

2. Coordination

a.

Execution - In order to execute the roles outlined above, effective coordination
with all of our clients is of utmost importance. Coordination will be achieved in
the following manner:

i CSH will conduct periodic on-site meetings with construction personnel,
for the following reasons:

1. Review role of arcLaeological monitors;

2. Review recent changes to monitoring provisions (see Section
l.a.i. above);

3. Review short-term protection measures at archaeological sites

4, Meeting Minutes documenting the time, date, discussion
topics, and attendees at the periodic on-site meetings shall be
included in the Lead Archaeological Monitor’s daily
Archaeological Monitoring Form

ii. GBI shall provide a project schedule via a copy of the Three Week Look
Ahead Schedule or via verbal or written direction as to the number of

2



iii.

Vi.

vii.

viii.

resources required. The following week’s schedule will be confirmed by
Wednesday of the week prior.

Daily (AM) coordination meetings between GBI Foreman, CSH Lead
Archaeological Monitor, and Lead Cultural Monitor:

1. Daily meeting should take place in the AM prior to beginning
of construction work

2. Daily meeting will facilitate assignment of monitors to work
areas

3. Daily meeting will provide CSH an opportunity to evaluate and
report to GBI any areas of archaeological sensitivity/concern in
proximity to planned work activities

4. The direction provided by GBI's foreman, any subsequent
changes to the daily work areas, and reason for the change will
be noted on the daily Archaeological Monitoring Form(s)

Ongoing daily coordination between GBI Foreman, CSH Lead
Archaeological Monitor, and Lead Cultural Monitor about movement of
work crews/active work areas, to facilitate movement of monitors and
reassessment of any archaeological concerns

1. Ongoing daily coordination can be executed via phone or text

Notifications should be made immediately of any changes to personnel
within the following Chains of Command (see Section 2.b.)

1. CSH is to contact both RMTC Point-of-Contact and GBI
regarding changes to Lead Archaeological Monitor. Prior to
any changes a meeting with CSH, RMTC, and GBI shall be
held.

2. Every effort will be made to provide long-term project
coverage by CSH’s Lead Archaeological Monitor.

All CSH personnel new to the project will be oriented on their first day
prior to beginning work, provided with appropriate written material, and
introduced to appr¢priatc available staff of RMTC and GBI

Lead Archaeological Monitor or Archaeological Supervisor will be
responsible for briefing all new Archaeological Monitors, and will also
brief new GBI construction personnel including subcontractors as needed.

Record of this additional briefing for new personnel (time, date, names)
shall be included in the Lead Archaeological Monitor’s daily
Archaeological Monitoring Form

New CSH Archaeological Monitors and/or GBI construction personnel
including subcontractors shall undergo cultural sensitivity training
administered by the Cultural Monitor Coordinator, or a Cultural Monitor
approved by the Coordinator, prior to beginning any work on site.



Record of this additional briefing for new personnel (time, date, names)
shall be included in the Daily Cultural Monitor Report.

b. Chains of Command - To facilitate efficient and accurate reporting and/or follow-
up, any monitoring issues large or small should be reported using the following
chains of command and with the RMTC Point-of-Contact

i CSH chain of command (from bottom of chain up):
1. Archaeological Monitor on ground — (variable)
2. Lead Archaeological Monitor - (TBD)

3. ProjectSupervisor—
4. Project Director —

. Prjec Minager (D
.- principal nvesigotor

ii. GBI chain of command (from bottom of chain up):

3. Project Manager

4. Project Manage
iii. Cultural Monitor chain of command:

1. Coordinator

2. Project Coor_
iv. RMTC Point-of-Contact:

1. Project Coordinator —

V. HDOT Point-of-Contact

1. Construction Enfineer —

3. Protocols for Working Around Archaeological Preserves

a. Archaeological monitor shall closely monitor all work located within proximity of
an archaeological preserve. “Proximity” shall be typically defined as 100 ft (30m)
to the outer edge of an archaeological preserve, through the Lead Archaeological
Monitor may determine what is appropriate on a case-by-case basis

b. Archaeological monitor shall ensure that interim protective fencing/short-term
buffers are continuously maintained and not breached or damaged by construction
activity

c. Machine operaﬁors shall be aware of location of archaeological morlitor and
physical protective fencing at all times, proceed with extreme caution near

4



archacological sites and protective fencing, and be prepared to halt work
immediately if directed to do so by the archaeological monitor

d. Whenever possible, construction equipment equipped with GPS capability will be
used when near archaeological buffer limits. If GPS capability is not available, the
limits of work shall be clearly defined on the ground and operators shall be made
aware of the limits by the archaeologist

e. Additional physical barrier protection may be installed in areas where ongoing
activities are near archaeological preserve locations for extended periods of time
(specifically retaining wall construction) to prevent any inadvertent encroachment

i. GBI will discuss archaeological sites preservation during the Activity
Meeting that includes prior consultation with RMTC and CSH

f. If any question arises about work activities in the vicinity of an archaeological
preserve, OR if an archaeological preserve or its buffer is breached work shall be
halted and notification initiated per Sections I.c.iii. and 2.b.

4. Reporting

a. CSH to provide a weekly archaeological monitoring report, summarizing all of
the observations and documentation collected during project monitoring and
providing all of the daily reports as supporting documentation

.14
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5/18/20, 10:39 AM

3. As requested at our meeting of February 218t we are in communication with Leina’ala at the
Kukio Interpretive Center to also seek her input on the information being used to prepare the
kmz file of the terrain model.

It is our intention to ask everyone for a meeting following an update of the information being
collected. If there are any questions please let us know.

Thank you,
Brian Takeda

Planning Project Coordinator
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

https://outlook.office365.com/mail/inbox/id/AAMKADFjMzVjY2l4L...lf TowffoRGPT3MAAAAAAEMAADPmjbJmxIfTpwffoRGPT3MAAMDGYD8AAA%3D Page 2 of 2
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Brian Takeda

From: Stacy Armstrong

Sent: Monday, July 03, 2017 12:11 PM

To: ohiwai@gmail.com; Leina'ala Lightner; fredcachola@gmail.com; cynazara@gmail.com
Cc: Brian Takeda

Subject: Queen Kaahumanu Highway - Final Comments for MOA Stipulation 15 - Terrain Model

Hi Leina’ala, Fred and Cynthia,

We earlier contacted or met with you and provided maps for you to provide your mark-ups to create the terrain
model. The Terrain Model represents input from a number of you but the group felt that you have important
knowledge that can help improve the quality and content of the terrain model the group helped to prepare.

Here’s a link to what has been created thus far (based on input from Hannah):
https://share.rmtowill.com/index.php/s/chfcbv25RDfS8DG

If you are able to turn layers off and on in your pdf, the contours, coloring, labeling, etc. can be turned off.
The kmz file will take you to the location in Google Earth with the map placed on it.

Hannah, please review this and let us know if you have any corrections or revisions.

Please respond in order that we consider the important knowledge and information that you can provide. We will be
following up with you over the next month or 30-days to ask if there is any new information that you feel should be
included. At the conclusion of this time we will incorporate your information and schedule an update meeting with the
Terrain Model participants.

Thank you for your understanding. We look forward to hearing from you.
Stacy

Stacy K. Y. Armstrong, P.E., LEED AP
mailto:StacyA@rmtowill.com

R. M. Towill Corporation

2024 N. King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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Leina‘ala Lightner
808.987.9365
11:10 AM

She confirmed she picked up the hard copy map and will have suggestions on areas that should be
noted. The area of review spans the range of the Ahupuaa.

Works, at Kaupulehu Interpretive Learning Center, which is part of Kukio Homeowners Association.

To see her, go to the Kona Village Resort, go on access road and stay on road until reaching the Security
Gate [Kalaumanoa (SIC)] and ask to see Leinaala. She is presently engaged in the summer program.
Works June 1% through August 1. UH Students and others attend. Does camp, marine study program,
cultural education emphasis. Have done this for past 11 years. Is there Monday through Friday.

She apologized for the three-month delay in responding to Stacy’s request for information. She
promised to deliver her annotated maps by Friday or Monday Morning, July 7" or 10", The delivery will
be to the RMTC Office in Kona. Said she knows Jason.

Provided reference to Uncle Earl Rigador, working at the Four Seasons Cultural Center. He knows
Kupuna resources. Once worked as a teacher at a half way type facility: Hale O Ponopono at Honaunau.
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Cynthia Nazara

Conference Call for Stip 15 Terrain Model
808.756.0105

2:45 PM

She confirmed her receipt of the maps and started working with them involving other Kupuna.
She said she will get back to us by next week Monday, July 10%.

Also said some interesting things unsolicited:

07
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Leinaala Lightner
808.987.9365
7/26/17

4:30 PM

Spoke with Leinaala regarding submittal of the maps she said would be completed by mid-month, July
2017. Said there was a delay in getting someone who was reviewing it. Said she would complete by July
28" and drop off to Jason Tateishi at the RMTC Kona Office.

She apologized for the delay.
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Cynthia Nazara

Conference Call for Stip 15 Terrain Model
808.756.0105

7/27/17

9:51 AM

Left message to remind her about the maps she was going to submit to us.
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Jason Tateishi

From: Brian Takeda

Sent: Thursday, July 27, 2017 10:25 AM

To: 'kulaiwi@hawaiiantel.com'

Cc: Michelle Wong; Stacy Armstrong; James Yamamoto; Jason Tateishi

Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617

Attachments: QK Ph2 Terrain Model Mtg 021017.pdf; QK Ph2 Terrain Model Mtg 022117.pdf; 161206 Queen
Kaahumanu Mtg Notes-Final Notes Pkg.pdf; E-mail QK Ph2 Final Comments for MOA Stip 15-Terrain
Model.pdf

Importance: High

Deborah,

Thanks for introducing yourself to us at the MOA Stipulation 10B-Underpass Feasibility Study meeting in Kona on
Tuesday. As requested, here’s some of the information developed during the course of our Stipulation 15-Terrain Model
meetings with participants:

QK Ph2 Terrain Model Mtg 021017.pdf — This is a record of the February 10, 2017 meeting
QK Ph2 Terrain Model Mtg 022117.pdf — This is a record of the February 21, 2017 meeting

161206 Queen Kaahumanu Mtg Notes-Final Notes Pkg.pdf — This is for a meeting where the breaches to the trails was
announced by HDOT, December 6, 2016. This meeting is referenced in the February 10" meeting notes.

E-mail QK Ph2 Final Comments for MOA Stip 15-Terrain Model.pdf — This is a copy of an e-mail providing a link to
where the current digital terrain model can be downloaded. The content is large and depending on the PC you are using,
may require several minutes to complete the on-screen render.

We will notify you when the next Terrain Model meeting is scheduled. Should you have any questions please let me
know.

Sincerely,

Brian Takeda
Planning Project Coordinator
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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Memorandum of Agreement (MOA) Stipulation 15 — Terrain Model
Queen Ka‘ahumanu Highway Phase 2
Kailua-Kona, Hawai‘i

Friday, February 10, 2017
RMTC Kailua-Kona Field Office
Kalepa Business Center, 73-5574 Maiau Street, Suite 11-B

10:00 am —12:30 am

Attendees (See Attached Sign-In List)

Hawai‘i Department of Transportation (HDOT)
Sterling Chow, P.E., Assistant District Engineer
Hawai‘i District

Natasha Soriano, P.E., Project Manager

Federal Highway Administration (FHWA)
By Teleconference
Lisa Powell, P.E., Engineer

Meesa Otani, Planner

Advisory Council on Historic Preservation (ACHP)
By Teleconference

Mary Ann Naber, Senior Program Analyst/

FHWA Liaison

Project Consultant, R. M. Towill Corp. (RMTC)
Jason Tateishi, P.E., Project Coordinator

Stacy Armstrong, P.E., Project Coordinator
James Yamamoto, P.E., Vice-President

Brian Takeda, Planning Project Coordinator

Native Hawaiian Organizations (NHOs)

Fred Cachola

Isaac "Paka" Harp
Hannah Kihalani Springer
Cynthia Nazara

Maurice Kahawaii

Luana Keana‘aina

Nainoa Perry

Russell Paio

Office of Hawaiian Affairs (OHA)
By Teleconference

Lauren Morawski

National Park Service (NPS)

Rae Godden, Chief of Interpretation
Jeff Zimpfer

Jon Jokiel

Rick Gmirkin

Mandy Johnson-Campbell

Agenda

1. Review MOA Stipulation 15, Terrain Model

2. Incorporation of topographic relief, traditional place names, historic trails, settlement
locations, interpretive signs, and other important landmarks, to be determined

3. Review of area of inclusion: Lands of Kekaha (between Kailua and Anaeho‘omalu). Scale
and transportability of the model

4. Custodianship of the Terrain Model

Handouts

See Attachments

MOA Stipulation 15 — Terrain Model
Queen Ka‘ahumanu Highway, Phase 2

Page 1 of 6



Meeting Summary

1.

Prior to the start of the meeting Fred Cachola requested and offered a pule to help
guide the proceeding. Fred next reminded everyone that there are still outstanding and
important issues that need to be addressed, and that while the day’s meeting to discuss
the Terrain Model is a step in the right direction, that progress on HDOT updating the
NHOs on the destruction of sacred sites has been too slow, and that the group still does
not know what is going to be done to address it.

Sterling Chow acknowledged this and noted that there were several tasks that needed
to be completed since the group last met in December 2016. The tasks included getting
the project archaeologists to complete surveys of the area damaged and to extend the
survey to investigate if there are any new sites not previously identified, due to work
occurring in new areas. This resulted in the preparation of new archaeological site work
that when completed, needed to be reviewed by FHWA, along with HDOT’s Site
Assessment. The archaeological information was since completed and has now been
transmitted to the State Historic Preservation Division (SHPD) for review and to render a
determination of effect. When SHPD completes its review, HDOT will report this to the
NHOs and participants who requested this update.

Mary Ann Naber noted that the FHWA and HDOT are not in conformance with the MOA
and asked that FHWA and HDOT convene a special meeting to describe the status of the
MOA stipulations to all consulting parties. This should be done as soon as possible. Mary
Ann added that she does not want to derail the process, but that this information
should be provided. Fred agreed with Mary Ann and stated that since October 2016, he
has reminded HDOT that a number of the stipulations were still not completed and
asked for the status.

Paka asked that when FHWA and HDOT have this separate meeting with the Queen
Ka‘ahumanu Highway consulting parties that a plan of action be identified so everyone
knows what to expect in the future. He asked for deadlines and goals. Sterling
acknowledged that he will consult with the administration for the meeting so HDOT can
provide the status of several of the MOA stipulations.

Sterling asked the group on what day the meeting should be held; maybe Saturday? The
group indicated their preference for a weekday as some of them already work on a
Saturday. Mary Ann further indicated that if a meeting is not possible that at least a
conference call should be done. Lisa Powell noted her agreement.

Fred added that the Section 106 MOA began over four years ago and the Terrain Model
was proposed because the NHOs were concerned that the knowledge of the region
would be diminished by the Queen Ka‘ahumanu Highway, Phase 2 project. The Terrain
Model is supposed to show how the physical and cultural landscape was before it was
destroyed by modern construction. It is a part of our Hawaiian Legacy.

Question — How far away from the highway will the Terrain Model show? Stacy
Armstrong responded that it shows the entire Kekaha Region, from the sea to the
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mauka boundaries of the ahupua’a. Members of the group added that they want those
looking at the model to know the history and culture of the region before it was
disturbed over a hundred years ago. Stacy responded that the model will incorporate
and show all ahupua’a within the Kekaha Region. Sterling added that this is the purpose
of today’s meeting to discuss the scale of the model and how the features identified by
the group would be provided.

8. Stacy next provided photographs of model examples to show what could be done. She
asked the group to consider the size of the model, details of the content, and
portability. Fred said that size is very important in order that the model can be taken to
schools or other location events to serve as an educational tool and added that the
custodianship of the model would be with the Hawai‘i Pacific Parks Association (HPPA).

9. Paka added that he does not want the size of the model reduced with a loss of detail.
Stacy acknowledged that the size of the model would be consistent with what the group
agrees to.

10. A comment was made that the details of how the model is produced should be
discussed and that a digital or 3D model help with this understanding.

11. Fred suggested that the model be similar to the Kaloko-Honokohau National Historical
Park example provided in the photograph showing a terrain model on a map table. The
table appeared to have room for additional space that could be used for materials or
documents.

12. A comment was made that the map should include Honokohau, which is missing on the
working map copy provided by Stacy. Another comment was that the map should show
a marine component and the extent of land up to the summit lands. Stacy confirmed
that the Honokohau area will be included in the map’s geographic area, which will
contain the boundaries of all ahupua’a in the Kekaha Region.

13. Fred stated that he wants to show the relationship of the highway to the surrounding
region to illustrate how the highway has affected cultural resources such as access
between the marine and mountain areas of ahupua’a. He also wants to have shown the
traditional transportation pathways through the region such as the trails. Fred next
asked the group what timeline should be shown. Responses from the group indicated:
that lava flows that have occurred over time should be shown; the political jurisdiction
of land from the time of Kamehameha IV might be included although western influences
would have already been in evidence; and that crown lands should be shown during the
period of the Mahele.

14. Comment — Consider coordinating or checking with The Nature Conservancy for
information they might have. Also, consider adding natural resource information since
that information would lead one to know how the land was used. Anchialine ponds
should also be shown if they are of a certain size.
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15.

16.

17.

18.

19.

20.

21.

22.

23.

Comment — The boundary of the area showing the Kekaha Region are agreed on as
depicted by a dotted line. The timeframe to be shown also be up to the Lava Flow of
1859. Rick Gmerkin added that most of the trail system known today comes from the
era of 1840 through 1859. It was added that the different eras associated with the trails
be distinguished by different colors.

Sterling asked the group to describe how the model is intended to be used. Fred stated
that the audience for the Terrain Model is broad and feels that the product will be an
excellent resource for Hawaiians. He wants the model to convey as much information as
possible. Paka added that this should include the historic trails. Hannah Springer said
that ahupua‘a names should be included. Stacy responded that the trails and ahupua’a
boundaries and names will be included.

Hannah noted that Chad Wiggins (SIC?) at the The Nature Conservancy should be
consulted for ocean contour information and the names for nearshore and offshore
water features.

Sterling asked for clarification; you want to show the historical boundaries/names of
ahupua’a? Rick indicated that he (NPS) has this information. Someone commented that
the UH Hilo could also be used as a resource for this project. Fred added that a Francis
Choy had done some prior survey work of the area/region before construction in the
area and so should also be used for research in the area.

Stacy noted that from the group’s input that would be enough information to describe
the surface features of the terrain and that the addition of text to identify the surface
features would need to be developed.

After further discussion, the group felt that a digital model should be developed for
sharing and review by the group to establish content now that the boundaries of the
model are defined. Once the basic shape of the model is established, the group could
next move to having other information added to the model.

Comment — As the complexity of information is added to the model, the more the
portability of the model is challenged. While the size of the physical terrain model is
limited, more potential exists with a 3D model. However, it is essential that the
boundary of Kekaha shown on the Terrain Model be preserved.

Fred agreed to Kekaha as the boundary for the model. The size of the model and the
timeframe for its completion is not set, but there is progress being made. After further
discussion by the group, it was decided that the Lava Flow of 1859 should be used for
the topographic detail.

Stacy noted the group comments and performed a preliminary calculation that
indicated the dimensions of the model to include the Kekaha Region could be
approximately 5 feet by 3.5 feet.
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24. Stacy next discussed the how the group process could be focused to incorporate all
content items, and how the content becomes a part of the final product. The short list
of these features included:

e Topography based on the Lava Flow of 1859

* Geological features such as terrain and pu‘u

* Plant communities

e Historical trails that are color coded according to era

25. The group asked for more information about the process for how the model is produced
and how the different features are built onto the model. Stacy responded that this
would be collected and information such as format, materials, and process would be
brought back to the group.

26. Fred added that he wants the use of the model to be maximized in order to be able to
take it to testimonies and other events. Taking a physical model to these would be
better and more effective than looking at a computer screen. He added that he wants
the physical terrain model to have several different sections created depicting all the
different features and information that is desired. Sterling said that the objective should
be one model. Paka added that the group should remember the content of the model
should be based on the language of the stipulation. The NPS noted that they still want
to see what is possible.

27. At the request of Stacy, the terrain modeler, Craig Martin, called into the meeting via
conference call. Craig indicated that in order to build a historical model, that depending
on the era selected, that any changed terrain would have to be digitally redrawn using a
computer design program such as AutoCAD, and further that the modification should be
based on a topographic map prepared by a land surveyor. NPS noted that the last major
land changing event was the Lava Flow of 1859 and that the terrain contours do not
appear to have changed by very much so this step might not be needed.

28. A question was raised about how text is added to the model. Craig indicated that the
text would be vinyl lettering protected by a spray finish. Fred asked if the finish could be
touched, the response was yes. Other information provided by Craig:

* The model would be fabricated in a high density material

* The model can be cut into sections to make it more portable

e The model and base would be composed of 30 Ibs/ft> foam and heavy board,
and would have an estimated weight of about 60 pounds.

* The time for construction of the model would be about four weeks.

29. The group discussed the data required to produce the Terrain Model. Fred noted that
the group will need more time to think about how the model is intended to be used. It
was commented that the HDOT will have its own homework to do and that if the NHOs
and NPS find the data layers are too many, then it could be reduced to make the model
usable.
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30. The group was in general agreement that the maps as provided for the day’s meeting
are sufficient to serve as a starting point. Fred noted that he wanted to get back to the
model builder by the first week in March 2017, if that is possible. This means that as of
today the maps provided to the group would need to be used when the group next
meets on February 21, Tuesday, at 10:00 am. Fred asked that the meeting venue be
changed to accommodate a larger group. NPS offered to help find a larger facility.

31. Additional paper copies of maps were distributed to those present to use and to mark
up to show features that should be included.

32. Adjournment: The meeting concluded about 1:07 pm.

Attachments
1. Signin List (February 10, 2017)
2. Agenda
3. MOA Stipulation 15 —Terrain Model
4. Sample Photograph of Terrain Model: Kaloko-Honokohau National Historical Park
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Attendance Log

Queen Ka‘ahumanu Highway Widening, Phase 2
MOA Stipulation 15, Terrain Model
Friday, February 10, 2017
10:00 - 12:30 pm
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Agenda

MOA Stipulation 15 — Terrain Model
Queen Ka‘ahumanu Highway Widening, Phase 2
Kailua-Kona, Hawai‘i

RMTC Kailua-Kona Field Office
Kalepa Business Center, 73-5574 Maiau Street, Suite 11-B
Kailua-Kona, HI 96740
Friday, February 10, 2017, 10:00 am —12:30 pm

Review MOA Stipulation 15, Terrain Model 10:00 - 10:10 am

Incorporation of topographic relief, traditional place 10:10-11:00 am
names, historic trails, settlement locations, interpretive
signs, and other important landmarks, to be determined

Review of area of inclusion: Lands of Kekaha 11:00—-11:40 am
(between Kailua and Anaehoomalu). Scale and
transportability of the model

Custodianship of the Terrain Model 11:40-12:15 pm

Digital Model 12:15-12:30 pm



MEMORANDUM OF AGREEMENT
Among the
ADVISORY COUNCIL ON HISTORIC PRESERVATION,
FEDERAL HIGHWAY ADMINISTRATION, and the
HAWAI‘l STATE HISTORIC PRESERVATION OFFICER
Regarding the projects in the vicinity of the
District of North Kona, Island of Hawai‘i, State of Hawai‘i

which are known as the Queen Ka‘ahumanu Highway Intersection
Improvements for the Kaloko-Honokohau National Historical Park
and the Queen Ka‘ahumanu Highway Widening, Kailua to Ke‘ahole

STIPULATION 15:

“TERRAIN MODEL. The HDOT shall commission the construction of a terrain model
depicting the lands of Kekaha (between Kailua and Anaehoomalu) in consultation with
Makani Hou o Kaloko-Honokohau. The model shall incorporate topographic relief,
traditional place names, historic trails, settlement locations, interpretive signs, and other
important landmarks, to be determined. The model may be housed at the Kaloko-
Honokohau National Historical Park under the auspices of the Hawai‘i Pacific Parks
Association. The model shall be of such scale that it can be transported to other locations
and be used as a teaching tool. A second digital model will also be developed and include
similar information as the terrain model.”



Map Table Dimensions
Height 27"

Length 49.5”

Width 30”

Visitor Center Bookstore

17t X 12 ft







DRAFT

Memorandum of Agreement (MOA) Stipulation 15 — Terrain Model Meeting
Queen Ka‘ahumanu Highway Phase 2
Kailua-Kona, Hawai‘i

Tuesday, February 21, 2017
West Hawai‘i Civic Center
74-5044 Ane Keohokalole Highway, Kailua-Kona, HI 96740

10:00 am —12:30 pm

Attendees
Hawai‘i Department of Transportation (HDOT) Native Hawaiian Organizations (NHOs)
Sterling Chow, P.E., Assistant District Engineer Hannah Kihalani Springer
Hawai‘i District Cynthia Nazara

Natasha Soriano, P.E., Project Manager

Project Consultant, R. M. Towill Corp. (RMTC) National Park Service (NPS)
Jason Tateishi, P.E., Project Manager Rae Godden
Stacy Armstrong, P.E., Project Manager leff Zimpfer
Brian Takeda, Planning Project Coordinator Jon Jokiel
Agenda

1. Review of major meeting points: February 10, 2017

* ACHP request for special meeting to review and report on status of MOA
Stipulations

* Request for map mark-ups depicting features to be added to the Terrain Model

* Draft Meeting Notes of February 10, 2017

Construction of Terrain Model and Digital Model

Review of area of inclusion: Lands of Kekaha

Review and confirm features for inclusion

Tasks prior to next meeting and other business

vk wnN

Handouts — Copy of Stipulation 15, Terrain Model (previously distributed)
Meeting Summary

1. Sterling Chow, HDOT, indicated the HDOT will be proceeding with the recommendation
of Mary Ann Naber, Advisory Council on Historic Preservation (ACHP), to present an
update on the status of the MOA Stipulations. The planned meeting will be announced
at a later date but will use Herb Lee and Dawn Chang as community facilitators to assist
with the process.
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2. It was noted that at the last meeting of February 10" that the group indicated its desire
to use a GIS based model to serve as the basis for the terrain model. Stacy Armstrong,
RMTC, pointed out that a workable solution might be to show the GIS model using
Google Earth. Otherwise there would be a problem of individual group members not
having either the software or the necessary computer hardware and training needed to
manipulate and properly view the image.

3. Hannah Springer provided a marked up version of the map distributed at the previous
meeting and added comments:

* Boundaries associated with the different landscapes are shown based on what we
know from young lava flows. Vegetation types can be added to the markup showing
the higher elevation mountain lands with open, alpine scrubland, and other
vegetation types and uses. The group should indicate what it wants.

* The color palette used can be anything the group feels is appropriate. The colors can
range from reds/browns to greens, showing drier, more arid terrain to wetter,
greener terrain that depicts how the landforms are used.

* The vegetation on the landforms depict how the land was used, thereby
representing the cultural aspects that formed the boundaries of ahupua’a.

* A number of other kinds of information can be depicted depending on what is of
interest. Some of the trails can show how the Hawaiians used them to collect water,
or obtain important materials, or to provide access to other points of departure
such as Kawaihae Harbor. Many stories can be told about the land through
generations and over time.

* Geographically, need to show the mauka of the ahupua’a and the makai lands as
historically uninterrupted.

* There are a number of corrections to make to place names. Some errors are of
historical note as they may have occurred going back to when maps were
reproduced by the use of linen overlaid and traced from the original map.

A summary of the effort provided by Hannah on the maps included: corrections to place
names; information on locations considered to be important; and discussion on features
that should be included on the terrain model.

4. Hannah added that it may be possible to show the locations of old fishponds that have
since been covered by lava flows. She also marked some locations of trails that would
need to be verified by others to help properly identify them. However, the priority
should be to get the place names correct.

5. Rae Godden, NPS, provided copies of a guide depicting the correct use of Hawaiian
language diacriticals to help with proper spelling on the terrain model.
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6. The construction and storage of the terrain model was next discussed. Cynthia Nazara
noted that the map should not be cut into pieces and that it should be stored in a safe
location, such as at a University of Hawai‘i facility. This would allow the model to reside
at a safe location and then use the digital graphic for presentation purposes.

7. A recommendation was made that Leina‘ala from the Kukio Interpretive Center should
also be contacted to help review the work that is underway.

8. Rae added that due to space limitations that it is impractical for the terrain model to be
placed at Honokohau. Another comment was that the group consider Palama Nui at the
UH.

9. Stacy next provided an overview and demonstration of a draft terrain model using
google earth on a laptop PC. The model shown can be updated as new information
comes in from the group and distributed to indicate what could be done. New
information in the form of layers can be added, but with increasing data there would be
slowing down of some of the computers. Stacy asked for input about the model image
as shown on-screen. One comment recognized that while Makani Hou could not be
present at this meeting that there were at least members of the Kona Hawaiian Civic
Club present.

10. Sterling and Brian helped to summarize the types of information collected at today’s
meeting:

e Place names must be correctly spelled
* Hawaiian trails have a hierarchy: Trails of the kingdom followed by regional trails
e Ahupua‘a boundaries should include Ali‘i, Crown, and government land
* Lava flows should be depicted (younger)
* Vegetation and xenolith zones should be depicted
* Other - Land uses across the terrain includes:

— Fishponds

— Agriculture

- Forest lands

- Sheep/goat ranching

- Kukui groves

— Caves used for the storage and collection of water

11. Summary of Tasks

* Collect data provided by the group and revise the digital terrain model to include
the information. When the map is ready, submit to the participants.

* The final map of the current effort will be posted to record the group’s current
effort.

* The input of Makani Hou is requested at the next Terrain Model meeting.

12. Adjournment: The meeting concluded at about 12:15 pm.
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2024 North King Street

Suite 200

Honolulu, Hawaii 96819-3494
Telephone 808 842 1133
Fax 808 842 1937
eMail rmtowill@rmtowill.com

Project:
Date/Time:

Location:

Attendees:

A. Meeting Purpose

MEETING NOTES

Queen Kaahumanu Highway Widening, Phase 2 Project
Notification of Historic Site Breaches

Tuesday, December 6, 2016, 9:00 — 11:30 am
Site visit conducted after meeting

Natural Energy Laboratory of Hawaii Authority (NELHA)
Hale lako Building, Room 119,
73-987 Makako Bay Drive, Kailua-Kona, Hawaii 96740

See Attached Attendance Log

Planning
Engineering
Environmental Services
Photogrammetry
Surveying
Project and Construction Management

1. Meeting was conducted to notify signatories, invited signatories, concurring parties and consulting Native
Hawaiian Organizations (NHO) pursuant to the Memorandum of Agreement dated March 17, 2015,

Stipulation #17 regarding unanticipated effects on identified historic properties.

2. See attached Agenda.

3. Three unanticipated archaeological issues that arose during the course of construction of the project,
including:

a.
b.
C.

a.
b.
C.
d.

Disturbance of two identified historical sites, including the Mamalahoa and Road to the Sea trails;

Encroachments of buffer areas surrounding three sites (sites were not impacted); and

Exclusion of work areas along the side roads near Honokohau Harbor and the Kona Airport from the
Area of Potential Effect (APE).

4. Meeting included a discussion of the following:

Information on the site disturbance;

Reasons for the site disturbances:

Steps taken to address the site disturbances; and

Steps taken by HDOT to prevent further impacts to historic sites.

5. Following the meeting, HDOT invited the group to visit the disturbed sites.

B. Introduction

1. Meeting was opened by Sterling Chow

2. Opening Pule by Cynthia Nazara.

3. Attendees were introduced.



Queen Kaahumanu Highway Widening, Phase 2 Project
December 6, 2016 Meeting Notes
Page 2 of 8

4. During the introductions, Mr. Paka Harp of Makani Hou o Kaloko-Honokohau noted his primary concerns as
a kanaka maole is the preservation of remaining cultural sites. The more that we lose, the more valuable
remaining sites become.

5. Project Roles:
a. R. M. Towill Corporation (RMTC) — Consultant to HDOT for construction management and planning
b. Goodfellow Brothers (GBI) — Project Contractor and manager of Design-Build Team

o

SSFM - Designer for the Design-Build Team

o

Cultural Surveys Hawaii (CSH)- Project archaeologist

C. Discussion Items

1. S. Chow provided overview of archaeological issues in relation to the overall project. Two sites were
disturbed, including the Mamalahoa Trall, identified as State Inventory of Historic Places (SIHP) #50-10-27-
00002, and the Road to the Sea Tralil, identified as SIHP # -10714 (Features A & C). In addition, three
buffers were encroached upon, however the sites associated with each buffer were not impacted. The
buffers were located around an agricultural complex identified as SIHP # -28783 (Features A to F), a
cluster of stacked rocks identified as SIHP # -19947 (Features A, B & C), and a pahoehoe excavation
identified as SIHP # -28811. See Figures 1 and 2.

a. Archaeological Site Disturbances

e Location #1: Mamalahoa Trail (SIHP #-00002) - Site was impacted in two locations. First location
was on the makai side of Mamalahoa Hwy. north of the entrance to Kaloko-Honokohau National
Park. Disturbed about 159 ft. of the trail, instead of 90 ft. that was allowed in this location. Second
location was on the mauka side of Mamalohoa Hwy. along Kealakehe Pwy. This portion of the tralil
was to remain intact, but about 22 ft. was disturbed. See Figure 3.

e Location #2: Road to the Sea Trail (SIHP # -10714 (Features A & C): Both features are located on
the makai side of Mamalahoa Hwy. Feature A is located approximately 300 ft. north of Hinalani St.
No disturbance was allowed at this feature, however, approximately 16 ft. was disturbed. Feature
C is located approximately 660 feet north of Hinalani St. and approximately 20 feet was disturbed.
See Figure 4.

b. Buffer Encroachments (sites within the buffers were not impacted)

e Location #1: Buffer around SIHP #-28783, described as an agricultural complex with six features
located on the makai side of Mamalahoa Hwy. approximately ¥-mi. from the quarry road.
Approximately 100 feet of the buffer was encroached upon. See Figure 5.

- Question: What is the nature of the encroachment? S. Chow responded that when the
actual location of the buffer fence was verified against the map, the buffer fence was
located in the wrong place. When the location of the fence was reset, the grading limit
went beyond the fence.

- Request was made to clarify the use of the term, “disturbance”. S. Chow responded that
this indicates the site was graded over. Request was made to have the term “disturbed”
specified as “graded over” for the record.

- Question: What are the breadth and depth of the grading? S. Chow responded that it
varied by location.
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- Question: What is the disposition of original pohaku or boulders associated with the
disturbance areas? S. Chow responded that it was difficult to determine the pre- and post-
construction conditions at the Mamalohoa and Road to the Sea Trails.

- Comment was made that kupuna may have smoothed a’a rocks with pohaku rock. Were
any of those rocks disturbed or salvaged? S. Chow responded that he wasn't sure.

- Question: Was SIHP #-28783 was impacted? It is important to know that none of the sites
within the buffers were disturbed. S. Chow responded that the site was not disturbed.

- Question: Is there a standard allowance between the buffers and sites? S. Chow
responded that there is variation with the buffer distances, but the target is about five
meters.

- Question: What was the cause of the disturbances at the Mamalahoa and Road to the
Sea Trails? S. Chow responded that the reasons for the disturbances varied by site.

- Question: Were buffers located around the trail sites? S. Chow responded that buffers
were located there, but the main reason for the disturbances was that the sites were not
located correctly on the plans.

Location #2: Buffer around SIHP #-19947, described as stacked rocks with three features located
about half way between Hinalani St. and Hulikoa Dr. Buffer fence was located incorrectly on the
map. See Figure 6.

Location #3: Buffer around SIHP #-28811, described as a pahoehoe excavation located
approximately 1/3-mi. south of Kaiminani St. See Figure 7.

Expanded Area of Potential Effect (APE)

DOT conducted investigation of the APE, which was not clearly described in the archaeological
documents. Transitions of the north and south ends of the project and side road connections to
Mamalahoa Hwy. were not included in the APE.

At the time, Contractor was working on the airport and harbor roads, and ordered to stop work at
both locations.

Drawings will be revised to reflect the correction to the APE, including transitions at the north and
south ends of the project, as well as side roads at Kealakehe Pwy., Lanihau intersection across
from Honokohau National Park, Hinalani St., Hulikoa Dr., OTEC access road, Kaiminani Dr., and
Keahole Airport Rd.

A supplemental archaeological inventory survey (SAIS) will be prepared to include the expanded
APE, and will be submitted to the State Historic Preservation Division (SHPD) for review.

Question: Has SHPD sent an update of the APE revisions to HDOT? S. Lebo responded that
SHPD did not submit anything to HDOT. She clarified that SHPD has been notified of the need for
the APE to be revised, but have not yet reviewed a revised APE.

Question: Who will revise the APE? S. Chow responded that CSH will assist HDOT with the
revised APE map.

Question: Does the entire area need to be revised prior to getting approval from SHPD before
work may proceed or can approval be obtained quickly to allow construction to proceed? S. Chow
responded that HDOT is seeking concurrence on the expanded APE then proceed with work.
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Concern was expressed that the community’s perspective may be negative due to the sudden
construction work stoppage following great progress made in the beginning. S. Chow
acknowledged concern, and embarrassment by HDOT. HDOT's goal is to resume construction,
but handle matters correctly.

Request was made to resume work in the unaffected areas while the disturbances are being
addressed. S. Chow responded that HDOT needs to address the buffer encroachments and
disturbed sites. During the evaluation of the disturbed sites and buffer encroachments it was
determined that selected retaining walls required redesign to ensure the future protection of the
sites. The retaining walls were designed to avoid the sites. HDOT is committed to working with
the contractor to alter the sequence of work in order to resume construction wherever possible.
However, redesign of the retaining walls will need to be completed prior to paving work.

Question: How long will this take? S. Chow responded that he is working on a schedule as there
are multiple issues.

Concern expressed that project will remain on hold while the issues are being addressed. It casts
a negative light upon those who have been involved for several years. S. Chow responded that
HDOT is responsible for the project delays. He acknowledged and thanked the attendees for their
help. HDOT will try to clear the requirements ASAP. Earliest estimate would be latter part of
January. But HDOT needs to follow the steps through the process.

Question: Does SHPD have any difficulty or complications with the revisions? S. Lebo responded
that no problems are anticipated. Open communication between SHPD and HDOT will facilitate
the process. Sterling acknowledged that SHPD was involved as soon as the disturbances were
noticed.

Comment: Villages of LaiOpua is a master planned community located 1-1/2 miles above the
highway. Community residents use the highway daily. They are in favor of accelerating the
amendment plan and design effort. If HDOT is embarrassed, then involve the entire team, and
bring SHPD on board to get project back on course. It's not safe for our community. It’s critical to
get the job done in a timely manner. Speak on behalf of entire community, and cannot express
enough the importance of completing all tasks. It's not about pointing fingers, but rather to get the
job done.

2. Expanded Area of Potential Effect (APE)

HDOT has taken steps to verify the locations of the sites and buffer fence locations.

S. Chow reiterated that the disturbances were very regrettable. HDOT is ultimately responsible for the
project, and there were project team failures on multiple levels.

There were a number of reasons for the failures.

Disturbed Location #1: Mamalahoa Trail (SIHP #-00002) — For the makai segment, the 69 feet of
additional area was disturbed due to information not being transferred properly in the archaeological
reports and in the project plans, including the allowable disturbance area. For the mauka segment, the
trail itself was discussed in the archaeological report, but the disposition of the trail was not discussed.

Disturbed Location #2: Road to the Sea Trail (SIHP # -10714 (Features A & C) — Information to avoid
the sites during construction was not updated in the archaeological documents
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f.  Buffer Encroachments —Archaeological reports included the locations of the buffer fences that allowed
for the disturbance of the trail. However, the reports were not correctly used to place the fences.

Question: Will this be corrected in the action plan? S. Chow responded yes.

g. HDOT personnel and CSH conducted a thorough survey and assessment to ensure that all sites and
buffers were accurately verified in the field and identified in the plans and reports. Buffers were shifted
in the field to accurately reflect the locations. Retaining walls are currently being redesigned to ensure
protection of specific sites.

h. An action plan has been prepared to enhance archaeological monitoring and communication between
the contractor and archaeologist, including morning meetings. Archaeological monitors have the
authority to stop work if anything is amiss. Buffer fences will be checked at least once weekly by the
archaeological monitors. All new personnel coming onsite will be briefed to explain the site and buffer
features, and proper communication chain of command. Site numbers have clearly identifiable metal
tags to minimize confusion. Collectively, these steps create heightened awareness of the
archaeological resources within the project. Additional requirements include an assigned monitor for
each piece of ground disturbing equipment, and the presence of an archaeological monitor whenever
work is proposed within 100 feet of an archaeological site.

I.  APE wasn't correctly described in the archaeological documents, so HDOT will conduct additional
archaeological survey work to account for the side roads.

. HDOT issued stop work orders and GBI stopped construction activities in site disturbance areas as
soon as the site disturbances and buffer encroachments were identified.

D. Next Steps

1. Determination of Effect for disturbed areas and buffer encroachments - HDOT will coordinate with the
Federal Highway Administration (FHWA), Advisory Council on Historic Preservation (ACHP), and SHPD,
and will follow-up with this group on the status of that process.

2. Expanded APE - HDOT will seek concurrence from SHPD on the expanded APE, which will include the
side road areas, and will conduct an archaeological survey for the area. Findings will be included in the
SAIS and submitted to SHPD for review and acceptance.

3. This group will be provided with information on when the next meeting will be held to discuss next steps.

E. Questions and Answers

1. Cultural monitors should be included whenever archaeological monitors are required and during AIS work
at the side roads. MOA calls for monitors to be involved. During past discussions on mitigation, monitors
would also need to be involved if any work below ground is proposed in previously disturbed areas.
Answer: S. Chow responded that monitoring is not required in previously disturbed areas. But monitors are
required if the proposed work will go deeper than the previously disturbed area. Contractor clarified that
any disturbed area, regardless of prior disturbance, has been monitored.

2. Main thing is that even though the buffers were encroached upon, the sites were not impacted. Would like
to discuss more at a later time to ensure that this doesn’t happen again. Will cultural monitors be included
whenever archaeological monitors are required and during SAIS work at the side roads?

Answer: S. Chow responded that clarity will be sought from the regulatory agencies about how to properly
address the buffer areas including the use of cultural and archaeological monitors.
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10.

11.

12.

13.

14.

Sounds like buffers were placed on old maps that did not include measures to avoid the sites. Is this the
case for the entire project?

Answer: S. Chow responded that it applies only to the two trails. The archaeological document originally
indicated that a portion of the trail could be disturbed, and was not modified to include the requirement to
entirely avoid the trail.

Were the buffers in the right place for the rest of the project?
Answer: S. Chow responded during the field investigation, if any buffer were incorrectly placed, they were
moved to the correct location. Main point is that no sites were impacted beyond the buffers.

When did the disturbances occur along Mamalahoa Trail?
Answer: About the end of Nov. 2015.

When did the disturbances occur along the Road to the Sea Trail?
Answer: Before the disturbances to Mamalahoa Trail.

What is the protocol for disturbances? Wouldn't you check for other disturbances as well? Concern is to
prevent this from happening again.

Answer: S. Chow responded that interim fences were installed before starting grading work, around March
or May 2015. During the grading work, HDOT started the process of laying out the retailing walls. J.
Tateishi from RMTC noticed the discrepancies between the plan and field conditions, and alerted HDOT.
This prompted the investigation to reconcile the discrepancies. Timing was about July or August 2015. By
then, fences were in place and grading work was done. Protocol taken at the time was to stop work and
evaluate the entire project.

Does any of the work and corrective actions impact the MOA?
Answer: S. Chow responded that the APE will be expanded, which may or may not involve an amendment
to the MOA.

There are several concerns about timely compliance with the MOA and we assume we’ll meet on that.
Answer: S. Chow responded that a meeting will be done. There’s a provision in the MOA about handling
amendments depending on the nature of the amendment. He'll need to check on the appropriate action for
the APE expansion. Same agencies are involved in the APE expansion and MOA. Hopefully this will
expedite the process.

Has HDOT involved the ACHP in any discussion yet?
Answer: S. Chow responded that MaryAnn Naber was informed through FHWA. ACHP advised that
HDOT inform all parties of the MOA.

What are the next steps?

Answer: S. Chow responded that the next step following today's meeting is to do the site visit. Beyond
today, HDOT will conduct additional archaeological survey of the side roads and will meet with regulatory
agencies to confirm the process forward to resolve site disturbances and buffer encroachments.

Is it possible to repair the damaged sites?
Answer: S. Chow responded that sites cannot be repaired because they no longer exist.

Who does the double checking?
Answer: S. Chow responded that personnel from HDOT’s environmental section on Oahu, who have
background in historic resources, conducted the site assessment to verify locations and site distances.

Are they involved in the determination of effect?
Answer: Yes. They were unable to attend today’s meeting due to a prior commitment.
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15.

Gratitude was expressed for the informative meeting and specific information provided to the group.

16. Will mitigation be addressed for the disturbed areas?

Answer: S. Chow responded that HDOT will meet with the MOA signatories including FHWA, and ACHP to
determine next steps.

17. Reference to unique rocks (pohaku) is on pg. 276 of the archaeological document. Photograph of the Road
to the Sea Trail showing examples of rock. They are flat and appear to have been placed deliberately.
Rocks were handled by our kupuna. If pohaku still remain, strong preference is to recover and use them to
restore the disturbed areas as part of mitigation.

Better to save the rocks rather than only documenting, which means they will be photographed or drawn,
but still allows that they be destroyed. Hawaiians are very sensitive to the stones and don't want them to
be destroyed. Stones have meaning to Hawaiians then and now. Can they be saved and used at the site,
rather than just documented? This has been a point of contention with Hawaiians and archaeologists.
Request was made as part of mitigation for destruction of the ahupuaa wall to avoid using heavy machines,
and to salvage and carefully place rocks that were handled by our kupuna in a separate location. The
rocks could then be used in meaningful ways to recreate or restore a boundary.

Answer: S. Chow responded that the rocks have been set aside. Rocks are underlain by geotech fabric.

18. Gratitude was expressed to S. Chow for his willingness to lead the meeting.

F. Site Visit

1. A number of people attended the site visit which included all disturbed sites and buffer encroachments.

2. Sensitivity training and participant signatures were required prior to the site visit. Training was provided by
C. Nazara.

3. See attached field notes from S. Chow.

4. Site visit concluded with a closing pule by C. Nazara

Attachments (10):

1. Attendance Log;

2. Agenda;

3. Figure 1. Queen Ka‘ahumanu Highway Widening, Ph. 2 project Location and Disturbance Locations (SIHP
#s 50-10-27-00002, Mamalahoa Trail; 10714 (Features A and C), Road to the Sea; -28783 (Features A-F),
Agricultural Complex; -19947, (Features A, B, & C), Stacked Rocks; and -28811, Pahoehoe Excavation;

4. Figure 2: SIHP #50-10-27-00002, Mamalahoa Trail, Site Locations;

5. Figure 3: SIHP #50-10-27-00002, Mamalahoa Trail, Approximate Disturbance Locations;

6. Figure 4: SIHP #50-10-27-10714, Features A & C, Road to the Sea Trail System, and Feature A & C,
Approximate Disturbance Locations;

7. Figure 5: SIHP #50-10-27-28783, Features A — F, Agricultural Complex, Buffer Disturbance Site;

8. Figure 6: SIHP #50-10-27-19947, Features A, B, & C, Stacked Rocks, Buffer Disturbance Site;

9. Figure 7: SIHP #50-10-27-28811, Pahoehoe Excavation, Buffer Disturbance Site; and
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10. Field notes from S. Chow.

The above represents R. M. Towill Corporation’s understanding of the discussions held. Please inform us of any
clarifications or discrepancies.

Prepared by:  Laura Mau
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12-6-16 Sterling Chow field notes QK Ph2 arch site visit with NHOs and NPS:

1. Fred/Paka—Request before and after pix of buffer encroachment sites. Side by side
comparison to determine if site impacted. [Note: suggest we do for all 5 sites to be complete].

2. Susan Lebo—Modify arch report figures to reflect correct grading limits.

3. Kaleo Salvador (State inspector)—Suggest have GBI locate grading limits when surveying
sites for site location and buffer fence to confirm grading limit matches plans.

4. Susan Lebo—Mamalahoa Trail makai. Add orange fence along toe of slope to prevent any
further damage to site.

5. Paka—Mamalahoa Trail mauka (at Kealakehe Parkway)—Add orange fence perpendicular to
trail where we were viewing the trail to prevent further impact to trail on south side.

6. Susan Lebo—Add Kealakehe baseayard area to APE.

7. Sterling—Asked all present to inform DOT is they know of any historical sites within the
expanded APE area (i.e. sideoroads) to assist DOT in the APE expansion approval process.



Brian Takeda

From: Stacy Armstrong

Sent: Monday, July 03, 2017 12:11 PM

To: ohiwai@gmail.com; Leina'ala Lightner; fredcachola@gmail.com; cynazara@gmail.com
Cc: Brian Takeda

Subject: Queen Kaahumanu Highway - Final Comments for MOA Stipulation 15 - Terrain Model

Hi Leina’ala, Fred and Cynthia,

We earlier contacted or met with you and provided maps for you to provide your mark-ups to create the terrain
model. The Terrain Model represents input from a number of you but the group felt that you have important
knowledge that can help improve the quality and content of the terrain model the group helped to prepare.

Here’s a link to what has been created thus far (based on input from Hannah):
https://share.rmtowill.com/index.php/s/chfcbv25RDfS8DG

If you are able to turn layers off and on in your pdf, the contours, coloring, labeling, etc. can be turned off.
The kmz file will take you to the location in Google Earth with the map placed on it.

Hannah, please review this and let us know if you have any corrections or revisions.

Please respond in order that we consider the important knowledge and information that you can provide. We will be
following up with you over the next month or 30-days to ask if there is any new information that you feel should be
included. At the conclusion of this time we will incorporate your information and schedule an update meeting with the
Terrain Model participants.

Thank you for your understanding. We look forward to hearing from you.
Stacy

Stacy K. Y. Armstrong, P.E., LEED AP
mailto:StacyA@rmtowill.com

R. M. Towill Corporation

2024 N. King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com




From: Deborah Chang

To: Brian Takeda; Stacy Armstrong

Cc: James Yamamoto; Michelle Wong

Subject: RE: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072917
Date: Saturday, July 29, 2017 2:41:02 PM

Mahalo Brian for taking the time to answer! It helps to know where to look in the documents you
provided (sorry | didn’t see it)!

Aloha,

Deborah

From: Brian Takeda [mailto:BrianT@rmtowill.com]

Sent: Saturday, July 29, 2017 11:54 AM

To: kulaiwi@hawaiiantel.net; Stacy Armstrong <StacyA@rmtowill.com>

Cc: James Yamamoto <JimmyY@rmtowill.com>; Michelle Wong <MichelleW@rmtowill.com>
Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072917

Importance: High

Deborah and Stacy,
Here are some answers to the questions below, from Deborah:

1. The entirety of Stipulation 15 was attached in the meeting notes provided entitled: QK Ph2
Terrain Model Mtg 021017.pdf. It's on pdf page 9, and it’s short:

STIPULATION 15: “TERRAIN MODEL. The HDOT shall commission the construction of a terrain
model

depicting the lands of Kekaha (between Kailua and Anaehoomalu) in consultation with
Makani Hou o

Kaloko-Honokohau. The model shall incorporate topographic relief, traditional place names,
historic trails,

settlement locations, interpretive signs, and other important landmarks, to be determined.
The model may

be housed at the Kaloko-Honokohau National Historical Park under the auspices of the
Hawai‘i Pacific

Parks Association. The model shall be of such scale that it can be transported to other
locations and be used as

a teaching tool. A second digital model will also be developed and include similar information
as the terrain model.”

2. We're not specifically doing a land survey from which GPS coordinates would be generated.
However, I'm referring the questions you have to Stacy Armstrong, P.E., who might be able to
answer the comments and questions you have that are highlighted in yellow, below.

We've added you to the notification list for the next Stipulation 15, Terrain Model meeting which
needs to be scheduled. Because of the need to coordinate with several other meetings associated
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with the Queen Ka‘ahumanu Highway, Phase 2, we expect our next get together to tentatively be
scheduled for September. At that time we will provide notification.

Thank you,

Brian Takeda
Planning Project Coordinator

mailto:BrianT @rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Deborah Chang [mailto:kulaiwi@hawaiiantel.net]

Sent: Friday, July 28, 2017 2:20 PM

To: Brian Takeda

Subject: RE: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617

Aloha Brian,

Please excuse me, as | am coming into this process after it has clearly been underway for many
months. One of the meeting minutes refers to a “Stipulation 15” pertaining to the Terrain Model.
Could you share that with me? I’'m assuming it will shed light on what the intended purpose/uses of
the Terrain Model are?

STACY — PLS HELP TO ANSWER
Are there plans to obtain GPS readings of the locations of mauka-makai trails that are breached by
the Queen Ka'ahumanu Hwy? If so, that would be a useful layer to add to the map. Am | correct that
there is just one layer currently on the pdf map (flattened view) and this layer is focused on correct
place names, locations of ponds, lava flows, pu'u, etc.? | see inconsistent use of Hawaiian diacritical
markings in the place names. There are other inconsistencies: “coral reef” noted just off shore of
Keahuoll but not anywhere else; only one park noted: “Kona Coast State Park,” when there are
many others. The symbol used to denote AhuolLono (should it be “Keahualono?”) at the boundary of
South Kohala and North Kona Districts looks like the symbol used for special pu‘u/craters. Would be
good to select a symbol for cultural/historic sites that sets them clearly apart from natural features.
Is the terrain model going to cover just the area between "Anaeho’omalu and KeahuolG?

Sorry for the many questions. Is there someone else on your staff that | should be working with on
this?

Mahalo for your time,

Deborah

From: Brian Takeda [mailto:BrianT@rmtowill.com]

Sent: Thursday, July 27, 2017 11:34 AM

To: kulaiwi@hawaiiantel.net

Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617
Importance: High
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Hi Deborah, | entered your e-mail incorrectly so am resending this to the correct address. Thank you,

Brian Takeda
Planning Project Coordinator

mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Brian Takeda

Sent: Thursday, July 27, 2017 10:25 AM

To: 'kulaiwi@hawaiiantel.com’

Cc: Michelle Wong; Stacy Armstrong; James Yamamoto; Jason Tateishi
Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617
Importance: High

Deborah,

Thanks for introducing yourself to us at the MOA Stipulation 10B-Underpass Feasibility Study
meeting in Kona on Tuesday. As requested, here’s some of the information developed during the
course of our Stipulation 15-Terrain Model meetings with participants:

QK Ph2 Terrain Model Mtg 021017.pdf — This is a record of the February 10, 2017 meeting
QK Ph2 Terrain Model Mtg 022117.pdf — This is a record of the February 21, 2017 meeting

161206 Queen Kaahumanu Mtg Notes-Final Notes Pkg.pdf — This is for a meeting where the
breaches to the trails was announced by HDOT, December 6, 2016. This meeting is referenced in the

February 10t meeting notes.

E-mail QK Ph2 Final Comments for MOA Stip 15-Terrain Model.pdf — This is a copy of an e-mail
providing a link to where the current digital terrain model can be downloaded. The content is large
and depending on the PC you are using, may require several minutes to complete the on-screen
render.

We will notify you when the next Terrain Model meeting is scheduled. Should you have any
guestions please let me know.

Sincerely,

Brian Takeda
Planning Project Coordinator

mailto:BrianT@rmtowill.com

R. M. Towill Corporation
2024 North King Street Suite 200
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Honolulu, Hawaii 96819
voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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From: Stacy Armstrong

To: Deborah Chang; Brian Takeda

Cc: James Yamamoto; Michelle Wong

Subject: RE: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072917
Date: Monday, July 31, 2017 3:11:16 AM

Hi Deborah,

| hope you can attend our next terrain model meeting an present your comments and mark-ups to
all. This preliminary model was created based on mark-ups from Hannah and the diacritical marks
were marked at that time as well.

We are not the informational source for this model. It’s based on the input we receive.

The kmz file in the sharefile link will take you to Google Earth. This will be the best source of
coordinates.

Regarding the layers, if your software allows you to turn off and on layers, you can toggle on and off

the lava flow, puu, trails, ahupuaa, mountain hatching, contour lines and the greenery hatching.

Feel free to send me your mark-up and we can print it and bring it to the next meeting for all to
review and decide how/what to add to the preliminary model.

Thank you,

Stacy

Stacy K. Y. Armstrong, P.E., LEED AP

mailto:StacyA@rmtowill.com

R. M. Towill Corporation

2024 N. King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Deborah Chang [mailto:kulaiwi@hawaiiantel.net]

Sent: Saturday, July 29, 2017 2:41 PM

To: Brian Takeda <BrianT@rmtowill.com>; Stacy Armstrong <StacyA@rmtowill.com>

Cc: James Yamamoto <JimmyY@rmtowill.com>; Michelle Wong <MichelleW@rmtowill.com>
Subject: RE: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072917

Mahalo Brian for taking the time to answer! It helps to know where to look in the documents you
provided (sorry | didn’t see it)!

Aloha,

Deborah

From: Brian Takeda [mailto:BrianT@rmtowill.com]
Sent: Saturday, July 29, 2017 11:54 AM
To: kulaiwi@hawaiiantel.net; Stacy Armstrong <StacyA@rmtowill.com>
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Cc: James Yamamoto <JimmyY@rmtowill.com>; Michelle Wong <MichelleW @rmtowill.com>
Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072917
Importance: High

Deborah and Stacy,

Here are some answers to the questions below, from Deborah:

1. The entirety of Stipulation 15 was attached in the meeting notes provided entitled: QK Ph2
Terrain Model Mtg 021017.pdf. It's on pdf page 9, and it’s short:

STIPULATION 15: “TERRAIN MODEL. The HDOT shall commission the construction of a terrain
model

depicting the lands of Kekaha (between Kailua and Anaehoomalu) in consultation with
Makani Hou o

Kaloko-Honokohau. The model shall incorporate topographic relief, traditional place names,
historic trails,

settlement locations, interpretive signs, and other important landmarks, to be determined.
The model may

be housed at the Kaloko-Honokéhau National Historical Park under the auspices of the
Hawai‘i Pacific

Parks Association. The model shall be of such scale that it can be transported to other
locations and be used as

a teaching tool. A second digital model will also be developed and include similar information
as the terrain model.”

2. We're not specifically doing a land survey from which GPS coordinates would be generated.
However, I'm referring the questions you have to Stacy Armstrong, P.E., who might be able to
answer the comments and questions you have that are highlighted in yellow, below.

We've added you to the notification list for the next Stipulation 15, Terrain Model meeting which

needs to be scheduled. Because of the need to coordinate with several other meetings associated
with the Queen Ka‘ahumanu Highway, Phase 2, we expect our next get together to tentatively be

scheduled for September. At that time we will provide notification.

Thank you,

Brian Takeda
Planning Project Coordinator

mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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From: Deborah Chang [mailto:kulaiwi@hawaiiantel.net]

Sent: Friday, July 28, 2017 2:20 PM

To: Brian Takeda

Subject: RE: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617

Aloha Brian,

Please excuse me, as | am coming into this process after it has clearly been underway for many
months. One of the meeting minutes refers to a “Stipulation 15” pertaining to the Terrain Model.
Could you share that with me? I’'m assuming it will shed light on what the intended purpose/uses of
the Terrain Model are?

STACY — PLS HELP TO ANSWER
Are there plans to obtain GPS readings of the locations of mauka-makai trails that are breached by
the Queen Ka'ahumanu Hwy? If so, that would be a useful layer to add to the map. Am | correct that
there is just one layer currently on the pdf map (flattened view) and this layer is focused on correct
place names, locations of ponds, lava flows, pu'u, etc.? | see inconsistent use of Hawaiian diacritical
markings in the place names. There are other inconsistencies: “coral reef” noted just off shore of
Keahuoll but not anywhere else; only one park noted: “Kona Coast State Park,” when there are
many others. The symbol used to denote AhuolLono (should it be “Keahualono?”) at the boundary of
South Kohala and North Kona Districts looks like the symbol used for special pu‘u/craters. Would be
good to select a symbol for cultural/historic sites that sets them clearly apart from natural features.
Is the terrain model going to cover just the area between "Anaeho’omalu and KeahuolG?

Sorry for the many questions. Is there someone else on your staff that | should be working with on
this?

Mahalo for your time,

Deborah

From: Brian Takeda [mailto:BrianT@rmtowill.com]

Sent: Thursday, July 27,2017 11:34 AM

To: kulaiwi@hawaiiantel.net

Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617
Importance: High

Hi Deborah, | entered your e-mail incorrectly so am resending this to the correct address. Thank you,

Brian Takeda
Planning Project Coordinator

mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Brian Takeda
Sent: Thursday, July 27, 2017 10:25 AM
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To: 'kulaiwi@hawaiiantel.com’

Cc: Michelle Wong; Stacy Armstrong; James Yamamoto; Jason Tateishi
Subject: QK Ph2 MOA STIPULATION 15-TERRAIN MODEL 072617
Importance: High

Deborah,

Thanks for introducing yourself to us at the MOA Stipulation 10B-Underpass Feasibility Study
meeting in Kona on Tuesday. As requested, here’s some of the information developed during the
course of our Stipulation 15-Terrain Model meetings with participants:

QK Ph2 Terrain Model Mtg 021017.pdf — This is a record of the February 10, 2017 meeting
QK Ph2 Terrain Model Mtg 022117.pdf — This is a record of the February 21, 2017 meeting

161206 Queen Kaahumanu Mtg Notes-Final Notes Pkg.pdf — This is for a meeting where the
breaches to the trails was announced by HDOT, December 6, 2016. This meeting is referenced in the

February 10t meeting notes.

E-mail QK Ph2 Final Comments for MOA Stip 15-Terrain Model.pdf — This is a copy of an e-mail
providing a link to where the current digital terrain model can be downloaded. The content is large
and depending on the PC you are using, may require several minutes to complete the on-screen
render.

We will notify you when the next Terrain Model meeting is scheduled. Should you have any
guestions please let me know.

Sincerely,

Brian Takeda
Planning Project Coordinator

mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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From: Brian Takeda

To: Laura Mau

Cc: Stacy Armstrong; Roy Tsutsui; James Yamamoto
Subject: QK Ph2 - Terrain Model Stipulation 101317
Date: Friday, October 13, 2017 3:32:00 PM
Importance: High

Laura,

This is in follow-up from our discussion this morning:

1.

R. Gmerkin was contacted this afternoon with a request that he provide information on
trails extending along the project portions of the QK ROW. He may have digital files, but
whatever he has we’ll work with it. Am awaiting his return call. 326.6012.

Contacted D. Shideler, CSH, with a request to coordinate with Stacy to furnish her with
digital information on historic trails along and beyond the QK ROW. David is checking and if
there’s a cost | asked him to prepare a proposal to provide. Stacy, please expect a call from
David S.

Contacted Alan Haun. 325-2402. Left message that our intention is to obtain historic trails
information from CSH, place the information on our maps, and then will ask Alan to review
and validate or provide clarification of how the trails can best be represented. All this will be
with the benefit of input and feedback from the NHOs.

When Alan returns my call | will provide details on prior efforts to obtain information on
trails and historic sites from the NHOs, e.g., C. Nazara, L. Lightener (SIC), F. Cachola, etc.

Let me know if there are any questions or if you need clarification on any of the above.

Thanks,

Brian Takeda
Planning Project Coordinator
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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From: Brian Takeda

To: "rick_gmirkin@nps.gov"

Subject: RESENDING: Queen Kaahumanu Hwy - Request for Trails Information
Date: Friday, October 20, 2017 3:28:00 PM

Importance: High

From: Brian Takeda

Sent: Friday, October 20, 2017 3:12 PM

To: 'rick_gmerkin@nps.gov'

Cc: 'rae_godden@nps.gov'; Jon Jokiel (jon_jokiel@nps.gov); Laura Mau; James Yamamoto
Subject: Queen Kaahumanu Hwy - Request for Trails Information

Importance: High

Dear Rick,

This is in follow-up to my phone call last week concerning assistance from the National Park Service,
Ala Kahakai National Historic Trail and other related entities associated with NPS. We are attempting
to try to complete the list and graphical depiction of historic trails to address the requirements of
Stipulation 15 — Terrain Model, associated with the Queen Ka‘ahumanu Highway Memorandum of
Agreement.

Please let us know if you can provide assistance in order that we supplement the list of trails already
received from the NHOs, with the knowledge of historic trails the NPS has documented.

If you wish to speak with me directly please do not hesitate to give me a call.
Thanks for your help. | look forward to hearing from you,
Sincerely,

Brian Takeda
Planning Project Coordinator
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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Jason Tateishi

From:

Sent:

To:

Cc:

Subject:
Attachments:

Importance:

Alan,

Brian Takeda

Wednesday, November 29, 2017 11:49 AM

Alan Haun Ph. D. (ahaun@haunandassociates.com)

'Herb Lee' (herblee@thepaf.org); Laura Mau

Queen K Terrain Model Meeting 112917

Queen Ka'ahumanu Hwy Ph 2 MOA Stipulation 10B, 12, and 15 regarding the Underpass Guidelines,
Ahupuaa Markers and the Terrain Model

High

Thanks for speaking with me this morning. Here's the planned agenda for the Thursday, December 7 meeting. I've
attached the e-mail notice.
As we discussed | will be sending you Cultural Surveys Hawai‘i’s latest DRAFT map prior to the meeting for your review.

Thank you Alan:

QK Ph 2 Memorandum of Agreement Stipulations 10B, 12, and 15
Consultation Meeting December 7, 2017
A. Stipulation 15 - Terrain Model Morning Session: 9:00 — 11:30 AM

1. Opening Pule / Introductions

2. Aloha Protocols (Herb to request)

3. Status and review of work accomplished to date (Don, Brian, Stacy)

a. Physical Model and Digital Model — dimensions of physical model 3.5’ x 5%, and scale information for physical

and digital model

b. Source Information for trails and landmarks — historical data as inventoried by the State Historic

Preservation Division, DLNR. CSH preparation of trail locations, Dr. Alan Haun, to assist group with review of

content and discussion

c. Present revised hard copy of digital model

Process for review and acceptance of model information

Comment deadline?

4. Responsible Party to Accept Model (Don and Natasha) - Hawai‘i Pacific Parks Assn., UH West Hawaii, Location for

model to be determined by Terrain Model participants

5. Model Fabrication (Brian and Stacy)

a. Model materials

b. Anticipated schedule for production and delivery

6. Next Steps (Herb)

B. Lunch

11:30 AM - 12:30 PM

C. Stipulation 10B — Underpass Feasibility Study Afternoon Session: 12:30 PM — 3:15 PM
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1. Opening Pule / Introductions (skip if no new attendees)
2. Aloha Protocols (skip if no new attendees)
3. Status and review of work accomplished to date (Don, Jimmy?)
a. July 25,2017 meeting outcomes
b. Design Guidelines for future Queen Ka‘ahumanu Highway projects
4. Review and discussion of Design Guidelines (Don, Jimmy?)

5. Next Steps (Herb)

Brian Takeda
Planning Project Coordinator
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com




Jason Tateishi

From: Smith, Donald L <donald.l.smith@hawaii.gov>
Sent: Friday, November 17, 2017 4:41 PM
To: meesa.otani@dot.gov; lisa.powell@dot.gov; richelle.takara@dot.gov; Urada, Scot T; Chow, Sterling;

Soriano, Natasha A; Naboa, Deona; Kiersten@historichawaii.org; cynazara@gmail.com;
mkahawaii@hawaii.rr.com; ohiwai@gmail.com; bokahui@laiopua.org; paka@sandwichisles.net;
fredcachola@gmail.com; nainoaperry@yahoo.com; konakuahau@hotmail.com; keloal@oha.org;
laurenm@oha.org; william_thompson@nps.gov; jeff_zimpfer@nps.gov; aric_arakaki@nps.gov;
rick_gmirkin@nps.gov; mnaber@achp.gov; Lebo, Susan A; Rubingh, Amy; naleimaile@gmail.com;
ruthaloua@gmail.com; llightner@kukio.com; kulaiwi@hawaiiantel.net; rae.godden@nps.gov;
jonjokiel@nps.gov; mandy.campbell@nps.gov; alanainamalu@mac.com; hawkins@alakahakai.org;
herblee@thepaf.org; ahaun@haunandassociates.com

Cc: Laura Mau; Brian Takeda; Stacy Armstrong; James Yamamoto; Noelle Wright

Subject: Queen Ka'ahumanu Hwy Ph 2 MOA Stipulation 10B, 12, and 15 regarding the Underpass Guidelines,
Ahupuaa Markers and the Terrain Model

Aloha Everyone,
PLEASE SAVE THE DATE FOR THURSDAY, DECEMBER 7, 2017!
We invite you to attend a meeting on the Queen Ka‘ahumanu Highway Phase 2 MIOA on:

Date: Thursday, December 7, 2017
Time: 9:00 a.m. — 3:30 p.m. (Light morning refreshments and lunch will be provided)
Location:  Natural Energy Laboratory of Hawaii Authority (NELHA)

Hale lako Building, Room 208 Ocean View Conference Room

73-987 Makako Bay Dr., Kailua-Kona, HI 96740
Topics: Morning session (9:00 to 11:30 am) — Meeting #3 for Memorandum of Agreement (MOA) Stipulation
#15 regarding the Terrain Model

and Stipulation #12 regarding the Ahupua‘a Markers
Afternoon session (12:30 to 3:30 pm) — Meeting #2 for MOA Stipulation #10B regarding the
Underpass Guidelines

In response to requests to consolidate meetings, we have arranged two sessions during the morning and afternoon. The
morning session will involve the third meeting for Stipulation 15 regarding the Terrain Model, and will include a
discussion of Stipulation 12 regarding the Ahupua‘a Markers. This is in follow-up to the first two meetings for Stipulation
15 that were held on February 10 and 21, 2017.

During the first meeting for the underpass which was held on July 25, 2017, we agreed that a follow-up meeting would
be held to discuss design guidelines. As such, the afternoon session on December 7th has been scheduled to address the
guidelines. For those of you who will be participating in the afternoon session, please note that we will be sending a
separate invitation to other participants who are not involved in Stipulations 12 or 15.

In keeping with the third quarter status report, we intended to meet with you in November, and were working towards
that goal. In the process of coordinating various aspects of the stipulation, schedules, and accommodations, we kindly
ask for your patience and understanding as we have postponed the meeting to December 7th.

Lunch will be provided between the morning and afternoon sessions, and we invite you to join us if you are available. We
request that you RSVP no later than Wed., Nov. 30, 2017, as space will be limited and to help us in coordinating the

1
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refreshments. Once we have confirmed the participants, we will be sending an agenda and meeting materials. If you
have any questions, you may contact me.

Mahalo,

Donald L. Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 86720
(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the intended recipient(s) and
may contain confidential and/or privileged information. Any review, use, disclosure, or distribution by unintended
recipients is prohibited. If you are not the intended recipient(s), please contact the sender by reply e-mail and destroy all
copies of the original message. This document is for official use only and shall not be disseminated to the public.



Memorandum of Agreement (MOA) Section 106 Consultation Meetings
Stipulations 10B-Underpass Feasibility Study; 12-Ahupua‘a Markers; and 15-Terrain Model;
Queen Ka‘ahumanu Highway Phase 2
Kailua-Kona, Hawai‘i

Natural Energy Laboratory of Hawaii Authority (NELHA)
Hale lako Building, Ocean View Conference Room 208
73-987 Makako Bay Dr., Kailua-Kona, HI 96740
Thursday, December 7, 2017, 9:00 am — 3:30 pm

Attendees

Hawai‘i Department of Transportation (HDOT)
Donald Smith, P.E., Hawai‘i District Engineer
Natasha Soriano, P.E., Project Manager

R. M. Towill Corp. (RMTC)

Jason Tateishi, P.E., Project Manager

Brian Takeda, Planning Project Coordinator
Herb Lee, Facilitator, Malama Waiwai

National Park Service (NPS)
Kaloko-Honokohau National Historic Park

Jeff Zimpfer, Environmental Protection Specialist
Ala Kahakai National Historic Trail

Aric Arakaki, Superintendent

Rick Gmerkin, Community Archaeologist

Agenda

Native Hawaiian Organizations (NHOs) and
Consulting Parties

Hannah Kihalani Springer, Kama‘aina, Ka‘Gpilehu
Fred Cachola, Makani Hou

Bo Kahui, La‘i’Opua 2020

Alan Haun, Ph.D., Archaeologist

Amy Rubingh, State Historic Preserv. Div., Kona
Tina Clothier, People’s Advocacy Trails Hawai‘i
Marcie Davis, E Mau Na Ala Hele

Barbara Schaefer, E Mau Na Ala Hele

Deborah L. Chang, E Mau Na Ala Hele

1. Morning Session: Stipulation 12, Ahupua‘a Signs
2. Morning Session: Stipulation 15, Terrain Model
3. Afternoon Session: Stipulation 10B, Underpass Feasibility Study

Handouts — Development of Design Guidelines (Stipulation 10B)

Stipulation 12, Ahupua‘a Signs

1. D.Smith opened the meeting and thanked everyone for making the time to attend
today’s session. The task of completing the MOA stipulations will be tough and the
HDOT appreciates all of the work put in by the group to assist in the process. H. Lee next
provided the pule and aloha protocols to help guide the discussion.

2. D. Smith discussed Stipulation 10B and noted that the boundaries for the location of
ahupua‘a markers are defined by the U. S. Geological Survey (USGS), and how and
where the signs are placed are based on design guidance from the Manual on Uniform

Traffic Control Devices or MUTCD.

MOA Stipulations 10B, 12, and 15
Queen Ka‘ahumanu Highway, Phase 2

Page 1 of 6
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* The placement of any sign should be considered temporary, e.g., the signs can be
relocated as needed to address community input or concerns.

* The ahupua’a signs are classified as a sign conveying information about an area. The
placement of signs would therefore be constrained by restrictions that involve the
need to maintain roadway safety and address state design requirements (for the
physical dimensions of signs).

3. R. Gmerkin said the NPS is working with NHOs on the placement of park service signage.
The general process used is to first review old maps, prepare handouts, and discuss the
location of sites based on the use of the handouts; and, second, they present the
collected information back to the community to show where they understand the
historical site boundaries are located. This takes time to get community input, but is a
worthwhile step as NPS feels it leads to less disagreement. A. Arakaki noted this was in
Honaunau and that the Keoua Canoe Club was a participant. R. Gmerkin added that the
signage contemplated by the NPS in its work with the canoe club, however, might differ
from how HDOT would use the state’s Ahupua’a marker program.

4. D. Smith said that the placement of the ahupua‘a markers has flexibility so that the
state can consider community input. He further asked the group if the effort was to
raise awareness, or if it was to identify where the ahupua’a boundary is. F. Cachola said
that it does both. H. Springer said that that if it is to raise awareness, that it should be
done with accuracy. At the same time, accuracy might interfere with where the signs
could be placed.

5. B. Kahui recommended that samples be provided for the group to look at, to gain
understanding and agreement, and then to go out to the community to see what they
have to say. D. Smith responded that he wants to make sure that the group understands
the process of discussing the signs with the community. If the community wants to take
on the role to help identify where the markers should go, the HDOT would be ok with
the discussion. However, if the process is to leave the state to identify the marker
locations, that this could take a long time.

6. F. Cachola said he feels that if the state only wants the community to identify the sites
where the markers should go, then the state is not fulfilling the MOA and would not
learn something about where the ahupua’a are located. D. Smith responded that the
HDOT will continue to be involved in the process, and clarified that the work to identify
the ahupua’a marker locations needs to have a “champion.” This effort will take both
the state and the community’s involvement. F. Cachola responded that in looking at the
past, that there is no one here from when the MOA was written and feels the HDOT
must be the champion, not the NHOs. This is because if the HDOT is the champion, then
this would address the delays and problems of the past.

7. B. Kahui added that while the accuracy of the boundaries is important, that it is not as
important as knowing the significance of the place. He suggested that options be
considered so that the group can clarify what it can do. F. Cachola added that the actual
placement of the signs can vary and that it is more important to have a sense of place.
The identification of the moku boundaries is not part of the MOA, but is of political
importance.

MOA Stipulations 10B, 12, and 15 Page 2 of 6
Queen Ka‘ahumanu Highway, Phase 2



8. After further discussion the group determined:

* The state has an existing set of guidelines for the placement and design of ahupua’a
markers. The guidelines are intended to incorporate community input.

* The project limits for the placement of the ahupua’a markers should be within the
Queen Ka‘ahumanu Highway, Phase 2, from the Kona International Airport to the
area of O‘oma. This area covers the boundaries of five ahupua’a within an
approximate distance of 2.5 miles.

e O‘omaisimportant because it is the place where King Kamehameha Il was raised
for the first five years of his life. There is also a rock wall that serves as a boundary
that separates O‘oma from the other ahupua’a.

* Once the group decides on the location of the ahupua’a boundaries, the information
should be placed in a public notification in West Hawai‘i Today to ask for public
input into helping address the terms of the MOA Stipulation 12. A field visit by van
coinciding with the public notification should be considered.

e All MOA signatories should be notified as part of the process.

HDOT Action ltems:

*  RMTC to prepare a map showing the ahupua’a boundary locations where the five
ahupua’a boundary markers can be placed. The map will be distributed to the group
when it is completed.

* The next steps to take following the identification of the boundary locations is to:
(1) prepare a public notification for publication in West Hawai‘i Today. The public
notification will ask the community for its review and comment, and ask the public
to RSVP its attendance on a field trip to the ahupua’a boundary locations;

(2) provide the group with a sample of the signage that is planned to be used; and
(3) confirm the locations based on step 1.

Stipulation 15, Terrain Model

1. F. Cachola asked the group to read the stipulation noting that Makani Hou initiated the
terrain model to preserve the ancient landscape and to serve as a “living” classroom. He
added:

* In the first Terrain Model meeting the group initiated the information to be included
in the model. He recalled that Francis Choy, Archaeologist, was important to the
record of history of the area.

e Interpretive signage should be considered as additional data.

D. Smith noted that the options for information to be included would depend on where
the model is housed. One option is to build and house the approximately 3.5" by 5’
model, but the state doesn’t know where the model will be placed, i.e., per Stipulation
15, the model may be housed at the Kaloko-Honokohau National Historical Park under
the auspices of the Hawai'i Pacific Parks Association (HPPA). However, according to the
NPS the space is too small for the model.

MOA Stipulations 10B, 12, and 15 Page 3 of 6
Queen Ka‘ahumanu Highway, Phase 2
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3. The following responses were provided:

e B. Schaefer said that the prior consideration for placement at the airport is not a
good idea.

F. Cachola said that there is a record of HPPA identified to accept the model but that
because of space limitations at Kaloko-Honokohau this would not be a good idea.
Margo Griffith is the current Director of HPPA.

The work on the terrain model should also be part of a University of Hawai‘i (UH)
scholarship in archaeology or other field of study; maybe also Kamehameha Schools.

The MOA should also be extended by the HDOT and Federal Highway Administration
(FHWA) because the terms would end in 2020. This is to address the time needed to
decide on the location of the model.

B. Kahui said that the Queen Lili‘'uokalani Trust has a digital presentation at its
facility. Both the Queen Lili‘uokalani Trust and Kamehameha Schools are also
considering venues to showcase Hawaiian history on their respective properties in
the Kailua-Kona and Keauhou areas.

R. Gmerkin agreed that the group should work with the UH and a higher education
program.

The UH, Hawai‘i Community College, Palamanui campus might also be a prospect for
housing the terrain model, but this could take up to five years before being ready.

D. Smith said that the group can work toward obtaining information on giving the model
to the UH, but that it is likely that the UH will want additional monies for the cost of
administration, curation, and other expenses.

D. Smith and N. Soriano noted that the model can be made to show different time eras,
but that this is not determined yet. B. Takeda noted the two options available: a color
projection onto a single color terrain model with vertical relief; and a high-density foam
or fiberglass reinforced multicolor model with vertical relief that does not require a
projector. D. Smith and N. Soriano asked that the group consider:

e A projected model is more complex to operate and will require technical set-up,
power supply, and maintenance, to replace worn parts like projector lamps. A
technician would be needed to help set-up the model when it is installed. Due to
these constraints this is less likely to be viable.

A foam/fiberglass model is more robust and would be more easily transportable in
keeping with the intent of the stipulation (e.g., “The model shall be of such scale
that it can be transported to other locations and be used as a teaching tool”).

After further discussion the group determined:

e By January 2018 the final draft of the terrain model map would be completed and
distributed to the group for their review and comment. The map should have all of
the known information about the area and any revisions could be made at that time.

The HDOT will speak with the UH about the possibility of housing the model at the
Palamanui campus site. F. Cachola volunteered to accompany HDOT as a
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representative of the HPPA to hand over the model to the UH if an agreement can
be reached.

HDOT Action Items:

*  RMTC to distribute the terrain model map to the group upon completion in January
2018 for review and comment. The terrain model map will be revised to reflect the
comments.

e The HDOT to initiate discussion with UH Palamanui to inquire concerning the
placement of the terrain model.

Stipulation 10B, Underpass Feasibility Study

1. D.Smith started the discussion and provided the Development of Design Guidelines
presentation.

2. F.Cachola noted that all those who initiated the MOA from the HDOT and FHWA are no
longer here and reminded the group that the reason for his participation was to be able
to “walk in the footsteps of our ancestors” and that there should be at least one,
uninterrupted trail. He became involved to save the trail to Kaloko-Honokohau. The idea
for an underpass started to maintain connectivity with the ancient Hawaiian trail
system. He feels that if one were to read the entirety of Stipulation 10B that it is
technical in its description, but for him it’s more than that, its emotional.

3. D. Smith responded that he does read the intention of the MOA as an emotional
response to mitigating the impact of Phase 2, of the Queen Ka‘ahumanu Highway
project. In good faith, the HDOT wants to pursue the design guidelines so that future
roadway projects can be more considerate.

4. T. Clothier asked if other options to an underpass, such as overpasses, are considered.
H. Springer asked if drain culverts can be used? D. Smith responded that drainage
culverts are intended to serve a drainage and not a pedestrian function, and more
importantly that there are no monies available for construction of an underpass or
overpass.

5. B. Schaefer asked if this [work on the stipulation] is for other areas of the project only
and not part of this project [Phase 2]. D. Smith responded yes, adding that the work on
this stipulation is intended to involve future construction projects and that any input the
group provides would be of use.

6. H. Springer asked if the use of the drainage culverts could be provided in the future. F.
Cachola said he wants the drainage culverts to be addressed now, including at-grade
and overpass considerations. He said to see the MOA and added that on Page 3 of the
presentation, that he wants to point out that another purpose of the underpass is to
restore the integrity and purpose of ancient and historic Hawaiian trails and routes that
were bisected by HDOT. He wants this added to the guidelines.

7. H. Springer said that access to the underpass needs to be wheelchair accessible. D.
Smith responded that whenever there are federal expenditures used on a project that it
must meet these types of requirements, i.e., Americans with Disabilities Act. F. Cachola
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added that all these guidelines are for pedestrian crossings. The HDOT should add that
this is also for “cultural preservation.”

8. D. Smith cited the use of Context Sensitive Design or CSD. The HDOT cannot design a
project without taking into consideration the background and cultural use of the site.
Future designs, such as for future development of new phases of the Queen
Ka‘ahumanu Highway or other highway project, would need to take this into
consideration.

e CSD considers cultural preservation, equestrian use, connectivity (multiple modes)
and a more holistic approach versus how highways are being defined now.
Continuity of cultural practices and sensitivity to the cultural landscape are also
important factors to consider in the context sensitive design approach.

* The use of CSD for this project would consider cultural uses and provide a way to
move toward what is desired by the group. Applying CSD would also be consistent
with the FHWA requirement that it be considered as a part of the project design
process.

e |f CSD focusses on pedestrian use so that if an underpass is designed and wheelchair
access is not possible, and only pedestrians and not others are allowed to walk
through the underpass, it would still be considered as CSD.

* This focus could be used in the title for all or a part of the Underpass Feasibility
Study as “Context Sensitive Design for Historic Hawaiian Trails.”

9. R. Gmerkin responded that the study should not lose its focus on pedestrian design. H.
Springer added that mauka-makai travel across the highway should also be addressed.
D. Smith added that he understands that the trail system can help serve as a means of
“cultural rejuvenation” to capture the next generation of youth.

10. F. Cachola noted that on Page 10 [?] of the presentation that the management of use of
the underpass by a third party is used arbitrarily by HDOT to avoid taking responsibility.
For the Underpass Feasibility Study there is no discussion that the use of the underpass
shall be managed by a third party.

F. Cachola also questioned HDOT’s employment of R. M. Towill Corporation to assist
with the completion of MOA stipulations due to the volume of work they appear to be
doing for the Queen Ka‘ahumanu Highway, Phase 2, project.

HDOT Action Items:

e HDOT to develop the Design Guidelines for the Underpass Feasibility Study using the
CSD approach. The status of the Draft Underpass Feasibility Study will be reported
to the group in January 2018.

* The HDOT to respond to F. Cachola concerning the use of RMTC to assist with the
completion of the MOA stipulations.

11. Adjournment: The meeting concluded at 3:25 pm.
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Agenda

MORNING SESSION
MOA Stipulation 15 — Terrain Model
Queen Kaahumanu Highway Widening, Phase 2
Kailua-Kona, Hawaii

Natural Energy Laboratory of Hawaii Authority (NELHA)
Hale lako Building, Room 208 Ocean View Conference Room
73-987 Makako Bay Dr., Kailua-Kona, HI 96740
Thursday, December 7, 2017, 9:00 - 11:30 am

1. Introduction 9:00 - 10:15 am

A. Welcome/Pule: Herb Lee
B. Status and Review of Work to Date:
a. Physical Model and Digital Model — Dimensions of
physical model 3.5" x5, and scale information for physical and digital
model at 1:25,000
b. Source Information for trails and landmarks — historical data as
inventoried by the State Historic Preservation Division, DLNR. CSH
preparation of trail locations, Dr. Alan Haun, Ph.D. to assist group with
review of content and discussion
c. Present revised hard copy of digital model
d. Process for review and acceptance of model information
C. Additional Comments and Questions

2. Responsible Party to Accept Model (Don/Natasha) 10:15-10:45 am
Hawai‘i Pacific Parks Assn., UH West Hawaii, Location for model to be
determined by Terrain Model participants

3. Model Fabrication (Physical and Digital) (Brian) 10:45—-11:15 am
Materials and Schedule

4. Summary/Next Steps 11:15-11:30am



From: Soriano, Natasha A natasha.a.soriano@hawaii.gov
Subject: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review
Date: February 22,2018 at 3:12 PM
To: jeff_zimpfer@nps.gov, aric_arakaki@nps.gov, rick_gmirkin@nps.gov, ohiwai@gmail.com, fredcachola@gmail.com,
bokahui@laiopua.org, ahaun@haunandassociates.com, Rubingh, Amy amy.rubingh@hawaii.gov, tinaclothier@pathhawaii.org,
marciedd@yahoo.com, baschaeferphoto@gmail.com, kulaiwi@hawaiiantel.net
Cc: Smith, Donald L donald.l.smith@hawaii.gov, Jason Tateishi JasonT @rmtowill.com, Brian Takeda BrianT @rmtowill.com,
herblee @thepaf.org, Laura Mau lauram@rmtowill.com

Aloha Everyone,

Apologies for the late delivery. The digital model is ready for review and can be
download through the link below. Review of the digital model is in follow up to our
meeting terrain model meeting held on Dec. 7, 2017.

We are unable to print full scale copies on paper, but if you desire a paper copy let please
me know as soon as possible and we will send a 24” x 36” copy. However, | do suggest
downloading the digital model as makes it easy to zoom in and out making it easier to
read the map.

https://share.rmtowill.com/index.php/s/Kujleu2ELfhGO6Z

If you have any comments or questions, they would be appreciated within 30 days.
Mahalo for your on-going commitment and participation.

Natasha Soriano
Project Engineer

State of Hawaii Department of Transportation
808-933-2644
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Brian Takeda

From: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>

Sent: Friday, March 09, 2018 8:21 AM

To: cynazara@gmail.com; mkahawaii@hawaii.rr.com; paka@sandwichisles.net;
nainoaperry@yahoo.com; keolal@oha.org; llightner@kukio.com

Cc: Smith, Donald L; Jason Tateishi; Brian Takeda; herblee@thepaf.org; Laura Mau

Subject: Queen Ka'ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model
Review

Aloha Everyone,

A meeting regarding the Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model was held on Dec. 7,
2017. Since then a digital version of the Terrain Model of the Kekaha Region is ready for review and can be download
through the link below.

We are unable to print full scale copies on paper, but if you desire a paper copy let please me know as soon as possible
and we will send a 24” x 36” copy. However, | do suggest downloading the digital model as makes it easy to zoom in and
out making it easier to read the map. If you have trouble downloading the model please feel free to call me and | can
walk you through the process. My number is listed below.

https://share.rmtowill.com/index.php/s/Kujleu2ELfhGO6Z

If you have any comments or questions, they would be appreciated within 30 days. Mahalo for your on-going
commitment and participation.

Natasha Soriano

Project Engineer

State of Hawaii Department of Transportation
808-933-2644
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Response to Deborah Chang Comments
Stip 15 Terrain Model
E-Mail of March 16, 2018: 11:02 AM

Dear Ms. Chang,

Thank you for your e-mail of March 16% regarding the work of the Terrain Model group. The Hawai‘i
Department of Transportation is required to fulfill Stipulation 15, Terrain Model, in the Memorandum of
Agreement or MOA (signed in 2015), for the Queen Ka‘ahumanu Highway Intersection Improvements
project.

The Terrain Model group started with a series of meetings that took place on February 10, 2017,
February 21, 2017, and December 7, 2017. The guidance provided by the group is based on the content
of the MOA Stipulation 15, copies of which have been regularly provided to the meeting participants.
For background we refer you to a copy of Stipulation15, and copies of the prior meeting records
(Attached).

e According to Stipulation 15, there are two products: (1) the terrain model; and (2) a digital
model that will “include similar information as the terrain model.” Some of the comments from
the terrain model group included:

— Comment: The map should include Honokohau, which is missing on the working map
copy. Another comment was that the map should show a marine component and the
extent of land up to the summit lands. This requires that the map be expanded to
include all ahupua’a in the Kekaha Region (Note 13, 12/10/17).

- HDOT Response: The result of this comment was to add the marine resource areas along
the shoreline consisting of fishponds, anchialine ponds, coastal points and place names.
Ahupua‘a including Keahoul, Kealakehe, Honokohau 2 and Honokohau 1 were also
added.

- Comment: Clearly show the relationship between the Queen Ka‘ahumanu Highway to
the surrounding region to illustrate how the highway has affected cultural resources
such as access between the marine and mountain areas of ahupua’a (Note 13,
12/10/17).

- HDOT Response: The result of this comment was to add the Queen Ka‘ahumanu
Highway onto the map to show its relationship to the ahupua’a it crosses. Whenever
possible the locations of settlement areas, historic lava flows, pu‘u’s, forested areas, and
other regional features have also been added.

— Comment: The timeframe to be shown should be up to the Lava Flow of 1859. It was
added that most of the trail system known today comes from the era of 1840 through
1859. It was added that the different eras associated with the trails be distinguished by
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Stipulation 15, Terrain Model Review Comments
D. Chang
Page 2 of 3

different colors. In practice this has been difficult to represent but can still be indicated
by color with assistance from the group (Note 15, 12/10/17).

- HDOT Response: The other lava flows of 1800 and 1801 were added in addition to the
lava flow of 1859. The subject of how to distinguish between the different eras by
providing different colors for the trails remains open to discussion.

e The Queen Ka‘ahumanu Highway was specially asked by the group to be included on the map.
The addition of the Ane Keohokalole Highway could be added to the map, however, this is
something that you may wish to discuss with the group prior to its inclusion.

¢ The level of detail and accuracy that is possible with the terrain map at a scale of 1-inch equals
2,800 feet is limited. Accordingly, the HDOT and the terrain model group have discussed
numerous points of detail such as some that you recently described. The maps therefore are
representative of the course of the discussion. Please also understand that the map is not
intended to depict all of the detailed site-specific information that is available, but to provide a
regional overview showing that there are many Native Hawaiian trails of which remnants remain
that were once in active use, and that the construction of the Queen Ka‘ahumanu Highway has
crossed many of these trails. If you have constructive and specific suggestions to help us
improve the map please help by providing your suggestions to the group where it can be
discussed for inclusion.

* The source of information for the identification of trails is from the State Bureau of Conveyances
and the trail locations are as provided from the historical record maps. One of the issues for the
archaeologists preparing the terrain model map is that some of the older maps are historical
and in many cases, may not have involved the use of a registered land surveyor. Doing so now is
beyond the scope of the terrain model as it could require many years and involve significant
effort to complete. This is the reason why the map will be referenced as to all of the sources of
information that were used in its preparation. In addition, the HDOT is considering the use of
user changeable labels so that others who may be more knowledgeable, can revise the trail
names as appropriate.

e We checked with the project archaeologists concerning comments on the naming convention
for Hawaiian trails and offer the following:

- The place name of “Maka‘ula” will adhere to a credible source used in Place Names of
Hawaii (Pukui et al. 1974) to keep a consistent naming convention.

- The name, “Kiholo Trail”, has no name for the trail from historic map sources. This trail may
be renamed if appropriate and desired.

— The name, “King’s Trail”, is used to define the type of trail and is commonly used by the
National Park Service and others. Each segments of the trail will have their own distinct
names (i.e. Kiholo-Puako Trail, Mamalahoa Trail).



Stipulation 15, Terrain Model Review Comments
D. Chang
Page 3 of 3

The HDOT appreciated your input. Should you have further comments please contact us.

Sincerely...



21

From: David Shideler
To: Brian Takeda
Cc: Todd Tulchin
Subject: RE: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review
Date: Wednesday, March 21, 2018 5:24:19 PM
Attachments: Ala Loa Kinas Trail NPS.pdf
Makaula Place Names of Hawaii Pukui et al 1974 .pdf
Aloha Brian:

| am responding to your e-mail below regarding certain comments from the Queen Ka‘ahumanu Hwy
Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review.

The CSH methodology is to report names of trails and other potential historic properties as they are
presented in the primary source — typically a map.

We appreciate that the map makers rarely used diacritics prior to modern times and that the names
they used may be at variance with modern names (or even popular names of their time) — but we
are basically reporting a name with a specific, verifiable source .

Regarding the three examples cited responses are provided below in blue.

e A few corrections to be considered: “Maka ula” should be changed to “Makaula.” Place
Names of Hawaii (Pukui et al. 1974) indicates spelling is Maka‘ula — see attached . We are not
inclined to depart from Pukui et al.

e [Kiholo Trail] should be Kiholo-Hu ehu'e Trail. The name of the trail is in [brackets], indicating
there is no name for the trail on any historic maps that were referenced. Trail can be
renamed if desired. Please advise.

e Use of the term “King’s Trail” should be avoided as an official label on a map. This is a vague,
untraditional term, used on all the islands to refer to historic Hawaiian trails, ancient and
historic, with little or no evidence to show that it is a correct name. Term “King’s Trail” can be
removed for the reasons mentioned, though it is commonly used, including by the National
Park Service and others — see attached. Also the term is used in the map legend to define the
type of trail, not the name of the trail. Different segments have their own specific names (i.e.
Kiholo-Puako Trail, Mamalahoa Trail). Please advise

Aloha,

David Shideler

Cultural Surveys Hawai‘i

PO Box 1114

Kailua, Hl 96734
PH: (808) 262-9972
Cell: (808) 753-0785
Fax: (808) 262-4950

dshidel er@cultural surveys.com

From: Brian Takeda [mailto:BrianT@rmtowill.com]
Sent: Tuesday, March 20, 2018 5:46 PM
To: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>
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Ala Loa, King's Trail
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Maka-pu'u

wai‘i; a heiau here was named Kua-palaha (broad back). Lit., sore
beginning to heal.

Maka-pu‘u. Pool and land division, Hana qd., Maui (11 172). Avenue,
Ka-imu-ki, Honolulu; beach park, point, headland, and surfing
beach (Finney, 19594:108), Koko Head qd., O*ahu. Lit., hill begin-
ning or bulging eye (the name of an image said to have been in a
cave known as Ke-ana-o-ke-akua-pdloli; PH chapter 19).

M Makaua. Land section and beach park, Kahana qd.. O'ahu. Lir., un-
friendly.

Makau-a-Maui. A place name on Coconut Island, Hilo, Hawai'. Lit.,
Maui's hook (this was the first island snared by the demigod when
he attempted to bring the islands together).

Makauhelehele. Coast locality, Kai-lua gd., Hawai'l.

Maka-‘Ukiu. Point, Maku'u qd., Hawai'i. Coastal area, Ka-mald qd.,
north Moloka'i, perhaps named for a north wind. (Summers 159.)
Lit., *Ukiu end.

Maka-‘ula. Land section, Kai-lua and Ke-ahole qds., Kona, Hawai'i.
Lit., red eye (so named because of a fire there).

Makawa. Ancient surfing place, Hanalei district, Kaua‘i. (Finney,
1959a:53.)

Maka-wao. Land section, village, park, elementary school, district, and
forest reserve, Ha'i-kii qd., Maui. Land section and stream, Kai-lua,
O‘ahu. Lit., forest beginning.

Maka-weli. Landing, land division, and river, Wai-mea district, south
coast of Kaua'i; formerly called Ho'anuanu. (UL 110.) Lir., fearful
features.

Make-ahua. Gulch, Kohala qd., Hawai'i. Lit., dead [in a] heap.

Makee. Road, Wai-kiki, Honolulu, named for James Makee (pro-
nounced McKee), trader, rancher, and captain of whaling ships. He
came to Hawai'i in 1843 and stayed until his death in 1879. (TM.)
He is celebrated in the well-known Hula o Makee about a ship
named for him (Elbert and Mahoe 55).

Makena. Land section, Kala-pana qd., Hawai'i. Village, bay, landing,
school, and quadrangle, East Maui. Lit., abundance.

Makiki. Place, street, heights, stream, valley, and section 20 of Honolulu
(map 6), probably named for a type of stone used as weights for
octopus lures,

Makiki Christian Church. Honolulu church built in 1932 to resemble
a Japanese castle; the gold dolphins atop the tower signify salvation.

Makila. Point, land division, reservoir, and ditch, Lahaina gqd., Maui,
Lit., needle.

Makini. Street, Ka-pahulu section, Honolulu.
*Makiwa. Gulch, Olowalu gd., Maui.

Makoe-wal. Stream near Pepe‘ekeo, Hawai'i.

Makole. Land area, northwest Kaua'i. Land section and point, southeast
La-na‘i. Lit., red-eyed.

Makole-‘a. Point, Ke-dhole qd., Hawai'i. Lir., glowing red eye.

Makole-lau. Land division, Ka-mald qd., south Moloka'i, and trail to
Pelekunu Valley. Lir., many red eyes.

142 Makoloaka. Islet (0.39 acres, 80 feet elevation), Ke-‘anae qd., Maui.
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Cc: donald.l.smith@hawaii.gov; Jason Tateishi <JasonT@rmtowill.com>; 'Herb Lee'

(herblee@thepaf.org) <herblee@thepaf.org>; Laura Mau <lauram@rmtowill.com>
Subject: RE: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Importance: High

Natasha,

The e-mail below from D. Chang is a series of remarks coming from a latecomer. Technically, under
Section 106 we are no longer in the four step process but are implementing Stipulation 15. Please
see the attached write-up to help address the issues raised. The document is labeled an attachment
but HDOT can change any part of it to suit the objective of the response.

Thanks and we look forward to your guidance.

Sincerely,

Brian Takeda
Planning Project Manager
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Deborah Chang [mailto:kulaiwi@hawaiiantel.net]
Sent: Friday, March 16, 2018 11:02 AM

To: 'Soriano, Natasha A'; jeff_zimpfer@nps.gov; aric_arakaki@nps.gov; rick_gmirkin@nps.gov;
ohiwai@gmail.com; fredcachola@gmail.com; bokahui@laiopua.org; ahaun@haunandassociates.com;

'Rubingh, Amy'; tinaclothier@pathhawaii.org; marciedd@yahoo.com; baschaeferphoto@gmail.com
Cc: 'Smith, Donald L'; Jason Tateishi; Brian Takeda; herblee@thepaf.org; Laura Mau

Subject: RE: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Aloha kakou,

Mahalo for the opportunity to review this updated digital model. As will become apparent from my
list of questions and comments below, | believe more time will be needed for map clarifications and
corrections before the digital model can be considered finalized.

e What isthe purpose of this map? My understanding that it is to be made into a 3D
model and intended to depict the physical and cultural landscape of Kekaha. Will it also
bein aform that can be viewed on-line? | think the purpose(s) and format need to be
further clarified. Thiswill help guide what should be depicted on the map.

 Isthe map intended to be a snapshot of a particular time or will there be an interactive
component to the display that could show the transportation system'’ s transition from
ancient to historic times, i.e., use of GIS layers?

o What natural resources should be depicted and in what level of detail and accuracy?
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Example: there are anchialine ponds clearly missing from the map, but do we want to
potentially endanger these fragile features by revealing their locations?

o What historic features should be depicted and in what level of detail and accuracy?
Example: there are extensive trail networks and a few significant trails missing from the
map, but do we want to reveal all of them, as there may be sensitive sites adjacent to
them?

» The current draft isamixed bag of ancient and historic trails and notations showing a
few place names and anchialine pond locations. There needs to be away to distinguish
between the different types of trails; explanations as to why certain place names appear
and not others; and away to point out that not all natural, historic, and cultural features
of importance are included on this map.

» What are your sources of information for trail locations? Are you confident that the trail
locations are correct?

o What about traditional trails that have been destroyed in developments? What appear to
be trail segments today that begin and end abruptly, leading nowhere from nowhere,
were once functional. Are those to be omitted from the map?

« Depending on the answers to the above questions, | may want to add further information
on trails and anchialine ponds. Personaly, | recommend against revealing all sites and
locations. A map that is more conceptual rather than precise would be more protective
of sensitive sites. It needs to be clear that the record isincomplete and why.

e Queen Ka ahumanu Hwy. is depicted on the map but not Ane Keohokalole Hwy., which
bisected at |east one historic mauka-makai trail without mitigation. Will need to be clear
why the map is just focused on Queen Ka ahumanu Hwy.

» A few correctionsto be considered: “Maka ula’” should be changed to “Makaula.”
[Kiholo Trail] should be Kiholo-Hu ehu'e Trail. Use of the term “King's Trail” should
be avoided as an official label on amap. Thisisavague, untraditional term, used on all
theislands to refer to historic Hawaiian trails, ancient and historic, with little or no
evidence to show that it is a correct name.

Mahalo for considering my input,
Deborah

From: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>

Sent: Thursday, February 22, 2018 3:12 PM

To: jeff zimpfer@nps.gov; aric_arakaki@nps.gov; rick_gmirkin@nps.gov; ohiwai@gmail.com;
fredcachola@gmail.com; bokahui@laiopua.org; ahaun@haunandassociates.com; Rubingh, Amy
<amy.rubingh@hawaii.gov>; tinaclothier@pathhawaii.org; marciedd@yahoo.com;
baschaeferphoto@gmail.com; kulaiwi@hawaiiantel.net

Cc: Smith, Donald L <donald.l.smith@hawaii.gov>; Jason Tateishi <JasonT@rmtowill.com>;
briant@rmtowill.com; herblee@thepaf.org; Laura Mau <Jauram@rmtowill.com>

Subject: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Aloha Everyone,

Apologies for the late delivery. The digital model is ready for review and can be download through
the link below. Review of the digital model is in follow up to our meeting terrain model meeting
held on Dec. 7, 2017.
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We are unable to print full scale copies on paper, but if you desire a paper copy let please me know
as soon as possible and we will send a 24” x 36” copy. However, | do suggest downloading the digital
model as makes it easy to zoom in and out making it easier to read the map.

https://share.rmtowill.com/index.php/s/Kujleu2 ELfhGO6Z

If you have any comments or questions, they would be appreciated within 30 days. Mahalo for your
on-going commitment and participation.

Natasha Soriano
Project Engineer

State of Hawaii Department of Transportation
808-933-2644


https://share.rmtowill.com/index.php/s/KujIeu2ELfhGO6Z

From: Soriano, Natasha A

To: Laura Mau; Brian Takeda; James Yamamoto; Stacy Armstrong

Cc: Smith, Donald L

Subject: FW: Queen Ka'ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Date: Friday, April 20, 2018 9:01:13 AM

FYI 22

From: Gmirkin, Richard [mailto:rick_gmirkin@nps.gov]

Sent: Thursday, March 29, 2018 11:08 AM

To: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>

Cc: Aric Arakaki <aric_arakaki@nps.gov>; Mandy Johnson <amanda_johnson@nps.gov>
Subject: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Aloha Natasha,

Please excuse the delay on providing comments on the Digital Model. Below are some
general comments and questions:

Without context, it is difficult to ascertain the purpose of this map. It would have
been beneficial for all reviewers to have a narrative that explains what is the
desired outcome by the NHO participants that requested this MOA stipulation.
My understanding is that it is to be a physical 3D model and digital version
intended to depict the physical and cultural landscape of Kekaha highlighting
the transportation system in prehistoric/historic times. | believe the purpose(s)
and format need to be further clarified as well as a clear intent of what
information is being portrayed. This will help guide what should be included on
this map and how we review.

What are the sources for trail location information? There are several trail
sections that appear to have come from older maps that may not have been
correct.

Is the map intended to be of a particular time or will there be some way to
differentiate between ancient foot trails, historically modified trails to
accommodate horse and mule, and kingdom built trails? Will this show the
evolution of the transportation system from ancient to historic times? This is
not clear, again because there are no narrative guidelines describing the
NHOs desire. The current draft is a mix of ancient and historic trails and the
modern Queen Kaahumanu Hwy. There needs to be a way to distinguish
between the different types of trails.
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Trail networks within an ahupua'a and the overall region serve a specific
function. Currently the map only depicts a minimal representation of actual
trails, habitation areas, farming zones (Kona Field System), coastal
settlements and other natural resources gathering zones. If there is a reason
for some being shown and not others then it should be clear why.

Please allow for more input from NHO signatories on this stipulation so that the desired product is
delivered. For the next round of reviews, please provide a narrative that provides clear purpose for
the map so that all reviewing are on the same page.

Mahalo for your consideration

Rick

Rick Gmirkin

Archaeologist

Ala Kahakai National Historic Trail
73-4786 Kanalani St. #14
Kailua-Kona, HI 96740

Work: 808-326-6012 ext. 102
Cell: 808-430-5213



5/14/20, 2:38 PM

[EXTERNAL] FW: Queen Kaahumanu Phase 2 MOA 1st Quarter 2018 Report

Powell, Lisa (FHWA) <lisa.powell@dot.gov>
Thu 5/14/2020 2:11 PM

To: Sonomura, Julann M <julann.m.sonomura@hawaii.gov>

) 3 attachments (1,022 KB)

QK Ph2 Terrain Model Mtg 021017.pdf; QK Ph2 Terrain Model Mtg 022117.pdf; QK Ph2 Stips 10B-12-15-Model Mtg
120717.pdf:

From: Powell, Lisa (FHWA)
Sent: Wednesday, July 11, 2018 7:38 AM

To: Paka <paka@sandwichisles.net>; Susan.A.Lebo@hawaii.gov; amy.rubingh@hawaii.gov;
sstokely@achp.gov; Smith, Donald L <donald.l.smith@hawaii.gov>; Soriano, Natasha A
<natasha.a.soriano@hawaii.gov>; Deona.Naboa@hawaii.gov; Richard Paikuli-Campbell
<tyler_paikuli-campbell@nps.gov>; Jeff Zimpfer <jeff_zimpfer@nps.gov>; 'Arakaki, Aric'
<aric_arakaki@nps.gov>; rick_gmirkin@nps.gov; fredcachola@gmail.com; bokahui@Iaiopua.org;
Kiersten@historichawaii.org; laurenm@oha.org; keolal@oha.org; 'Cynthia Nazara'
<cynazara@gmail.com>; mkahawaii@hawaii.rr.com

Cc: Otani, Meesa (FHWA) <meesa.otani@dot.gov>; Takara, Richelle (FHWA)

<Richelle. TAKARA@dot.gov>; Rizzo, Ralph J (FHWA) <Ralph.J.Rizzo@dot.gov>; Laura Mau
<lauram@rmtowill.com>

Subject: RE: Queen Kaahumanu Phase 2 MOA 1st Quarter 2018 Report

Aloha Paka-
| apologize for not getting back to you last week. | was out of the office Tuesday through Friday.

I’m sorry to hear you were not able to attend as many of the terrain model group meetings as you
were hoping to. I've attached the meeting minutes from the three terrain model group meetings

that were held for your information. Makani Hou O Kaloko-Honokohau had representation at 2 of
the 3 meetings. | know for meetings in the past, HDOT had offered to do them in the evenings or
on weekends and that seemed to be worse for many who wanted to attend.

You are correct, the original model builder was under a time crunch last year, but a different model
builder was selected to build the physical model to allow adequate consultation time.

Yes, the electronic model does have ArcGIS layers as you had requested at one of our
consultation meetings. Since these layers create large file sizes and require ArcGIS software, it
was decided that the final electronic model will be converted to work with Google Earth (still
utilizing layers) for final distribution so it can be more widely utilized. This last conversion step will
be done while the physical model is constructed which will be by this fall. If you are interested, an
earlier copy of the map was distributed to the members of the group in pdf form (so it does not
have the layers that will be available in the final digital model). The map has been updated and can
be accessed here for the next 3 weeks:

https://share.rmtowill.com/index.php/s/Kujleu2ELfhGO6Z.

https://outlook.office365.com/mail/deeplink?version=2020050302.05&popoutv2=1&leanbootstrap=1 Page 1 of 3
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5/14/20, 2:38 PM

Please call or email me if you have further questions.

Lisa Powell, P.E.

Transportation Engineer

FHWA-Hawaii Division

300 Ala Moana Boulevard Room 3-306
Honolulu, HI 96850

808.541.2305

23a

From: Paka [mailto:paka@sandwichisles.net]

Sent: Monday, July 02, 2018 11:32 PM

To: Powell, Lisa (FHWA) <lisa.powell@dot.gov>; Susan.A.Lebo@hawaii.gov;
amy.rubingh@hawaii.gov; sstokely@achp.gov; Smith, Donald L <donald.l.smith@hawaii.gov>;
Soriano, Natasha A <natasha.a.soriano @hawaii.gov>; Deona.Naboa@hawaii.gov; Richard Paikuli-
Campbell <tyler_paikuli-campbell@nps.gov>; Jeff Zimpfer <jeff zimpfer@nps.gov>; 'Arakaki, Aric'
<aric_arakaki@nps.gov>; rick_gmirkin@nps.gov; fredcachola@gmail.com; bokahui@Iaiopua.org;
Kiersten @historichawaii.org; laurenm @oha.org; keolal@oha.org; 'Cynthia Nazara'
<cynazara@gmail.com>; mkahawaii@hawaii.rr.com

Cc: Otani, Meesa (FHWA) <meesa.otani@dot.gov>; Takara, Richelle (FHWA)

<Richelle. TAKARA @dot.gov>; Rizzo, Ralph J (FHWA) <Ralph.J.Rizzo @dot.gov>; Laura Mau
<lauram @ rmtowill.com>

Subject: Re: Queen Kaahumanu Phase 2 MOA 1st Quarter 2018 Report

Aloha Lisa,
Mahalo for your e-mail.
| have a concern regarding the terrain model, more specifically the electronic model.

After several months of mitigation negotiations between NHOs, HDOT, and FHWA, electronic
and physical terrain models were agreed upon as one of several mitigating measures.
Makani Hou O Kaloko-Honokohau was the primary negotiator for this and many other
mitigating measures because of the fact that | (V-P, Makani Hou) personally took it upon
myself to review the project ROW, which substantially raised the number of sites reported. If
I’m not mistaken the number went from less than 20 to over 70. This seems outrageous but
it is a fact, and it makes me question the validity of past AIS reports by Cultural Surveys
Hawaii, particularly Phase 1 of the current project.

Because Makani Hou established grounds for and negotiated many of the mitigating
measures, | expected that Makani Hou’s input would carry significant weight in how the
mitigating measures we negotiated would be addressed. Perhaps | was naive in expecting
that Makani Hou’s input would carry more weight than other NHOs not involved in
establishing grounds for mitigation and negotiating mitigating measures.

| was able to attend just one consultation meeting on the terrain model design at the RM

https://outlook.office365.com/mail/deeplink?version=2020050302.05&popoutv2=1&leanbootstrap=1 Page 2 of 3
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5/14/20, 2:38 PM

Towill Corp office in Kona. Unlike many that were involved in that and subsequent meetings,
| am limited in the days | can get off work to attend these meetings. During the meeting |
attended, RM Towill staff was in a rush to get their physical terrain model plan approved so
that they could get it to their modeler who was retiring soon. That notion was rejected
because what RM Towill had prepared did not reflect previous discussions on what Makani
Hou expected the terrain model should be. Our position was that an electronic terrain model
of GIS layers should be created and approved prior to a physical model being created. We
did not expect a physical model first with an electronic model at some later date as RM Towill
had proposed.

| am not sure what the final electronic model that was reportedly delivered looks like, but | do
hope that it is a GIS layers model to display what we have today, with removable layers to
display only what was in place prior to the construction of Queen Kaahumanu Highway and
the subsequent widening project. The last electronic model | saw via e-mail was a single
sheet that cannot show what was there prior to the Queen Kaahumanu Highway construction
and subsequent widening.

Please send me the latest electronic model. Mahalo!

Isaac Paka Harp
V-P Makani Hou O Kaloko-Honokohau
(808) 756-7379

From: Powell, Lisa (FHWA)

Sent: Monday, July 02, 2018 12:54 PM

To: mailto:Susan.A.Lebo@hawaii.gov ; mailto:amy.rubingh@hawaii.gov ; sstokely@achp.gov ; Smith, Donald L ;
Soriano, Natasha A ; Deona.Naboa@hawaii.gov ; Richard Paikuli-Campbell ; Jeff Zimpfer ; 'Arakaki, Aric' ;
mailto:rick_gmirkin@nps.gov ; mailto:fredcachola@gmail.com ; mailto: paka@sandwichisles.net ;
mailto:bokahui@laiopua.org ; mailto:Kiersten@historichawaii.org ; mailto:laurenm@oha.org ;
mailto:keolal@oha.org ; 'Cynthia Nazara' ; mailto:mkahawaii@hawaii.rr.com

Cc: Otani, Meesa (FHWA) ; Takara, Richelle (FHWA) ; Rizzo, Ralph J (FHWA) ; Laura Mau

Subject: RE: Queen Kaahumanu Phase 2 MOA 1st Quarter 2018 Report

Good Afternoon Everyone-

Attached is the Queen Kaahumanu Highway Widening Phase 2 Memorandum of Agreement 25t

Quarter of 2018 Report. It is most legible on 11x17 paper, so reply to me with your address if you
would like a hard copy mailed to you. Blue highlighted items were completed in the past quarter
and yellow highlighted items are upcoming tasks.

Thank youl!

Lisa Powell, P.E.

Transportation Engineer

FHWA-Hawaii Division

300 Ala Moana Boulevard Room 3-306
Honolulu, HI 96850

808.541.2305

https://outlook.office365.com/mail/deeplink?version=2020050302.05&popoutv2=1&leanbootstrap=1 Page 3 of 3
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From: Soriano, Natasha A

To: Gmirkin, Richard

Cc: Brian Takeda

Subject: RE: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review
Date: Tuesday, August 21, 2018 10:33:38 AM

Hi Rick,

| know it’s been a while since you gave your comments concerning the terrain model. I'd like to
schedule a telcon with you and Brian from RM Towill at your earliest convince to circle back to your

concerns.

Thanks,
Natasha

From: Gmirkin, Richard <rick_gmirkin@nps.gov>

Sent: Thursday, March 29, 2018 11:08 AM

To: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>

Cc: Aric Arakaki <aric_arakaki@nps.gov>; Mandy Johnson <amanda_johnson@nps.gov>
Subject: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Aloha Natasha,

Please excuse the delay on providing comments on the Digital Model. Below are some
general comments and questions:

Without context, it is difficult to ascertain the purpose of this map. It would have
been beneficial for all reviewers to have a narrative that explains what is the
desired outcome by the NHO participants that requested this MOA stipulation.
My understanding is that it is to be a physical 3D model and digital version
intended to depict the physical and cultural landscape of Kekaha highlighting
the transportation system in prehistoric/historic times. | believe the purpose(s)
and format need to be further clarified as well as a clear intent of what
information is being portrayed. This will help guide what should be included on
this map and how we review.

What are the sources for trail location information? There are several trail
sections that appear to have come from older maps that may not have been
correct.

Is the map intended to be of a particular time or will there be some way to
differentiate between ancient foot trails, historically modified trails to
accommodate horse and mule, and kingdom built trails? Will this show the
evolution of the transportation system from ancient to historic times? This is
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not clear, again because there are no narrative guidelines describing the
NHOs desire. The current draft is a mix of ancient and historic trails and the
modern Queen Kaahumanu Hwy. There needs to be a way to distinguish
between the different types of trails.

Trail networks within an ahupua'a and the overall region serve a specific
function. Currently the map only depicts a minimal representation of actual
trails, habitation areas, farming zones (Kona Field System), coastal
settlements and other natural resources gathering zones. If there is a reason
for some being shown and not others then it should be clear why.

Please allow for more input from NHO signatories on this stipulation so that the desired product is
delivered. For the next round of reviews, please provide a narrative that provides clear purpose for
the map so that all reviewing are on the same page.

Mahalo for your consideration

Rick

Rick Gmirkin

Archaeologist

Ala Kahakai National Historic Trail
73-4786 Kanalani St. #14
Kailua-Kona, HI 96740

Work: 808-326-6012 ext. 102
Cell: 808-430-5213
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From: Soriano, Natasha A

To: Brian Takeda

Cc: Laura Mau; Smith, Donald L

Subject: RE: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review
Date: Tuesday, September 25, 2018 2:26:33 PM

Brian,

It's been over a month since we first reached out to Rick. Let’'s move on and complete the terrain
model and have it delivered to the Hilo baseyard, 50 Makala St., Hilo, HI 96720

-Natasha

From: Brian Takeda <BrianT@rmtowill.com>

Sent: Wednesday, September 05, 2018 4:01 PM

To: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>; Gmirkin, Richard <rick_gmirkin@nps.gov>
Cc: Laura Mau <lauram@rmtowill.com>

Subject: RE: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review
Importance: High

Hi Natasha and Rick,

Please let Natasha and | know when you would be available to discuss the Terrain Model. There are
still some items we recall from the last meeting we had that we’d like to discuss with you and work
out for the benefit of the group we’ve been meeting with.

Thanks Rick and we hope you will find some time for us.
Sincerely,

Brian Takeda
Planning Project Manager
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Soriano, Natasha A [mailto:natasha.a.soriano@hawaii.gov]
Sent: Tuesday, August 21, 2018 10:33 AM

To: Gmirkin, Richard
Cc: Brian Takeda
Subject: RE: Queen Ka'ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Hi Rick,
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| know it’s been a while since you gave your comments concerning the terrain model. I'd like to
schedule a telcon with you and Brian from RM Towill at your earliest convince to circle back to your
concerns.

Thanks,
Natasha

From: Gmirkin, Richard <rick_gmirkin@nps.gov>

Sent: Thursday, March 29, 2018 11:08 AM

To: Soriano, Natasha A <natasha.a.soriano@hawaii.gov>

Cc: Aric Arakaki <aric_arakaki@nps.gov>; Mandy Johnson <amanda_johnson@nps.gov>
Subject: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 15 Terrain Model - Digital Model Review

Aloha Natasha,

Please excuse the delay on providing comments on the Digital Model. Below are some
general comments and questions:

Without context, it is difficult to ascertain the purpose of this map. It would have
been beneficial for all reviewers to have a narrative that explains what is the
desired outcome by the NHO participants that requested this MOA stipulation.
My understanding is that it is to be a physical 3D model and digital version
intended to depict the physical and cultural landscape of Kekaha highlighting
the transportation system in prehistoric/historic times. | believe the purpose(s)
and format need to be further clarified as well as a clear intent of what
information is being portrayed. This will help guide what should be included on
this map and how we review.

What are the sources for trail location information? There are several trail
sections that appear to have come from older maps that may not have been
correct.

Is the map intended to be of a particular time or will there be some way to
differentiate between ancient foot trails, historically modified trails to
accommodate horse and mule, and kingdom built trails? Will this show the
evolution of the transportation system from ancient to historic times? This is
not clear, again because there are no narrative guidelines describing the
NHOs desire. The current draft is a mix of ancient and historic trails and the
modern Queen Kaahumanu Hwy. There needs to be a way to distinguish
between the different types of trails.

Trail networks within an ahupua'a and the overall region serve a specific
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function. Currently the map only depicts a minimal representation of actual
trails, habitation areas, farming zones (Kona Field System), coastal
settlements and other natural resources gathering zones. If there is a reason
for some being shown and not others then it should be clear why.

Please allow for more input from NHO signatories on this stipulation so that the desired product is
delivered. For the next round of reviews, please provide a narrative that provides clear purpose for
the map so that all reviewing are on the same page.

Mahalo for your consideration

Rick

Rick Gmirkin

Archaeologist

Ala Kahakai National Historic Trail
73-4786 Kanalani St. #14
Kailua-Kona, HI 96740

Work: 808-326-6012 ext. 102
Cell: 808-430-5213
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Jason Tateishi

From: Brian Takeda

Sent: Friday, September 28, 2018 1:56 PM
To: 'David Shideler’; Todd Tulchin

Cc: 'Scott Belluomini'

Subject: Queen K Terrain Model 092818
Importance: High

David and Todd,

We have been given the notice to proceed with the construction of the terrain model. | have only a few items to discuss
with you:

The issue involving the naming of the trails has been resolved. The HDOT will accept the convention for the
naming of the trails as provided by Cultural Surveys Hawai’i, Inc.

We will need to obtain the final digital copy of the terrain model for use as a Google Earth *.kmz file. If another
file format is more appropriate please advise us in order that the terrain model participants can access and
utilize this information. Based on previous discussions we understand that it is possible to provide cross-
references to the sources used to obtain the baseline data establishing the historical records of the trails. We
should discuss this so that we can convey to the terrain model participants how they would be able to see the
references used to identify the trails.

You are in possession of the digital files comprising the model. Please help with the transmittal of this
information to:

Howard Architectural Models Inc.
4848 Dorr Street

Toledo, Ohio 43615
howarddigital@gmail.com
Phone: 419.380.9971

Fax: 888.867.3002

| understand David is currently off-island but will return on or about October 12, Please respond to this notice and
advise me when a more detailed discussion can take place as | am sure there may be other points of detail that need to
be addressed.

We appreciated your help with this project and look forward to finally closing this project.

Sincerely,

Brian Takeda
Planning Project Manager
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

1
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Jason Tateishi

From: Brian Takeda

Sent: Friday, December 21, 2018 3:01 PM

To: donald.l.smith@hawaii.gov

Cc: Laura Mau; Roy Tsutsui; James Yamamoto; Noelle Wright
Subject: Queen K Hwy Ph 2-Terrain Model Photos

Attachments: Hawaii3.jpg; Hawaii4.jpg; Hawaiil.jpg; Hawaii2.jpg
Importance: High

Don,

Attached are photos of the terrain model prior to being shipped. We thought the model builder did a great job and hope
the DOT finds the work more than acceptable. As previously discussed the model has been shipped and should find its
way to you by next week.

Let us know if you have any comments.
Thank you,

Brian Takeda
Planning Project Manager
mailto:BrianT@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com
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Jason Tateishi

From: Smith, Donald L <donald.l.smith@hawaii.gov>
Sent: Saturday, June 22, 2019 11:06 AM
To: mranslow@achp.gov; Lebo, Susan A; Naboa, Deona; Richard Paikuli-Campbell; Jeff

Zimpfer; Aric; rick_gmirkin@nps.gov; fredcachola@gmail.com; Bo Kahui; Kiersten
Faulkner; Keola Lindsey; Maurice Kahawaii; Sniffen, Edwin H; pakaharp@gmail.com;
shanen@oha.org; nainoaperry@yahoo.com; ohiwai@gmail.com; Powell, Lisa (FHWA);
Lauren Morawski

Cc: Ando, Marshall; Carrie Kuwada Phipps; Herb Lee; Keiki Kawai'ae'a; Takiue, Harry H;
Sonomura, Julann M; Laura Mau; Rezantes, Kahaa (FHWA); Aiu, Pua; Otani, Meesa
(FHWA); Takara, Richelle (FHWA); Brian Takeda

Subject: Meeting for Queen Ka'ahumau Highway Widening Phase 2 Mitigation Meeting on
Wednesday, June 26th, 2019
Attachments: Directions to Palamanui Campus.pdf; palamanui_campus_map.pdf; DOD Native

Hawaiian Consultation.pdf; Agenda for Queen K Mitigation Meeting.pdf

. [EXTERNAL E-MAIL]

Good Morning Everyone,

If you have not yet responded, please let me know if you will be attending the 106 mitigation meeting for

the Queen Ka'ahumanu Highway Widening Project from Kailua to Ke'ahole so that | can make sure we have
adequate Refreshments @ The meeting will be held on Wednesday, June 26, 2019 from 4:00 PM to 6:00 PM at
the University of Hawaii's Palamanui Campus, on the island of Hawaii.

If anybody has any questions as to how to arrive at the Palamanui Campus, please let me know. | want to thank
the Palamanui for graciously allowing to utilize their facility for the meeting and | hope you do take the opportunity
to look around this beautiful campus.

Ms. Mandy Ranslow forwarded a link | would like to pass on.

https://www.achp.gov/sites/default/files/guidance/2018-
06/ConsultationwithNHOsintheSection106ProcessAHandbookJune2011.pdf

Consultation with Native Hawaiian Organizations

4 The Section 106 regulations include both general direction regarding consultation with Native Hawaiian
organizations and specific requirements at each stage of the review process.

The Department of Defense Consultation Guide has been attached.

| have included the link to the RM Towill Sharepoint site so that the Digital Terrain model can be
downloaded. In addition, we will be working to make sure that additional information from the project and
meeting can be downloaded for this site.
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The following link provides you with access to download the digital model depicting the Queen
Ka‘ahumanu Highway Lands of Kekaha Terrain Model. Selecting each of the features including
geographic features, trails, settlement areas, parks, and ahupua‘a boundaries will provide you with a
downloadable reference source from which the information was obtained.

28a

https://share.rmtowill.com/index.php/s/xlj4zcClJ3NUjxu

Please remember to save all files after you have downloaded them to your computer. To begin, select and
double-click the downloaded filename: Kekaha Kona complete.kmz. This will open the program Google
Earth where you will be able to access the contents. This upload will be available for a limited time and
will be removed in one-year or by May 15, 2020.

If you have a specific request for material or there is anything else that you believe needs to be included as part of
the meeting, please let us know.

Thank you everyone for your time and attention to this matter and we look forward to seeing you next Wednesday
at4 PM.

Sincerely

Donald Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 96720
(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the intended recipient(s) and
may contain confidential and/or privileged information. Any review, use, disclosure, or distribution by unintended
recipients is prohibited. If you are not the intended recipient(s), please contact the sender by reply e-mail and destroy all
copies of the original message. This document is for official use only and shall not be disseminated to the public.
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U.S. DEPARTMENT OF DEFENSE

DEPARTMENT OF DEFENSE INSTRUCTION
NUMBER 4710.03:
CONSULTATION PoLicy WITH
NATIVE HAWAIIAN ORGANIZATIONS
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Department of Defense

INSTRUCTION

NUMBER 4710.03
October 25, 2011

USD(AT&L)
SUBJECT: Consultation With Native Hawaiian Organizations (NHOS)

References: See Enclosure 1

1. PURPOSE. This Instruction:

a. Reissues Directive-Type Memorandum 11-001 (Reference (a)) as a DoD Instruction in
accordance with the authority in DoD Directive 5134.01 (Reference (b)).

b. Establishes policy and assigns responsibilities for DoD consultation with NHOs when
proposing actions that may affect a property or place of traditional religious and cultural
importance to an NHO.

c. Provides the DoD Components in Hawaii with a framework to develop localized
processes to facilitate consultation.

2. APPLICABILITY. This Instruction:

a. Applies to OSD, the Military Departments, the Office of the Chairman of the Joint Chiefs
of Staff and the Joint Staff, the Combatant Commands, the Office of the Inspector General of the
DoD (I1G DoD), the Defense Agencies, the DoD Field Activities, and all other organizational
entities within the DoD with consultation responsibilities to NHOs (hereinafter referred to
collectively as the “DoD Components™).

b. Is intended only to improve the internal management of the DoD Components regarding
their consultation responsibilities and is not intended to, nor does it, create any right, benefit, or
trust responsibility, substantive or procedural, enforceable at law or equity by any party against
the DoD, its Components, officers, or any person.

3. DEFINITIONS. See Glossary.




DoDI 4710.03, October 25, 2011

4. POLICY. Itis DoD policy that:

a. The DoD respects the traditions and cultures of all native peoples of the United States as
well as the strong desire of Native Hawaiians to maintain their rich history and tradition amidst
other prevalent influences in American society.

b. The DoD recognizes the special status afforded NHOs by the U.S. Government through
various Federal laws, regulations, and policy. The Military Services’ long presence in Hawaii
has provided the DoD with a strong appreciation for the importance of consultation when
proposing actions that may affect a property or place of traditional religious and cultural
importance to an NHO.

c. The DoD shall conduct meaningful consultation for the purpose of avoiding or minimizing,

to the extent practicable and consistent with law, the effects of DoD Component actions on a
property or place of traditional religious and cultural importance to an NHO.

5. RESPONSIBILITIES. See Enclosure 2.

6. PROCEDURES. Enclosure 3 provides procedures and requirements for when, with whom,
and how to consult with NHOs, including considerations for natural and cultural resources.

7. RELEASABILITY. UNLIMITED. This Instruction is approved for public release and is
available on the Internet from the DoD Issuances Website at http://www.dtic.mil/whs/directives.

8. EFFECTIVE DATE. This Instruction is effective upon its publication to the DoD Issuances

Website.
érank Kendall
Acting Under Secretary of Defense for
Acquisition, Technology, and Logistics
Enclosures

1. References

2. Responsibilities

3. Procedures

4. Compliance Measures of Merit
Glossary
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DoDI 4710.03, October 25, 2011

ENCLOSURE 1

REFERENCES

Directive-Type Memorandum 11-001, “Consultation with Native Hawaiian Organizations,”
February 3, 2011 (hereby cancelled)

DoD Directive 5134.01, “Under Secretary of Defense for Acquisition, Technology and
Logistics (USD(AT&L)),” December 9, 2005

Sections 691-716 of title 48, United States Code (also known as “The Hawaiian Homes
Commission Act, as amended”)

Public Law 86-3, “The Admission Act,” March 18, 1959

Sections 4321-4370f* and 2000bb-17 of title 42, United States Code

Sections 470-470x-6 of title 16, United States Code (also known as “The National Historic
Preservation Act of 1966 (NHPA), as amended”)

Sections 3001-3013 of title 25, United States Code (also known as “The Native American
Graves Protection and Repatriation Act of 1990 (NAGPRA), as amended”)

DoD Instruction 4710.02, “DoD Interactions with Federally-Recognized Tribes,”
September 14, 2006

Public Law 103-150, “Overthrow of Hawaii,” November 23, 1993 (also known as “The
Apology Resolution”)

! Also known as “The National Environmental Policy Act of 1969, as amended”
2 Also known as “The Religious Freedom Restoration Act of 1993, as amended”

4 ENCLOSURE 1
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ENCLOSURE 2

RESPONSIBILITIES

1. UNDER SECRETARY OF DEFENSE FOR ACQUISITION, TECHNOLOGY AND
LOGISTICS (USD(AT&L)). The USD(AT&L) shall establish DoD policy for interactions with
federally recognized tribes and requirements for DoD consultation with NHOs.

2. DEPUTY UNDER SECRETARY OF DEFENSE FOR INSTALLATIONS AND
ENVIRONMENT (DUSD(I&E)). The DUSD(I&E), under the authority, direction, and control
of the USD(AT&L), shall:

a. Develop policy and guidance for interactions with federally recognized tribes and for
consultation with NHOs.

b. Designate responsibilities and provide procedures for DoD consultation with NHOs.

c. Enhance DoD Component understanding of NHO issues and concerns through education
and training programs and outreach activities.

d. Assist the DoD Components in identifying requirements of Presidential Memorandums,
Executive orders, statutes, and regulations governing DoD consultations with NHOs.

e. Designate an NHO liaison within the Office of the DUSD(I&E) (ODUSD(I&E)) to
coordinate DoD consultation activities.

f. As requested, assist the DoD Components with consultation with NHOs.

3. HEADS OF THE DoD COMPONENTS WITH CONSULTATION RESPONSIBILITIES TO
NHOs. The Heads of the DoD Components with consultation responsibilities to NHOs shall:

a. Ensure compliance with the applicable requirements of Presidential Memorandums,
Executive orders, statutes, and regulations regarding DoD consultations with NHOs, and
integrate required consultation activities into mission activities in order to facilitate early and
meaningful consultation.

b. Plan, program, and budget for Presidential Memorandum, Executive order, statutory, and
regulatory requirements applicable to consultation with NHOs consistent with DoD guidance and
fiscal policies, and within available resources.

¢. Ensure that consultation with NHOs occurs in accordance with Enclosure 3 of this
Instruction.

5 ENCLOSURE 2
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d. Notify the DUSD(I&E) of NHO issues that are controversial, cannot be resolved at the
DoD Component level, and have the potential to be elevated to the USD(AT&L) for resolution.

e. Assign NHO liaison responsibilities to staff at the headquarters level to coordinate NHO
consultation issues with ODUSD(I&E).

f. Assign a point of contact in Hawaii to ensure that NHO inquiries are channeled to
appropriate officials and responded to in a timely manner.

g. Develop consultation procedures and provide cultural communications training for
military and civilian personnel with consultation responsibilities.

6 ENCLOSURE 2
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ENCLOSURE 3

PROCEDURES

1. WHEN TO CONSULT

a. The DoD Components shall consult with NHOs:

(1) When proposing an undertaking that may affect a property or place of traditional
religious and/or cultural importance to an NHO.

(2) When receiving notice of or otherwise becoming aware of an inadvertent discovery
or planned activity that has resulted or may result in the intentional excavation or inadvertent
discovery of human remains, funerary objects, sacred objects, or objects of cultural patrimony on
Federal lands or lands administered for the benefit of Native Hawaiians pursuant to sections 691-
716 of title 8, United States Code (U.S.C.) (also known as “The Hawaiian Homes Commission
Act, as amended”) (Reference (c)) and section 4 of Public Law 86-3 (Reference (d)).

(3) When proposing an action that may affect a long term or permanent change in NHO
access to a property or place of traditional religious and cultural importance to an NHO.

(4) When proposing an action that may substantially burden a Native Hawaiian’s
exercise of religion (as defined in the Glossary).

(5) When proposing an action that may affect a property or place of traditional religious
and cultural importance to an NHO or subsistence practices, and for which the DoD Components
have an obligation to consult pursuant to sections 4321-4370f of title 42, U.S.C. (also known as
“The National Environmental Policy Act of 1969, as amended” (Reference (€))) or any other
statute, regulation, or Executive order.

b. The DoD Components shall conduct their consultation activities early enough in the DoD
project planning process to allow the information provided to be meaningfully considered by
DoD project planners and decision makers.

c. Recognizing that consultation is most effective when conducted in the context of an
ongoing relationship, the DoD Components are encouraged to, insofar as practicable, establish
and maintain relationships with NHOs separate from consultations related to specific actions. As
part of this effort, the DoD Components and NHOs may exchange information related to
operational and mission requirements, concerns about stewardship of important cultural
resources and culturally-important natural resources, procedures to streamline action-specific
consultations, and long-term planning.

7 ENCLOSURE 3
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2. WHOM TO CONSULT

a. The DoD Components shall make a reasonable and good faith effort to contact and
consult with NHOs whose members perform cultural, religious, or subsistence customs and
practices in an area that may be affected by a proposed DoD Component activity in Hawaii.

b. As a State of Hawaii organization established to promote the interests of Native
Hawaiians, the Office of Hawaiian Affairs (OHA) (see http://www.oha.org/) may provide the
DoD Components with up-to-date information and recommendations for appropriate contacts
relative to a particular proposed action. OHA may also assist the DoD Components with
consultation through dissemination of notices and announcements of proposed DoD Component
actions that may affect resources of religious and cultural importance to NHOs.

c. As a practical matter, the DoD Components may find it helpful to contact:

(1) Individual Native Hawaiians and others who may have specific knowledge about the
history and culture of an area that may have the potential to be adversely affected by a proposed
DoD Component action.

(2) Individual Native Hawaiians and others who live near an area that may be affected by
a proposed DoD Component activity and who regularly use the area for cultural, religious, or
subsistence purposes.

(3) The U.S. Department of Interior, Office of Hawaiian Relations, which maintains an
NHO Notification List at http://www.doi.gov/ohr/nativehawaiians/list.ntml.

(4) The Hawaii State Historic Preservation Officer at
http://hawaii.gov/dInr/hpd/hpgreeting.htm.

3. HOW TO CONSULT. The DoD Components shall fully integrate, including staff officers at
the installation level, the principles and practices of meaningful consultation and communication
with NHOs by:

a. Providing interested NHOs an opportunity to participate in pre-decision consultation that
will ensure that NHO concerns are given due consideration whenever a DoD Component
proposes an action that may affect historic properties or places of traditional religious and
cultural importance to an NHO as defined by sections 470-470x-6 of title 16, U.S.C. (also known
and hereinafter referred to as “The National Historic Preservation Act of 1966 (NHPA), as
amended” (Reference (f))).

b. Considering the advice and recommendations of OHA to facilitate effective consultation

between NHOs and DoD Components, with the understanding that no single NHO is likely to
represent the interests of all NHOs.

8 ENCLOSURE 3
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c. Consulting in good faith, whenever a DoD Component proposes an action that may
adversely affect resources of traditional religious or cultural importance to NHOs, and for which
the DoD Components have an obligation to consult under any Presidential Memorandum, statute,
regulation, or Executive order.

d. Initiating and maintaining effective communication with NHOs using tools and
techniques designed to facilitate greater understanding and participation.

e. Providing continuity by ensuring new commanders are provided, as soon as possible,
information regarding existing written agreements between the installation and NHOs, points of
contact, and NHO areas of special interest concerning installation activities.

f. Recognizing the importance of improving communication between the DoD Components
and NHOs by establishing a process for outreach regarding DoD activities that may have an
effect on a property or place of traditional religious and cultural importance to an NHO or
subsistence practices on each island to foster a positive relationship between the DoD
Components in Hawaii and NHOs.

g. Involving the Hawaii State Historic Preservation Officer in consultations in accordance
with NHPA, and, with respect to sections 3001-3013 of title 25, U.S.C. (also known and
hereinafter referred to as “The Native American Graves Protection and Repatriation Act of 1990
(NAGPRA), as amended” (Reference (g))), appropriate Burial Councils.

4. CULTURAL AND NATURAL RESOURCE CONSIDERATIONS. The DoD Components
shall recognize and respect the significance that NHOs give to resources of traditional religious
and cultural importance by:

a. Undertaking DoD Component actions and managing DoD lands and water resources so as
to protect and preserve, to the extent practicable and consistent with the law and operational and
readiness requirements, places that NHOs have identified, consistent with law, as being of
particular significance to Native Hawaiian traditional religious and/or cultural practices.

b. Enhancing the ability of NHOs to help the DoD Components protect and manage a natural
resource that is also a property or place of traditional religious and cultural importance to an
NHO on DoD lands, through NHO participation in the development of Integrated Cultural
Resource Management Plans (ICRMP).

c. Accommodating, to the extent practicable and consistent with the safety of NHO
representatives, military training, security, and readiness requirements, NHO access to a property
or place of traditional religious and cultural importance to an NHO for religious or cultural
activities.

9 ENCLOSURE 3
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d. Developing written agreements to the extent practicable, appropriate, or required, among
the DoD Components, the Secretary of the Interior, and NHOs to protect confidential

information regarding a property or place of traditional religious and cultural importance to an
NHO.

e. Developing written agreements, to the extent practicable, appropriate, or required,
between the DoD Components and the Hawaii State Historic Preservation Officer, in
consultation with NHOs, to address the effects of proposed DoD undertakings on a property or
place of traditional religious and cultural importance to an NHO.

10 ENCLOSURE 3
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ENCLOSURE 4

COMPLIANCE MEASURES OF MERIT

1. POLICY IMPLEMENTATION. The ODUSD(I&E) shall assess the number of DoD
Components that have incorporated a process for consultation with NHOs as part of an ICRMP
when a property or place of traditional religious and cultural importance to an NHO has been

identified.

2. NAGPRA. The ODUSD(I&E) shall assess compliance with NAGPRA in accordance with
the compliance measures of merit included in DoDI 4710.02 (Reference (h)).

11 ENCLOSURE 4
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GLOSSARY

PART I. ABBREVIATIONS AND ACRONYMS

DUSD(I&E)  Deputy Under Secretary of Defense for Installations and Environment

ICRMP Integrated Cultural Resource Management Plans

NAGPRA Native American Graves Protection and Repatriation Act of 1990
NHOs Native Hawaiian Organizations

NHPA National Historic Preservation Act of 1966

ODUSD(I&E) Office of the Deputy Under Secretary of Defense for Installations and
Environment

OHA Office of Hawaiian Affairs

U.S.C. United States Code
USD(AT&L)  Under Secretary of Defense for Acquisition, Technology and Logistics

PART Il. DEFINITIONS

Unless otherwise noted, these terms and their definitions are for the purpose of this Instruction.

consultation. Seeking, discussing, and considering the views of other participants and, when
feasible, seeking a mutually acceptable understanding regarding the matters at hand. As
appropriate to the circumstances, consultation may include, but is not limited to, the exchange of
written communications, face-to-face discussions, and telephonic or other means of exchanging
information and ideas.

cultural patrimony. Defined in section 2(3)(D) of Reference (g).

culturally affiliated. Defined in section 2(2) of Reference (g).

exercise of religion. Defined in section 2000bb-1 of Reference (e) (also known as “The
Religious Freedom Restoration Act of 1993, as amended”).

12 GLOSSARY
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human remains, funerary objects, sacred objects, or objects of cultural patrimony. Defined in
Reference (Q).

Native Hawaiian. Defined in Public Law 103-150 (also known as “The Apology Resolution”
(Reference (i))).

NHOs. Organizations that serve and represent the interests of Native Hawaiians have a primary
and stated purpose of providing services to Native Hawaiians, and have expertise in Native
Hawaiian affairs. Pursuant to NHPA and NAGPRA, NHOs include OHA and Hui Malama | Na
Kupuna ‘O Hawai’l Nei (see http://huimalama.tripod.com/). The DoD Components may identify
any other organization as an NHO if they determine that the organization meets the criteria in
this definition.

13 GLOSSARY
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AGENDA

Queen Ka'ahuman Highway Widening Phase 2 Seciton 106 Meeting ior MOA
Amendment and Consultation for Mitigation to Damaged Sites

June 26:2019
4:00 to 6:00 PM

4:00 - 4:10 Welcome Introductions

4:10 - 4:30 Review (Catch up on status)

4:30 — 4:45 Background of Breached Sites, MOA Amendment, Proposed Mitigation
4:45 - 5:15 Palamanui Presentation (Proposed Mitigation for Breached Sites)
5:15-6:00 Discussion

Refreshments will be available.



QK Ph 2 MOA QK Ph 2 MOA STIPULATION 10B Underpass Feasibility Study AND STIPULATION 15 Terrain Model
Hawai‘i Department of Transportation, Hawai‘i District
Combined Invite List for Morning and Afternoon Sessions as of: 11.15.17

Contacts Contact Name Title Address Phone Email
Project Related Parties
1 FHWA Meesa Otani Environmental 300 Ala Moana Blvd., Room 3- Honolulu HI 96850 541.2316 meesa.otani@dot.gov
Engineer 306
Lisa Powell Transportation 300 Ala Moana Blvd., Room 3- Honolulu HI 96850 541-2305 lisa.powell@dot.gov
Engineer 306
Richelle Takara Sr. Transportation 300 Ala Moana Blvd., Room 3- Honolulu HI 96850 541.2311 richelle.takara@dot.gov
Engineer 306
2 HDOT
Donald Smith Deputy Asst Engineer 50 Kakaaka Street Hilo HI 96720 808.933.8804 donald.l.smith@hawaii.gov
(Designate), Hi. Dist.
Scot Urada DOT Hwys 869 Punchbowl St, Rm 202 Honolulu HlI 96813 587-2222 scot.t.urada@hawaii.gov
Staff Svcs Ofc
Sterling Chow Engineer, Hi. Dist. 50 Kakaaka Street Hilo HI 96720 808.933.8804 sterling.chow@hawaii.gov
Natasha Soriano Engineer, Hi. Dist. 50 Kakaaka Street Hilo HlI 96720 808.933-2644 Natasha.A.Soriano@hawaii.gov
Deona Naboa Archaeologist 601 Kamokila Blvd, Rm 688 Kapolei HI 96707 692.8437 Deona.Naboa@hawaii.gov
Dsn Env Section
NHOs/Community Organizations and Individuals
3 Historic Hawai‘i Foundation Kiersten Faulkner Executive Director 680 Iwilei Road, Suite 690 Honolulu HI 96817 808.523.2900 Kiersten@historichawaii.org
4 Association of Hawaiian Civic Clubs* Annelle Amaral President P.0.Box 1135 Honolulu HI 96807 aloha@aohcc.org
5 Kona Hawaiian Civic Club Cynthia Nazara President P.O. Box 4098 Kailua-Kona HlI 96745 808.756.0105 cynazara@gmail.com
Maurice Kahawai P.O. Box 4098 Kailua-Kona HlI 96745 808.325.1973 mkahawaii@hawaii.rr.com
Hannah Springer Executive Director P.O. Box 4098 Kailua-Kona HlI 96745 ohiwai@gmail.com
6 La‘i‘Opua 2020 Bo Kahui Executive Director 74-5599 Luhia Street #E5 Kailua-Kona HlI 96740 808.327.1221 bokahui@laiopua.org
7 Makani Hou o Kaloko-Honokohau Isaac Harp 808.756.7379 paka@sandwichisles.net
Fred Cachola 808.753.8896 fredcachola@gmail.com
8 Nakoa Foundation Abel Aquino Director P.O. Box 39024 Keauhou HlI 96739 nakoafoundation@hotmail.com
9 People's Advocacy Trails Hawai'i (PATH)* Tina Clothier Executive Director P.O. Box 62 Kailua-Kona HI 96745 808-561-9212 tinaclothier@pathhawaii.org
Franz Weber Board Member 808.322.6633 Fweber@unfi.com
10 Pu'ukohola Heiau National Historic Site Daniel Kawaiaea Superintendent 62-3601 Kawaihae Road Kawaihae HI 96743 808.882.7218 daniel.kawaiaea@nps.org
x0
11 Royal Order of Kamehameha, Chapter--7 Kona, Nainoa Perry nainoaperry@yahoo.com
West Hawai‘i, Hawai‘i Island*
Kuauhau Russ Paio Moku O Kona P.0.Box Kailua-Kona HI 96745 konakuahau@hotmail.com
1872
Kalani Nakoa
12 Na Ala Hele Clement Chang Trails and Access 19 East Kawili St Hilo HlI 96720 1-800-974-4221 clement.chang@hawaii.gov
Specialist
13 E Mau Na Ala Hele Davis Marcie President P.O. Box 6384 Kamuela HI 96743-6384 marciedd@yahoo.com
Schaefer Barbara Board of Directors P.O. Box 6384 Kamuela HI 96743-6384  808.640.9270 baschaeferphoto@gmail.com
14 Ruth Aloua Ruth Aloua ruthaloua@gmail.com
15 Office of Hawaiian Affairs Keola Lindsey Compliance Monitoring 711 Kapiolani Boulevard Honolulu HI 96813 594.0244 keloal@oha.org
Program (c) 295-3451
Lauren Morawski Compiance 560 N. Nimitz Hwy. #200 Honolulu HI 96817 594.1997 laurenm@oha.org
Archaeologist,
Advocacv
16 Private Citizens Luana Keanaaina 808.989.5227
Sean Naleimaile naleimaile@gmail.com
Ruth Aloua ruthaloua@gmail.com
Leinaala Lightner Director, Ka‘Gpulehu Kukio Homeowner's Assn. 808.987.9365 llightner@kukio.com
Interpretive Learning
Center
Deborah Chang Principal Planner Island Transitions LLC P.0.Box Pa'auilo HlI 96776-0202 808.776.1516 kulaiwi@hawaiiantel.net
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17 National Park Service

Kaloko-Honokohau National Historic Park (NHP) Bill Thompson Superintendent 73-4786 Kanalani St. #14 Kailua-Kona HI 96740 808.329.6881 william_thompson@nps.gov
x1201
Kaloko-Honokohau NHP Rae Godden Chief of Interpretation P.O. Box 129 Honaunau HI 96726 808.640.8330 rae.godden@nps.gov
Pu‘uhonua o Honaunau NHP Fujimori (c) 808.763.9586
Kaloko-Honokohau NHP Jeff Zimpfer Environmental 73-4786 Kanalani St. #14 Kailua-Kona HI 96740 808.329.6881 jeff_zimpfer@nps.gov
Protection Specialist x1500
Kaloko-Honokohau NHP Tyler Paikuli- Cultural Resource 73-4786 Kanalani St. #14 Kailua-Kona HlI 96740 808.329.6881 Tyler Paikuli-Campbell@nps.gov
Campbell Program Manager / x1213
Archaeologist
Kaloko-Honokohau NHP Jon Jokiel Supervisory Park 73-4786 Kanalani St. #14 Kailua-Kona HlI 96740 808.329.6881 jon.jokiel@nps.gov
Ranger, Interpretation x1329
Ala Kahakai National Historic Trail Aric Arakaki Superintendent 73-4786 Kanalani St. #14 Kailua-Kona HlI 96740 808.326.6012 aric_arakaki@nps.gov
x101
Ala Kahakai National Historic Trail Rick Gmirkin Community 73-4786 Kanalani St. #14 Kailua-Kona HI 96740 808.326.6012 rick gmirkin@nps.gov
Archaeologist
Ala Kahakai National Historic Trail Mandy Johnson- Archaeologist 73-4786 Kanalani St. #14 Kailua-Kona HlI 96740 808.326.6012 mandy.campbell@nps.gov
Campbell ext 104
Ala Kahakai National Historic Trail Alan Brown alanainamalu@mac.com
Ala Kahakai National Historic Trail Christopher Hawkins Coordinator P.O. Box 2338 Kamuela HI 96743 808.494.7116 hawkins@alakahakai.org
Advisory Council on Hitoric Preservation
18 ACHP Mary Ann Naber Sr Program 401 F Street NW Washington DC 20001-2637 202.517.0218 mnaber@achp.gov
Analyst/FHWA Liaison
State Historic Preservation Division
19 SHPD Susan Lebo Archaeology Branch 601 Kamokila Boulevard Kapolei HI 96707 692.8019 Susan.A.Lebo@hawaii.gov
Chief
Amy Rubingh Archaeologist 601 Kamokila Boulevard Kapolei HI 96707 amy.rubingh@hawaii.gov
County of Hawai‘i
20 Office of the Mayor Harry Kim Mayor 74-5044 Ane Keohokalole Building C Kailua-Kona HI 96740 808.327.6003 cohmayor@hawaiicounty.gov
21 Department of Environmental Management William A. Kucharski Director 74-5044 Ane Keohokalole Building D Kailua-Kona HI 96740 808.323.4411 cohdem@hawaiicounty.gov
22 Department of Parks and Recreation Charmine L. Kamaka Director West Hawai‘i Civic Center Bldg B, 74- Kailua-Kona HI 96740 808.323.4346 parks recreation@hawaiicounty.go
5044 Ane v
Keohokalo
le Hwy
23 Department of Planning (West Hawai‘i) Michael Yee Planning Director 74-5044 Ane Keohokalole Building E, Kailua-Kona HI 96740 808.323.4770 planning@hawaiicounty.gov
Highway 2nd Floor
Primary and Secondary Schools
24 Department of Education (DOE), Hawai‘i District-  Art Souza Superintendent 75-140 Hualalai Road Kailua-Kona HI 96740 808.327.4991 Art_Souza@hawaiidoe.org
Honoka'a-Kealakehe-Kohala-Konawaena
25 Kahakai Elementary School James Denight Principal 76-147 Royal Poinciana Drive Kailua-Kona HI 96740 808.313.6200 jim_denight@notes.k12.hi.us
26 DOE, Kealakehe High School Wildred F. Murakami Principal 74-5000 Puohulihuli Street Kailua-Kona HI 96740 808.313.3600 wilfred_murakami@notes.k12.hi.us
27 DOE, Kealakehe Elementary School Nancy Matsukawa  Principal 74-5118 Kealakaa Kailua-Kona HI 96740 808.327.4308 Nancy Matsukawa@hawaiidoe.org
28 Makua Lani Christian Academy High School Nancy Begley Principal 74-4947 Mamalahoa Highway Kailua-Kona HI 96740 808.329.4898
29 West Hawai‘i Explorations Academy Heather Nakakura Director 73-4500 Makako Bay Drive Kailua-Kona HI 96740 808.327.4751 nakakura@whea.net
30 Hawai‘i Montesory School Angela Geldhof Executive Director 74-978 Manawale'a Street Kailua-Kona HI 96740 808.334.0700 kona@hawaiimontessori.org
32 Innovations Public Charter School Jennifer Hiro Teacher Director 75-5815 Queen Ka'ahumanu Kailua-Kona HI 96740 808.327.6205
Highway
33 Holualoa School Glenn Gray 76-5957 Mamalahoa Highway Holualoa HI 96725 808.322.4800 glenn_gray@hawaiidoe.org

Universities




34 University of Hawai‘i at Hilo Donald O. Straney Chancellor Office of the Chancellor 200 West  Hilo HI  96720-4091 808.932.7348 dstraney@hawaii.edu
Kawili
Street
35 SECE, University of Hawai‘i Community College, Kenneth Fletcher Director P.O. Box 1327 Kailua-Kona HI 96740 808.969.8800 kmfletch@hawaii.edu
Palamanui
36 University of the Nations - Flags 808.326.4400 info@uofnkona.edu
Steve Foth Director of Security and 75-5851 Kuakini Highway Kailua-Kona HI 96740 808.960.4828

Transportation

Notes: *Denotes specifically identified parties in the MOA.



QK Ph 2 MOA STIPULATION 15 TERRAIN MODEL

Hawai‘i Department of Transportation, Hawai‘i District

Consultation List as of: December 2017

Contacts Contact Name Title Address Phone Email
Project Related Parties
1 FHWA Meesa Otani Environmental 300 Ala Moana Blvd., Room 3- Honolulu HI 96850 541.2316 meesa.otani@dot.gov
Engineer 306
Lisa Powell Transportation 300 Ala Moana Blvd., Room 3- Honolulu HI 96850 541-2305 lisa.powell@dot.gov
Engineer 306
Richelle Takara Sr. Transportation 300 Ala Moana Blvd., Room 3- Honolulu HI 96850 541.2311 richelle.takara@dot.gov
Engineer 306
2 HDOT
Donald Smith Deputy Asst Engineer 50 Kakaaka Street Hilo HI 96720 808.933.8804 donald.l.smith@hawaii.gov
(Designate), Hi. Dist.
Urada Scott DOT Hwys 869 Punchbowl St, Rm 202 Honolulu HlI 96813 587-2222 scot.t.urada@hawaii.gov
Staff Svcs Ofc
Sterling Chow Engineer, Hi. Dist. 50 Kakaaka Street Hilo HI 96720 808.933.8804 sterling.chow@hawaii.gov
Soriano Natasha Engineer, Hi. Dist. 50 Kakaaka Street Hilo HlI 96720 808.933-2644 Natasha.A.Soriano@hawaii.gov
Deona Naboa Archaeologist 601 Kamokila Blvd, Rm 688 Kapolei HI 96707 692.8437 Deona.Naboa@hawaii.gov
Dsn Env Section
NHOs/Community Organizations and Individuals
3 Historic Hawai‘i Foundation Kiersten Faulkner Executive Director 680 Iwilei Road, Suite 690 Honolulu HI 96817 808.523.2900 Kiersten@historichawaii.org
4 Kona Hawaiian Civic Club Cynthia Nazara President P.O. Box 4098 Kailua-Kona HlI 96745 808.756.0105 cynazara@gmail.com
Maurice Kahawai P.O. Box 4098 Kailua-Kona HI 96745 808.325.1973 mkahawaii@hawaii.rr.com
Hannah Springer P.O. Box 4098 Kailua-Kona HlI 96745 808.325.5126 ohiwai@gmail.com
5 La‘i‘Opua 2020 Bo Kahui Executive Director 74-5599 Luhia Street #E5 Kailua-Kona HlI 96740 808.327.1221 bokahui@laiopua.org
6 Makani Hou o Kaloko-Honokohau Isaac Harp 808.756.7379 paka@sandwichisles.net
Fred Cachola 808.753.8896 fredcachola@gmail.com
7 Royal Order of Kamehameha, Chapter--7 Kona, Nainoa Perry nainoaperry@yahoo.com
West Hawai‘i, Hawai‘i Island*
Kuauhau Russ Paio Moku O Kona P.O.Box Kailua-Kona HI 96745 konakuahau@hotmail.com
1872
8 Office of Hawaiian Affairs Keola Lindsey Compliance Monitoring 711 Kapiolani Boulevard Honolulu HI 96813 594.0244 keolal@oha.org
Program (c) 295-3451
Lauren Morawski Compiance 560 N. Nimitz Hwy. #200 Honolulu HI 96817 594.1997 laurenm@oha.org
Archaeologist,
Advocacv
9 Private Citizens Luana Keanaaina 808.989.5227
Sean Naleimaile naleimaile@gmail.com
Ruth Aloua ruthaloua@gmail.com
Leinaala Lightner Director, Ka‘Gpalehu Kukio Homeowner's Assn. 808.987.9365 llightner@kukio.com
Interpretive Learning
Center
Deborah Chang Principal Planner Island Transitions LLC P.0.Box Pa'auilo HI 96776-0202 808.776.1516 kulaiwi@hawaiiantel.net
202
10 National Park Service
Kaloko-Honokohau National Historic Park (NHP) Bill Thompson Superintendent 73-4786 Kanalani St. #14 Kailua-Kona HlI 96740 808.329.6881 william _thompson@nps.gov
x1201
Kaloko-Honokohau NHP Rae Godden Chief of Interpretation P.O. Box 129 Honaunau HI 96726 808.640.8330 rae godden@nps.gov
Pu‘uhonua o Honaunau NHP Fujimori (c) 808.763.9586
Kaloko-Honokohau NHP Jeff Zimpfer Environmental 73-4786 Kanalani St. #14 Kailua-Kona HlI 96740 808.329.6881 jeff zimpfer@nps.gov
Protection Specialist x1500
Kaloko-Honokohau NHP Jon Jokiel Supervisory Park 73-4786 Kanalani St. #14 Kailua-Kona HI 96740 808.329.6881 jon_jokiel@nps.gov
Ranger, Interpretation x1329
Ala Kahakai National Historic Trail Rick Gmirkin Community 73-4786 Kanalani St. #14 Kailua-Kona HI 96740 808.326.6012 rick_gmirkin@nps.gov

Archaeologist




Mandy Johnson- Archaeologist 73-4786 Kanalani St. #14 Kailua-Kona HI 96740 808.326.6012 mandy campbell@nps.gov

Campbell ext 104
Alan Brown alanainamalu@mac.com
Christopher Hawkins Coordinator P.O. Box 2338 Kamuela HI 96743 808.494.7116 hawkins@alakahakai.org
Advisory Council on Hitoric Preservation
11 ACHP Sarah Stokely Program Analyst 202.517.6381 sstokely@achp.gov
State Historic Preservation Division
12 SHPD Susan Lebo Archaeology Branch 601 Kamokila Boulevard Kapolei HI 96707 692.8019 susan.A.Lebo@hawaii.gov
Chief

Amy Rubingh Archaeologist 601 Kamokila Boulevard Kapolei HI 96707 amy.rubingh@hawaii.gov




QK Ph 2 MOA STIPULATION 15 Terrain Model
Hawai‘i Department of Transportation, Hawai‘i District
Consultation List as of: June 2017

Community Organization / Individuals Contact Name Title
Project Related Parties
1 FHWA Meesa Otani Environmental Engineer
Lisa Powell Transportation Engineer
Richelle Takara Senior Transportation
Engineer
2 HDOT Donald Smith Deputy Asst Engineer
(Designate)
Sterling Chow Deputy Asst Engineer
Natasha Soriano Civil Engineer
Deona Naboa Archaeologist
Community Organizations, NHOs and Interested Parties
3 Association of Hawaiian Civic Clubs* Annelle Amaral President
4 Historic Hawai‘i Foundation Kiersten Faulkner Executive Director
5 Kona Hawaiian Civic Club Cynthia Nazara President
Hannah Springer
6 La‘i‘Opua 2020 Bo Kahui Executive Director
7 Makani Hou o Kaloko-Honokohau Isaac Harp
Fred Cachola
8 Nakoa Foundation Abel Aquino Director
9 People's Advocacy Trails Hawai'i (PATH)* Monica Scheel President
10 Pu'ukohola Heiau National Historic Site Daniel Kawaiaea Superintendent
11 Royal Order of Kamehameha, Chapter--7 Kona, West Kuauhau Russ Paio
Hawai‘i, Hawai‘i Island*
Nainoa Perry
Kalani Nakoa
12 E Mau Na Ala Hele Davis Marcie President
Schaefer Barbara Board of Directors
13 Ruth Aloua Ruth Aloua
14 Deborah L. Chang Deborah Chang Principal Planner
Island Transitions LLC
15 Office of Hawaiian Affairs Keola Lindsey Compliance Monitoring
Lauren Morawski Compiance
16 National Park Service Tyler Paikuli-Campbell
Jeff Zimpfer
Bill Thompson
Aric Arakaki
Rick Gmirkin
Advisory Council on Hitoric Preservation
17 ACHP Mary Ann Naber Sr Program
State Historic Preservation Division
18 SHPD Susan Lebo

Amy Rubingh




QK Ph 2 MOA STIPULATION 15 Terrain Model
Hawai‘i Department of Transportation, Hawai‘i District
Consultation List as of: June 2017

Community Organization / Individuals Contact Name Title
County of Hawai'‘i
19 Office of the Mayor Harry Kim Mayor
20 Department of Environmental Management William A. Kucharski Director
21 Department of Parks and Recreation Charmine L. Kamaka Director
22 Department of Planning (West Hawai‘i) Michael Yee Planning Director
Primary and Secondary Schools
23 Department of Education (DOE), Hawai‘i District- Art Souza Superintendent
Honoka'a-Kealakehe-Kohala-Konawaena
24 Kahakai Elementary School James Denight Principal
25 DOE, Kealakehe High School Wildred F. Murakami Principal
26 DOE, Kealakehe Elementary School Nancy Matsukawa Principal
27 Makua Lani Christian Academy High School Nancy Begley Principal
28 West Hawai‘i Explorations Academy Heather Nakakura Director
29 Hawai‘i Montesory School Angela Geldhof Executive Director
30 Innovations Public Charter School Jennifer Hiro Teacher Director
31 Holualoa School Glenn Gray
Universities
32 University of Hawai‘i at Hilo Donald O. Straney Chancellor
33 SECE, University of Hawai‘i Community College, Kenneth Fletcher Director
Palamanui
34 University of the Nations - Flags Steve Foth Drector of Security and

Transportation

Notes: *Denotes specifically identified parties in the MOA.



DECEMBER 2017 - Terrain Model & Underpass Feas. Mtg. Combined

meesa.otani@dot.gov; lisa.powell@dot.gov; richelle.takara@dot.gov;
Deona.Naboa@hawaii.gov; aloha@aohcc.org; Kiersten@historichawaii.org;
cynazara@gmail.com; mkahawaii@hawaii.rr.com; ohiwai@gmail.com; bokahui@laiopua.org;
paka@sandwichisles.net; fredcachola@gmail.com; nakoafoundation@hotmail.com;
sharetheroad @pathhawaii.org; daniel_kawaiaea@nps.gov; konakuauhau@hotmail.com;
nainoaperry@yahoo.com; marciedd@yahoo.com; baschaeferphoto@gmail.com;
ruthaloua@gmail.com; keolal@oha.org; laurenm@oha.org; Tyler_Paikuli-Campbell@nps.gov;
jeff_zimpfer@nps.gov; william_thompson@nps.gov; aric_arakaki@nps.gov;
rick_gmirkin@nps.gov; sstokely@achp.gov; Susan.A.Lebo@hawaii.gov;
amy.rubingh@hawaii.gov; cohmayor@hawaiicounty.gov; cohdem@hawaiicounty.gov;
parks_recreation@hawaiicounty.gov; planning@hawaiicounty.gov;
Art_Souza@hawaiidoe.org; jim_denight@notes.k12.hi.us;

Nancy Matsukawa@hawaiidoe.org; nakakura@whea.net; kona@hawaiimontessori.org;
glenn_gray@hawaiidoe.org; dstraney@hawaii.edu; kmfletch@hawaii.edu;
info@uofnkona.edu; helpdesk@uofnkona.edu; kulaiwi@hawaiiantel.net; aloha@aohcc.org;
tinaclothier@pathhawaii.org; Fweber@unfi.com; daniel.kawaiaea@nps.org;
clement.chang@hawaii.gov; marciedd@yahoo.com; baschaeferphoto@gmail.com;
naleimaile@gmail.com; llightner@kukio.com; rae_godden@nps.gov; jon_jokiel@nps.gov;
mandy_campbell@nps.gov; alanainamalu@mac.com; hawkins@alakahakai.org;
wilfred_murakami@notes.k12.hi.us; nakoafoundation@hotmail.com;



JULY 2017

meesa.otani@dot.gov; lisa.powell@dot.gov; richelle.takara@dot.gov;
sterling.chow@hawaii.gov; Deona.Naboa@hawaii.gov; aloha@aohcc.org;
Kiersten@historichawaii.org; cynazara@gmail.com; mkahawaii@hawaii.rr.com;
ohiwai@gmail.com; bokahui@laiopua.org; paka@sandwichisles.net; fredcachola@gmail.com;
nakoafoundation@hotmail.com; sharetheroad @pathhawaii.org; daniel_kawaiaea@nps.gov;
konakuauhau@hotmail.com; nainoaperry@yahoo.com; marciedd@yahoo.com;
baschaeferphoto@gmail.com; ruthaloua@gmail.com; keolal@oha.org; laurenm@oha.org;
Tyler_Paikuli-Campbell@nps.gov; jeff zimpfer@nps.gov; william_thompson@nps.gov;
aric_arakaki@nps.gov; rick_gmirkin@nps.gov; mnaber@achp.gov; Susan.A.Lebo@hawaii.gov;
amy.rubingh@hawaii.gov; conmayor@hawaiicounty.gov; cohdem@hawaiicounty.gov;
parks_recreation@hawaiicounty.gov; planning@hawaiicounty.gov; Art_Souza@hawaiidoe.org;
jim_denight@notes.k12.hi.us; Nancy_Matsukawa@hawaiidoe.org; nakakura@whea.net;
kona@hawaiimontessori.org; glenn_gray@hawaiidoe.org; dstraney@hawaii.edu;
kmfletch@hawaii.edu; info@uofnkona.edu; helpdesk@uofnkona.edu; kulaiwi@hawaiiantel.net;
mandy.campbell@nps.gov



Jason Tateishi

From: Fredrico Cachola <fredcachola@gmail.com> 29

Sent: Friday, June 28, 2019 10:26 AM

To: Kiersten Faulkner

Cc: Smith, Donald L; mranslow@achp.gov; Lebo, Susan A; Naboa, Deona; Richard Paikuli-

Campbell; Jeff Zimpfer; Aric; rick_gmirkin@nps.gov; Bo Kahui; Keola Lindsey; Maurice
Kahawaii; Sniffen, Edwin H; pakaharp@gmail.com; shanen@oha.org;
nainoaperry@yahoo.com; ohiwai@gmail.com; Powell, Lisa (FHWA); Lauren Morawski;
Ando, Marshall; Carrie Kuwada Phipps; Herb Lee; Keiki Kawai'ae'a; Takiue, Harry H;
Sonomura, Julann M; Laura Mau; Rezantes, Kahaa (FHWA); Aiu, Pua; Otani, Meesa
(FHWA); Takara, Richelle (FHWA); Brian Takeda

Subject: Re: Meeting for Queen Ka'ahumau Highway Widening Phase 2 Mitigation Meeting on
Wednesday, June 26th, 2019

[EXTERNAL E-MAIL]

Aloha Kiersten,

Mahalo nui loa for your email to thank Don for organizing the consultation meeting on June 26 and requesting a
recap for any action items and the next steps for consulting parties involved in the successful completion of the NHPPA
Sec. 106 MOA of February 4, 2015. It is an excellent summary of the numerous items we discussed before you had to
leave at 6:00 pm. Lisa's minutes will surely cover those details that you may have missed and also include the
concluding comments and discussions that occurred after you left. Lisa's minutes are great. | really appreciate her
efforts in detailing the questions, concerns and pertinent points of discussion from so many previous consultation
meetings.

Unfortunately, we could not discuss all of the items on the agenda. And as you noted, there's so much left to do in
our next steps, such as additional mitigation proposals for the damaged sites; developing a new MOU with the UH;
amendments for ,the MOA, an extension of the MOA and ". . .ongoing or additional consultation with NHOs and
consulting parties related to the unfinished stipulations and improvements to the consultation process and
communications overall". Before and after you left, the NHO's requested another consultation meeting with more time
to fully discuss so many unresolved issues. Don did not answer that question but said that in a week or so he will have
an answer. It is difficult to understand Don's reluctance to be more positive in addressing so many issues and to
organize another consultation meeting.

It is also becoming very difficult for me to cope with the prolonged 6-8 year process of trying to
ho'oponopono the adverse effects not only for this Hwy. project but for the cumulative adverse effects of so many
cultural landscapes throughout Hawaii nei. | do hope that all consulting parties in this project will understand the
overwhelming cumulative adverse effects Hawaiians have endured for so long, not only to the physical landscapes of
our islands but more so to the spiritual mana we inherit from Hawaiian ancestors. Please forgive me when my
cumulative frustrations emerge and offend anyone during our meeting.

Me ke aloha pumehana,
Fred Keakaokalani Cachola
29a
On Thu, Jun 27, 2019 at 4:55 PM Kiersten Faulkner <Kiersten@historichawaii.org> wrote:
Aloha Don,

Thank you for organizing the consultation meeting yesterday, and | apologize that | needed to head out at 6:00 p.m. to
get to the airport. We were just getting to the discussion about the Palamanui trail program and | am sorry | missed
that conversation. It looked like a fascinating educational and cultural program.

Can you recap any action items and next steps for us, please? My questions and comments included:
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1. HDOT is to provide the link or otherwise distribute the Underpass Feasibility Study

2. HDOT is to resend the link to the digital layers for the Terrain Model (I was able to download the files, but others said
they needed the link).

3. HDOT is to send the revised Memorandum of Understanding between UH-Hilo, Kohala Center and HDOT regarding
the cultural and educational programming

4. Were any additional mitigation proposals presented for addressing the additional adverse effects for the breached
sites? Either related to the Palamanui Program or otherwise? Please send those if available.

5. What are the next steps in consultation for addressing the additional adverse effects? What will be the consultation
timeline and framework? What is the way forward for addressing the issue?

6. HDOT and FHWA mentioned several times the intention to amend the Section 106 Memorandum of Agreement.
Which stipulations or areas will be subject to amendment? What will be the consultation timeline and process for
amendment?

| noted during the discussion on the status of the stipulations that the amended MOA will need to address:

+ duration of the MOA (expires this year)

+ curating the cultural materials and artifacts affected by data recovery, location, access and long-term stewardship of
materials

+ pohaku from the dismantled ahupua‘a marker, location of the stones, access and potential reuse of the stones

+ effectiveness of the educational/cultural programming, including reporting and accountability for results, mechanism
for raising and resolving objections

+ resolution of effects from the breached sites

+ follow-up and implementation on the recommendations from the Relationship-Building Workshops

+ ongoing or additional consultation with NHOs and consulting parties related to the unfinished stipulations and/or
additional HDOT/FHWA projects; improvements to the consultation processes and communications overall

+ location, access and use of the terrain model

+ any action items related to the underpass study

+ any other items?

Please let me know if there were any other issues, comments or concerns that were raised later in the meeting or that |
misunderstood. We look forward to continuing to work with you, the team from HDOT and FHWA, and all of the
consulting parties.

Also, | wanted to note that | think the terrain model is beautiful. It is an example of creative mitigation that is specific to
this location and circumstance that has the potential to be extremely useful and impactful. | hope to see if find a
meaningful purpose and serve the community for many occasions. Mahalo to those who recommended this stipulation
and those who worked on making it a reality.

Thank you!
Kiersten

Kiersten Faulkner

Executive Director

Historic Hawai‘i Foundation

680 Iwilei Rd. Ste. 690

Honolulu, HI 96817

Email: Kiersten@historichawaii.org
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Phone: 808-523-2900
FAX: 808-523-0800
WEB: www.historichawaii.org

From: Smith, Donald L <donald.l.smith@hawaii.gov>

Sent: Saturday, June 22, 2019 11:06 AM

To: mranslow@achp.gov; Lebo, Susan A <susan.a.lebo@hawaii.gov>; Naboa, Deona <deona.naboa@hawaii.gov>;
Richard Paikuli-Campbell <tyler paikuli-campbell@nps.gov>; Jeff Zimpfer <jeff zimpfer@nps.gov>; Aric
<aric_arakaki@nps.gov>; rick gmirkin@nps.gov; fredcachola@gmail.com; Bo Kahui <bokahui@laiopua.org>; Kiersten
Faulkner <Kiersten@historichawaii.org>; Keola Lindsey <keolal@oha.org>; Maurice Kahawaii
<mkahawaii@hawaii.rr.com>; Sniffen, Edwin H <edwin.h.sniffen@hawaii.gov>; pakaharp@gmail.com;
shanen@oha.org; nainoaperry@yahoo.com; ohiwai@gmail.com; Powell, Lisa (FHWA) <lisa.powell@dot.gov>; Lauren
Morawski <laurenm@oha.org>

Cc: Ando, Marshall <marshall.ando@hawaii.gov>; Carrie Kuwada Phipps <carriekp@hawaii.edu>; Herb Lee
<herblee@thepaf.org>; Keiki Kawai'ae'a <keiki@hawaii.edu>; Takiue, Harry H <harry.h.takiue@hawaii.gov>; Sonomura,
Julann M <julann.m.sonomura@hawaii.gov>; Laura Mau <lauram@rmtowill.com>; Rezantes, Kahaa (FHWA)
<Kahaa.Rezantes@dot.gov>; Aiu, Pua <Pua.Aiu@hawaii.gov>; Otani, Meesa (FHWA) <meesa.otani@dot.gov>; Takara,
Richelle (FHWA) <Richelle. TAKARA@dot.gov>; Brian Takeda <BrianT@rmtowill.com>

Subject: Meeting for Queen Ka'ahumau Highway Widening Phase 2 Mitigation Meeting on Wednesday, June 26th, 2019

Good Morning Everyone,

If you have not yet responded, please let me know if you will be attending the 106 mitigation meeting for the Queen
Ka'ahumanu Highway Widening Project from Kailua to Ke'ahole so that | can make sure we have adequate
Refreshments @ The meeting will be held on Wednesday, June 26, 2019 from 4:00 PM to 6:00 PM at the University
of Hawaii's Palamanui Campus, on the island of Hawaii.

If anybody has any questions as to how to arrive at the Palamanui Campus, please let me know. | want to thank the
Palamanui for graciously allowing to utilize their facility for the meeting and | hope you do take the opportunity to look
around this beautiful campus.

Ms. Mandy Ranslow forwarded a link | would like to pass on.

https://www.achp.gov/sites/default/files/guidance/2018-
06/ConsultationwithNHOsintheSection106ProcessAHandbookJune2011.pdf
https://www.achp.gov/sites/default/files/guidance/2018-
06/ConsultationwithNHOsintheSection106ProcessAHandbookJune2011.pdf

4 The Section 106 regulations include both general direction regarding consultation with Native Hawaiian organizations
and specific requirements at each stage of the review process.

http://www.achp.gov

The Department of Defense Consultation Guide has been attached.

| have included the link to the RM Towill Sharepoint site so that the Digital Terrain model can be downloaded. In
addition, we will be working to make sure that additional information from the project and meeting can be
downloaded for this site.

The following link provides you with access to download the digital model depicting the Queen Ka‘ahumanu Highway
Lands of Kekaha Terrain Model. Selecting each of the features including geographic features, trails, settlement areas,
parks, and ahupua‘a boundaries will provide you with a downloadable reference source from which the information
was obtained.



https://share.rmtowill.com/index.php/s/xlj4zcClJ3NUjxu

Please remember to save all files after you have downloaded them to your computer. To begin, select and double-click
the downloaded filename: Kekaha Kona complete.kmz. This will open the program Google Earth where you will be able
to access the contents. This upload will be available for a limited time and will be removed in one-year or by May 15,
2020.

If you have a specific request for material or there is anything else that you believe needs to be included as part of the
meeting, please let us know.

Thank you everyone for your time and attention to this matter and we look forward to seeing you next Wednesday at 4
PM.

Sincerely

Donald Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 96720
(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the intended recipient(s) and
may contain confidential and/or privileged information. Any review, use, disclosure, or distribution by unintended
recipients is prohibited. If you are not the intended recipient(s), please contact the sender by reply e-mail and destroy
all copies of the original message. This document is for official use only and shall not be disseminated to the public.



[EXTERNAL] FW: Follow Up; Meeting for Queen Ka'ahumau Highway Widening
Phase 2 Mitigation Meeting on Wednesday, June 26th, 2019

Powell, Lisa (FHWA) <lisa.powell@dot.gov>
Thu 5/14/2020 2:56 PM
To: Sonomura, Julann M <julann.m.sonomura@hawaii.gov>

) 2 attachments (274 KB)

062619 Queen Kaahumanu Highway Widening Project 106 Consultation Meeting Notes (final).pdf; HDOT_UHH QK
MOU 190625 final draft.pdf;

From: Smith, Donald L [mailto:donald.l.smith@hawaii.gov]

Sent: Thursday, July 4, 2019 5:08 PM

To: fredcachola@gmail.com; Kiersten Faulkner <Kiersten@historichawaii.org>;
mranslow@achp.gov; Lebo, Susan A <susan.a.lebo@hawaii.gov>; Jeff Zimpfer
<jeff_zimpfer@nps.gov>; Richard Paikuli-Campbell <tyler_paikuli-campbell@nps.gov>;
rick_gmirkin@nps.gov; Keola Lindsey <keolal@oha.org>; Bo Kahui <bokahui@Iaiopua.org>; Aric
<aric_arakaki@nps.gov>; pakaharp@gmail.com; Maurice Kahawaii <mkahawaii@hawaii.rr.com>;
nainoaperry @yahoo.com; shanen@oha.org; Powell, Lisa (FHWA) <lisa.powell@dot.gov>; Lauren
Morawski <laurenm@oha.org>; Ando, Marshall <marshall.ando@hawaii.gov>; ohiwai@gmail.com;
Herb Lee <herblee @thepaf.org>; Carrie Kuwada Phipps <carriekp@hawaii.edu>; Aiu, Pua
<Pua.Aiu@hawaii.gov>; Otani, Meesa (FHWA) <meesa.otani@dot.gov>

Cc: Rezantes, Kahaa (FHWA) <Kahaa.Rezantes@dot.gov>; Sonomura, Julann M
<julann.m.sonomura@hawaii.gov>; Takiue, Harry H <harry.h.takiue @hawaii.gov>; Laura Mau
<lauram@rmtowill.com>; Takara, Richelle (FHWA) <Richelle. TAKARA@dot.gov>; Keiki Kawai'ae'a
<keiki@hawaii.edu>; Sniffen, Edwin H <edwin.h.sniffen@hawaii.gov>; Naboa, Deona
<deona.naboa@hawaii.gov>

Subject: Follow Up; Meeting for Queen Ka'ahumau Highway Widening Phase 2 Mitigation Meeting
on Wednesday, June 26th, 2019

Hello Everyone, | hope you are having a great 4th of July Holiday.

During the meeting, HDOT agreed to follow up by the end of the next week. Although we
have not reached a decision yet, | wanted to let the group know that we are actively working
and will get back to the group very soon. We do appreciate your patience.

Fred, we would appreciate it if you would make your proposal for mitigation measures
available. We do have the proposal from the mitigation meetings held with Scot
Urada, but you mentioned that you might have some alternative ideas from the

NHO's. Could you please make those available.

1. Please find the attached minutes to the June 26th meeting.
2. Below are links to the RM Towill ShareDrive. Use Citrl/Click to access the file. Let me
know if you have any issues.

https://outlook.office365.com/mail/inbox/id/AAMKADFjMzVjY2l4L..TpwffoRGPT3SMAAAAAAEMAADPmjbJmxIfTowffoRGPT3MAAL%2FM94YAAA%3D Page 1 of 3
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5/15/20, 11:44 AM

Dear Recipients,

The following link provides access to files. Please let me know if there is
something that should be made available that is not currently on the sharedrive.

30a
http://share.rmtowill.com/index.php/s/kKkKnQ4eBwwcmhkg

The following link provides access to the digital terrain model.

https://share.rmtowill.com/index.php/s/xlj4zcCIJ3NUjxu

The following link provides you with access to download the digital model
depicting the Queen Ka’ahumanu Highway Lands of Kekaha Terrain Model.
Selecting each of the features including geographic features, trails, settlement
areas, parks, and ahupua’a boundaries will provide you with a downloadable
reference source from which the information was obtained.

Please remember to save all files after you have downloaded them to your
computer. To begin, select and double-click the downloaded filename: Kekaha
Kona complete.kmz. This will open the program Google Earth where you will be
able to access the contents. This upload will be available for a limited time and will
be removed in one-year or by May 15, 2020.

3. The Draft MOU with UHH is attached. It is a draft because it is not signed. The
current MOU can be found on the RM Towill Share Drive so that everyone can see there is
not a change to the core language.

In Closing, as stated at the close of the meeting by Mr. Herb Lee: Please make sure
everyone understands there are still options on the table and no one is committed to
any one option. The purpose of today's meeting was to update you and to close out
some of the stipulations that remained open. We have not met for a while and HDOT
is making a good faith effort to move forward on mitigation measures. We have

https://outlook.office365.com/mail/inbox/id/AAMKADFjMzVjY2l4L..TpwffoRGPT3SMAAAAAAEMAADPmjbJmxIfTowffoRGPT3MAAL%2FM94YAAA%3D Page 2 of 3


https://urldefense.com/v3/__http://share.rmtowill.com/index.php/s/kKKnQ4eBwwcmhkg__;!!LIYSdFfckKA!lFthirf7nPwJ8JqKak-E5ToOozLB55XZuTYfvzTti1lLSdZc4I2xan9-axaTosyGHFQ5OCOg-w$
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5/15/20, 11:44 AM

covered primarily outstanding items and shared the work on the MOU with UH.

Please let me know if you have any questions or problems getting to the information. 1 will
follow up soon with additional information. Again, appreciate your patience.

Sincerely

Donald Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 96720
(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the
intended recipient(s) and may contain confidential and/or privileged information. Any review,
use, disclosure, or distribution by unintended recipients is prohibited. If you are not the
intended recipient(s), please contact the sender by reply e-mail and destroy all copies of the
original message. This document is for official use only and shall not be disseminated to the
public.

https://outlook.office365.com/mail/inbox/id/AAMKADFjMzVjY2l4L..TpwffoRGPT3SMAAAAAAEMAADPmjbJmxIfTowffoRGPT3MAAL%2FM94YAAA%3D Page 3 of 3
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06/26/19

Queen Kaahumanu Highway Widening Project 106 Consultation Meeting
Attendance

Herb Lee (Facilitator)
Donald Smith (HDOT)
Pua Aiu (HDOT)

Lisa Powell (FHWA)
Kahaa Rezantes (FHWA)
Meesa Ontani (FHWA)

From Palama Nui:

Carrie Kuwada Phipps

Richard Stevens

Daniel Stevens

Director Raynette (Kalei) Haleamu-Kam (Director)
Paolo Morgan (Student)

Carrie Kuwada Phipps

Rachel Solemsaas (Chancellor)

No'el Tagab-Cruz (Hawai'i Lifestyle program instructor)
Juanita Thompson (former Student, via video)

Mandy Raslow(ACHP)

Lauren Morawski (OHA)

Susan Lebo (SHPD)

Tamara Luthy (SHPD)

Fred Cachola (Ka makani hou o Kaloko-Honokohau)
Paka Harp (Ka makani hou o Kaloko -Honokohau)
Bo Kahui (La’i Opua)

Aric Arakaki (Na Alahele, NPS)

Mandy (Na Alahele, NPS)

Kierston Faulkner (HHF)

Bill Thompson (NPS)

Jeff Zimpler (NPS)

Carrie Johnson (OHA)

Opening Pule Fred Cachola

Opening remarks by Herb Lee to set context for discussion and meeting and to encourage collaboration
and cooperation for a productive meeting

Introductions were made.

There was a discussion on the appropriateness of the agenda. Don and Herb clarified that time would
be given to all proposals, including the Palama Nui proposal from HDOT and the NHO proposal. Don
clarified that the Palama Nui Proposal was one possible option for mitigation.
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Don Smith went over the status of the stipulations. The stipulation tracking spreadsheet was passed out
to those who needed a copy. Smith started by discussing only the outstanding stipulation, but Cachola
asked to go down the list in order, so that it would be easier to follow. Below is a review of comments
and discussion of the stipulation items in the order they are presented in the attached spreadsheet.

The last meeting was 2 years ago
Stipulation # 4: Archaeological Preservation and Mitigation Plan

Lisa Powell reported that the Data Recovery report was sent to SHPD March 16, 2018. The end of
fieldwork report is anticipated in mid-2019.

Harp asked if HDOT received a response from SHPD regarding the Burial Treatment Plan Addendum
submitted to SHPD? Lisa noted that it was not needed since the roadway was moved. Paka suggest that
the report be updated by deleting the burial treatment plan section since it is no longer applicable.
Cachola agreed that the report should be adjusted to reflect that the burial is outside the boundaries of
the project.

Stipulation #5b Native Hawaiian Cultural Outreach and Education

Smith noted that the MOU with UH Hilo expired this year and no work had been done on it. However,
he has been working with Keiki Kawaiae’a to develop a new MOU. Smith said that he expects it to be
signed within the month. This is one of the reasons the Queen Kaahumanu MOA needs to be amended
and extended. The new MOU retains all of the stipulations in the old MOU (as required in the Queen
Kaahumanu MOA), with addition of:

a) the Kohala Center has been added, per NHO requests. The Kohala Center will add a layer of oversight
as well as being on the same side of the island as the project.

b) funding has been increased to 1.25 million to cover increased salaries and the addition of the Kohala
Center.

In addition, Smith has been working on securing funding, so UHH will receive the first year’s funding
soon after signing the document. Transfer of funds had been one of the issues holding up
implementation of the old MOU with UHH.

Susan Lebo (SHPD) asked who would sign? Smith relayed that it would be the Chancellor and the DOT
Director and legal representatives.

Cachola expressed frustration and disappointment that nothing had been done. Cachola questioned
HDOT's sincerity to accomplish this stipulation. He asked why the clause triggering dispute resolution
had not been utilized to ensure this item was completed. He also felt that going down a checklist was
not conducive to having a meaningful discussion. According to Cachola, UHH has tried multiple times to
attempt to get the funding. He believes this points to HDOT’s unwillingness to accomplish this
stipulation.

Lee noted that the Consulting Parties (CP) have not seen the MOU. Smith agreed to share it.

Lebo asked if there is a provision in the MOU to stop or terminate the MOU if the effort is not moving
forward. Smith said there is language for both addressing not moving forward and for termination.



Smith said that the MOU contained provisions for this.

Lee wanted clarification if this is the same MOU? Smith said it is, with two additions: the addition of
Kohala Center and additional funds from $800,000 and $1.25 million. There is also additional legal
language. The language in the MOU retains the same Queen Kaahumanu MOA stipulations and did not
change between the new and old MOU.

Faulkner (HHF) pointed out that the terms MOA and MOU were being mixed and ask for clarification
that the MOU with UH will meet the requirements of the Queen Kaahumanu MOA. Fred and Don
agreed that it would.

Harp wanted UHH to consult with the CPs on how the UH MOU is implemented. Ala Kahakai wanted to
be consulted on any trail work. Don explained that consultation for stipulation 5b was completed as part
of the Queen Kaahumanu MOA.

Lebo asked if the MOU has language that says it meets the stipulations in the MOA and is there language
to determine if the MOU is being implemented and actions if it is not. She assumes everyone is working
in good faith but the MOU should have a measure that allows for corrections if it is not being done.

Smith noted that if HDOT cannot accomplish the stipulations in 5b, it would still be HDOT'’s
responsibility to complete the stipulations in the MOA. HDOT responsibility to ensure the terms of the
MOU are met is clearly spelled out in the MOU. (Language below added by HDOT after the meeting)

HDOT would not reopen consultation for the MOU unless UHH does not fulfill the MOU and an
alternative must be found. At that point, more consultation would need to be done to make sure the
consulting parties agree with any new effort.

Cachola ask that it be noted that nothing can be done.

Amanda (Na Ala Hele, NPS) noted that under E, A, or B that Palamanui could be included in the UHH
MOA. It doesn’t necessarily have to be an either or, and they could help meet the stipulations. Don
noted that the Palama Nui proposal is for the trail breaches.

Lebo asked if the increased funding, from $800,000 to $1.25 million will impact FHWA funding for other
efforts or other efforts to mitigate damage to the damaged sits. Smith replied that is does not impact
FHWA funding or other mitigation efforts.

Stipulation #11, Interpretive Signs

Powell reported that HDOT, FHWA and NPS have signed an MOA to have NPS develop interpretive signs
for the trails in the project ROW that are also within the National Park. NPS will invoice DOT for state
money. Work should start soon.

Powell noted that the Harpers Ferry Group will be doing the work. Zimpler added that the Harper’s
Ferry group will come out in August and give recommendations and then the NHO’s will be consulted
once the consulting group gives options.



Harp noted that he had wanted the trails marked on the highway like at NELHA but DOT was concerned
with safety. He thought DOT was going to paint the roadway. Harp would like to know why those
details were not in the MOA. He noted that the signage was only being done in the NPS boundaries and
not beyond.

Stipulation #17 Post-Review Discoveries

This item will be addressed later in the agenda.

Stipulation #19 Monitoring and Reporting

This item is in progress.

Stipulation #21 Amendments

Smith noted that we are discussing various amendment to the MOA.
Stipulation #1 On site point of contact.

The HDOT On-site point of contact is Don Smith.
Stipulation #2 Area of Potential effect

SHPD concurred with the expanded APE on January 6, 2017.
Stipulation #3 Professional Standards

Both Cachola and Harp challenged the professional qualifications of Cultural Surveys Hawaii. Harp
stated that if CSH had done its job, we would not be here today. CSH identified 17 sites, Harp identified
86 sites. Harp says that it is not correct to say professional standards were used because CSH did not
place the buffers correctly. Harp reiterated the lack of professional standards by CSH and added that
Hawaii is an occupied state and that destruction of sites are war crimes.

Stipulation #6 Cultural Monitors

This item is complete. Harp took a moment to thank Cynthia Nazara, who was the lead cultural monitor
and to acknowledge her passing. He also thanked Sterling Chow, who is no longer with HDOT, for
bringing her on the project.

Stipulation #9 Highway Drainage and Stipulation #10a Pedestrian Crossings

Smith reported that the Drainage and Pedestrian crossings are complete. Both were completed when
the highway was completed.

Stipulation #10b Pedestrian Crossings Underpass Feasibility Study

Pedestrian and Underpass Feasibility Study and Design Guidelines are complete and Smith has 2 copies
for distribution and will be available for download. Smith and Cachola agreed that both studies warrant
additional discussion, but agreed to hold off in the interest of time.

Aric asked if the study is in draft form. He and Mandy were not allowed to consult on the Underpass
Feasibility Study.



o , 30d
Stipulation #12 Ahupua’a Signs

Ahupuaa signs have been placed

Stipulation #13 Landscaping Plans

Landscaping was part of the construction and is complete.
Stipulation #14 Relationship Building Workshop

Relationship Building Workshops are completed. HDOT extended these workshop, so 2 were held on
Oahu, 1 on Hawaii Island, and 1 on Maui. Aiu mentioned Kauai and Smith stated those were part of the
Listening Sessions

Stipulation #15 Terrain Model

Smith stated that this item is complete. The terrain model was located in the room. Harp disagreed
that the model is complete because it is missing the mauka to makai trails. Cachola noted that the
terrain model was an innovative mitigation measure meant to represent and bring back a landscape that
is being destroyed. He noted that Hawaiians are losing their “classrooms” which is needed to finish
passing on our knowledge to the next generation. Cachola said they were not consulted and the terrain
model before them is not what they had in mind. Cachola reiterated that you cannot check off a box
The terrain model is not done and is not what was expected. It is not a commodity, it is not a check box,
and this is not what they had in mind. He noted that if consultation had been done as it should have, we
would not be in this situation. Harp noted that during a meeting with RM Towill, the terrain model was
forced on them, because the map maker was retiring. They did not have a chance to review the model
before it became final.

Smith noted that there were two meetings where HDOT and RM Towill met with stakeholders and
discussed the study and terrain models. The information obtained during those meetings, plus
information from additional outreach attempts that were made was utilized to complete the study and
the model. Out of that consultative effort these items (terrain model, underpass feasibility study, and
design guidelines) were developed. Smith said HDOT followed a process and did what we could to
obtain the information. Therefore, going forward, we will not reopen the consultation or redo the
terrain model.

Lebo said we need to look at the big picture that we are working on a MOA. If parties feel that certain
items have not been adequately consulted on to reach a conclusion in the MOA or if we walk away
feeling that certain aspects of the stipulations have not been adequately consulted then we will need to
emphasize the stipulations that have not been developed or are still under consideration.

Harp and Tamara asked for a list of the meetings and meeting attendees. Don agreed to make these
available for download.

Amanda asked if the digital link to the terrain model could be re-sent as she was having difficulty linking
to the digital version. Don agreed to resend.

Stipulation #16 Archaeological materials and records
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Amanda asked where are the archeological materials being housed? Smith responded that they are
being housed by CSH in Hilo. Cachola asked if they can be housed by NPS.

Lebo noted that under 6E SHPD selects the archive site. She noted that the State is buildings some
archiving facilities, so SHPD may be able to store or curate materials in the future.

Amanda asked if the MOA needs to be amended because it states that at a future date NPS can hold the
materials. Lebo said if NPS agreed to take them in the MOA, if they have the facilities, an amendment
would not be needed. Amanda suggested reading the stipulation for cultural artifacts.

Amanda — read the stipulation for cultural artifacts.

Otani noted that this stipulation was commented on by ACHP after everyone else had signed, so the
initials say that this was done after consultation. But NPS did not have facilities to take the materials.
They could take the materials in the future if space or facilities became available. This was agreed to
with the Advisory Council 5 years ago.

Lebo agreed but pointed out that since we are drafting an MOA amendment, it is possible if these
facilities come on line, NPS can take the artifacts.

Harp asked for an update on the rocks that were dismantled from the O’oma boundary wall. The
agreement was that the rocks would be left there for future use by the NHOs. Smith and Otani thought
that this had been done. Lebo asked for administrative record to show it had been done. Cachola said it
was in the meeting minutes. The work was done, the rocks are stored, and the boundary is very
important because Kamehameha Il spend the first five years of his life in O’'oma. Lebo would like to see
the documentation. Harp asked if there can be an agreement allowing the NHOs to access the rocks and
erect an ahu? Right now, they cannot legally access the area. Lebo suggested adding a stipulation in the
MOA making the rocks available for appropriate use.

Lee ended this portion of the meeting.
Palamanui did a presentation.

Live were Director Raynette (Kalei) Haleamu-Kam; student Paolo Morgan; Richard Stevens and Carrie
Kuwada Phipps. On Zoom were: Chancellor Rachel Solemsaas; Hawai'i Lifestyle program instructor
No'el Tagab-Cruz; and former student who recently graduated Juanita Thompson.

Harp appreciated the speakers’ passion for the trails. However he is concerned about the restoration
process. Has documentation been done and is Palama Nui following laws that protect historical
resources? He recommends that Dr. Stevens get together with an expert to see what legal processes
need to be followed to avoid any issues of unforeseen violations of the law. He does not want to see
the spirit for the trails dampened. Suggested that Palama Nui find out what laws are applicable because
he doesn’t want to see Palama Nui charged with anything for trying to do the right thing.

Cachola expressed appreciation that there is an ohana like this working on the trials, and the
geographical and historical environment. He believes that the Palama Nui program meets the needs of
the UHH MOU and wished this could have been done six (6) years ago. He urged the Palama Nui
presenters to talk to the UH Chancellor to see if they could access the UHH funds.



Racheal, chancellor of UH Community college committed to follow up with UH Chancellor and see how
the MOU could benefit this work.

Both Cachola and Harp did not believe that the Palama Nui proposal should be used as mitigation for the
trail breaches because there had not been adequate vetting of the NHO proposal. Fred noted that they
have brought a power point of their proposal to share with everyone.

Smith noted that the UHH MOU is in process and cannot be changed at this point. However, as
mitigation for the breached sites, HDOT could participate with Palama Nui on their trail restoration
projects. Smith also noted that the MOU is using federal funds, but the mitigation for the breached sites
will be from State funds, so they use different pots of money.

Lebo expressed a concern that that these trails would not be documented as historic properties.

Kahui stated that the process is good. He believes there is a lot more to be done and that there are
layers of different efforts. He commends the work being done by Palama Nui, and believes that if they
work with DOT they would comply with the law. It is apparent that UH wants to do the right thing for
our trails. He noted that we are here to resolve the MOA and believes we can get there, but if it is all
about wanting more, then we are never going to get there. We have to come to a resolution, that is my
mana’o.

Cachola expressed his disappointment in the meeting and asked for another meeting where the agenda
can be mutually agreed on.

Amanda asked for some clarification regarding consultation on the breaches. She noted that the
signatories have to agree. Lebo agreed but noted signatories don’t have to sign if they don't find the
MOA adequate. Amanda wanted to know the role of the invited signatories. Aiu noted that they are
invited to sign, but HDOT can move forward as long as the signatories agree. The signatories are:

Cachola noted that HDOT and FHWA committed to notifying the NHOs within 30 days of the last
meeting on mitigation, about committing to a schedule to determine mitigation. That was two years
ago. That is the kind of frustrations and furry | feel .

Morowski (OHA) reiterated that the mitigation for the damaged sites should come from the NHO's.
There needs to be more information and time to discuss and maybe we can understand how HDOT is
arriving at these decisions.

Rezantes (FHWA) said he heard Uncle Fred’s concerns, and they seem very valid and passionate. But he
wanted to clarify that he heard Smith, speaking for HDOT, commit to doing something, but he did not
hear Smith say he committed to any one thing. He committed to addressing the breaches. Rezantes
wants clarity. FHWA needs to know what we are walking away from in this meeting. He was pleased,
HDOT is acknowledging what is happening and encouraged that they are committed to following
through.

Rezantes further clarified that he heard Smith say, “We commit to fulfilling our commitment. There are
two parts, 1 being the UHH MOU and the 1.25 M, and the second the breaches” Rezantes said he
thought Smith said that Palama Nui is an option. He pointed out that he would be concerned, like Uncle
Fred, if | heard any more than that.



Smith noted that he cannot fund Palama Nui unless it is tied to mitigation.
Lee asked if there were further comments.

Lebo pointed out that due to rule changes she now needs 3 weeks notice to travel. She asked if HDOT
could give adequate notice as SHPD wants to participate in person. Morowski noted that OHA has the
same restrictions.

Lee stated in closing: Please make sure everyone understands there are still options on the table and
no one is committed to any one option. The purpose of today meeting is to update you, close out some
of the stipulations that remained open. We have not met for a while and HDOT is making a good faith
effort to move forward on mitigation measures. We have covered primarily outstanding items and
shared the work on the MOU with UH.

Lee asked Cachola if he could send out a copy of his proposal for the breaches.

Smith was asked if he would commit to more meetings. He responded that HDOT is not committing to
more meetings today. This is not to saying we won’t agree to more meetings in the future, just saying
we did not commit to that today.

Harp asked if we have a commitment that the terrain model is a draft? Smith replied, “no.”

Smith committed to providing additional information on how HDOT wants to move forward before the
end of next week.

Herb — Let’s adjourn
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Jason Tateishi

From: Johnson Campbell, Amanda <amanda_johnson@nps.gov>
Sent: Friday, July 12, 2019 11:59 AM
To: Donald L; mranslow@achp.gov; Susan A; Deona; Richard Paikuli-Campbell; Jeff Zimpfer;

Aric; Rick Gmirkin; Fredrico Cachola; Bo Kahui; Keola Lindsey; Maurice Kahawaii; Edwin
H; Isaac Harp; Shane Palacat-Nelsen; Nainoa Perry; Hannah Springer; Lisa (FHWA);
Lauren Morawski; Kiersten Faulkner; Marshall; Herb Lee; Keiki Kawai'ae'a; Harry H; Julann
M; Laura Mau; Kahaa (FHWA); Pua; Meesa (FHWA); Richelle (FHWA); Brian Takeda

Subject: RE: Meeting for Queen Ka'ahumau Hwy Widening Phase 2 June 26 2019 Meeting and
next steps

. [EXTERNAL E-MAIL]

Aloha kakou,

Don, thank you for setting up our June 26" meeting. While we did get to cover some of the MOA status, unfortunately
we just didn’t end up with enough time to fully cover the issues that needed to be discussed. We are looking forward to
details for our next meeting, so that we can discuss and better understand where we are in the process of implementing
the 2015 MOA and the outstanding stipulations, and take the next steps for addressing the mitigation for the breaches
of the 5 sites that were damaged in 2016. As for now, we would like to request some items to be addressed before we
meet. As it has been many years that this process has been going on, staffing has changed with our respective signatory
organizations and now is a good time to recap some of the details to refresh our collective institutional memory. Don
and Lisa, Please see our requests below:

2015 MOA

1- Please provide an updated matrix of the original 12 MOA stipulations in numeric order of the
stipulations. While the 2019 1°* Quarter Report did provide some information, it is a bit hard to follow since the
numbers jump around.
a. Also could you please provide any further updates and also a key to the color coding on the
document. Could you please clarify what the yellow and blue fields mean? Perhaps an additional color
could be used to indicate which stipulations are done?
b. Inthis document please provide links to any completed deliverables (e.g. the Underpass Feasibility
Study, the digital terrain model, etc.)
2- At your earliest convenience please send out the proposed MOA amendments that were sent to ACHP to
the rest of the group for review (especially your co-signatories and concurring parties on the MOA).
a.  When were these submitted to ACHP?

We were concerned to hear that there are proposals being sent to ACHP without input or consensus from the
rest of the parties on the MOA. Per our legally binding agreement, all parties on the original MOA must be aware
of and part of the process of creating any amendments, as all the original signatories and invited signatories
would need to agree on the proposed changes.

3- Please provide a synopsis of what happened with the original MOU with UH.
a. And could you please provide the draft proposed (new) MOU with UH to the group (especially your
co-signatories), and clarify why and what for the additional 400K is being added?
b. What funding source was being used for the original 800,000, and what funding source(s) will be
used for the new one?
c.  What mechanism will be used to actually transfer the money to UH? It’s our understanding that an
MOU cannot do this.
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5 Damaged Sites Mitigation (Separate from original MOA stipulations)

Unfortunately, we did not get to discuss at all the separate issue of mitigating the damage/breaches to the 5 sites that
occurred. It has been almost 4 years since these damages occurred, and mitigation strategies need to be implemented
swiftly, and prior to the expiration of the existing MOA.

1- As per HDOT (S. Chow) at the 2016 meeting, damage occurred to site buffers in summer 2015, to the Road
to the Sea trail prior to the end of November 2015, and to the Mamalahoa Trail in the end of November 2015.
Can you please tell us on which dates the breaches were reported to SHPO, the signatories, invited signatories,
concurring parties and NHQO's (as specified in Stipulation 17a of the MOA)? And whether the reports followed
Stipulation 17 timelines?

2- Do FWHA and HDOT already have intentions for how to mitigate the 5 damaged sites? (Again, the
mitigations for the site breaches fall under stipulation 17 of the MOA, and all signatories need to be part of the
process for mitigation plans. Additionally, only recommendations by signatories, invited signatories and
concurring parties of the 2015 should be considered. As we all know this is a group process, and no one
signatory outweighs the others when it comes to how to best mitigate. Obviously, NHO’s are going to have the
best idea of how best to mitigate the destruction of these sites, and their mana’o should be considered highest
priority.

3- We look forward to hearing more about (and presenting) all potential mitigation strategies and specific
strategies for how stipulation 17B will be carried out (“HDOT to ensure that any recommended treatment
measures are implemented; and HDOT shall provide a final report to the SHPO and all signatories, invited
signatories, and concurring parties on these actions when they are completed.”)

After action analysis- In terms of best management practices and avoiding damage to sites in the future- our next
meeting needs to include synopses of what happened exactly (e.g. why was the buffer fencing in the wrong place), how
to avoid this situation in the future, and develop SOP’s for future projects so unnecessary destruction of historic and
cultural sites does not continue. This should include teachable moments that we have learned from the hard way
throughout this process. Clearly, this appears to be a systemic problem on highway related projects, and it needs to be
addressed on a broad level so it does not continue. Subjects to include in SOP’s need to include: early and often
consultation, consistent, regular meetings between parties (no year-long gaps) with specific processes (i.e.
teleconference at regular intervals, agreed upon timeline set at MOA execution, improved communication,
transparency, etc.) These best practices should be widely distributed and made available via training to all parties on
future highway projects.

Palamanui

Please thank Dr. Stevens and the students at Palamanui for their presentation at our last meeting. We look forward to
discussing how HDOT sees their program fitting into this process.

We look forward to the next steps in resolving these issues, and bringing this process to an end in the most pono way
possible.

Thank you in advance for your prompt response. Mahalo,

Mandy Johnson-Campbell
Archaeologist

Ala Kahakai National Historic Trail
73-4786 Kanalani Street #14
Kailua-Kona, HI 96740
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Jason Tateishi

From: Laura Mau

Sent: Monday, July 15, 2019 9:58 AM

To: Jason Tateishi; James Yamamoto; Brian Takeda

Cc: Roy Tsutsui

Subject: FW: Follow Up; Queen Ka'ahumau Highway Widening Phase 2 Mitigation
Fyi

Laura Mau, AICP
Planning Project Coordinator
mailto:lauram@rmtowill.com

R. M. Towill Corporation

2024 North King Street Suite 200

Honolulu, Hawaii 96819

voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

From: Smith, Donald L <donald.l.smith@hawaii.gov>

Sent: Sunday, July 14, 2019 9:25 PM

To: Paka Harp <pakaharp@gmail.com>

Cc: fredcachola@gmail.com; Kiersten Faulkner <Kiersten@historichawaii.org>; mranslow@achp.gov; Lebo, Susan A
<susan.a.lebo@hawaii.gov>; Jeff Zimpfer <jeff _zimpfer@nps.gov>; Richard Paikuli-Campbell <tyler_paikuli-
campbell@nps.gov>; rick_gmirkin@nps.gov; Keola Lindsey <keolal@oha.org>; Bo Kahui <bokahui@laiopua.org>; Aric
<aric_arakaki@nps.gov>; Maurice Kahawaii (mkahawaii@hawaii.rr.com) <mkahawaii@hawaii.rr.com>; Nainoa Perry
<nainoaperry@yahoo.com>; shanen@oha.org; Powell, Lisa (FHWA) <lisa.powell@dot.gov>; Lauren Morawski
<laurenm@oha.org>; Ando, Marshall <marshall.ando@hawaii.gov>; ohiwai@gmail.com; Herb Lee
<herblee@thepaf.org>; Carrie Kuwada Phipps <carriekp@hawaii.edu>; Aiu, Pua <Pua.Aiu@hawaii.gov>; Otani, Meesa
(FHWA) <meesa.otani@dot.gov>; Rezantes, Kahaa (FHWA) <Kahaa.Rezantes@dot.gov>; Sonomura, Julann M
<julann.m.sonomura@hawaii.gov>; Takiue, Harry H <harry.h.takiue@hawaii.gov>; Laura Mau <lauram@rmtowill.com>;
Takara, Richelle (FHWA) <Richelle. TAKARA@dot.gov>; Keiki Kawai'ae'a <keiki@hawaii.edu>; Sniffen, Edwin H
<edwin.h.sniffen@hawaii.gov>; Naboa, Deona <deona.naboa@hawaii.gov>

Subject: Re: Follow Up; Queen Ka'ahumau Highway Widening Phase 2 Mitigation

: [EXTERNAL E-MAIL]

Hi Paka, Thank you for the response, it is appreciated. | do not have time left tonight to answer your email in
great detail, but | would appreciate the opportunity to clarify the statement from the June 23rd email.

You are correct in your assertion that we have opportunities that are not within our rights of way. Two of
those examples that we have opportunity to enter into an agreement with are National Parks and the
University of Hawaii. During my quest for an opportunity to find a program and a champion to make this a
possibility, | had been unable find a pathway forward until the meeting with Palama Nui (UH). You are not
missing anything Paka, | simply did not represent our situation correctly in the email and it has been duly
noted.

Paka, thank you for your email and | do regret if any parts of my June 23rd email did not adequately represent
me or my organization, for that was not my intent. You are correct that we are engineers and that the 106
consultation process is not our natural environment. But we are learning, we are getting better, in part,
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because of the mitigation efforts of this MOA as brought forth by the consulting parties. The relationship
building workshops were a great experience for us and we would like to keep building on this foundation. We
are a work in progress though and we do ask for your help in this journey. As much as we need to improve as
on an organization, as engineers, we need our communities to help us build relationships of trust and a
kindred spirits.

Sincerely

Donald Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 96720

(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the intended recipient(s) and
may contain confidential and/or privileged information. Any review, use, disclosure, or distribution by unintended
recipients is prohibited. If you are not the intended recipient(s), please contact the sender by reply e-mail and destroy all
copies of the original message. This document is for official use only and shall not be disseminated to the public.

From: Paka Harp <pakaharp@gmail.com>

Sent: Sunday, July 14, 2019 6:48 PM

To: Smith, Donald L

Cc: fredcachola@gmail.com; Kiersten Faulkner; mranslow@achp.gov; Lebo, Susan A; Jeff Zimpfer; Richard Paikuli-
Campbell; rick_gmirkin@nps.gov; Keola Lindsey; Bo Kahui; Aric; Maurice Kahawaii (mkahawaii@hawaii.rr.com); Nainoa
Perry; shanen@oha.org; Powell, Lisa (FHWA); Lauren Morawski; Ando, Marshall; ohiwai@gmail.com; Herb Lee; Carrie
Kuwada Phipps; Aiu, Pua; Otani, Meesa (FHWA); Rezantes, Kahaa (FHWA); Sonomura, Julann M; Takiue, Harry H; Laura
Mau; Takara, Richelle (FHWA); Keiki Kawai'ae'a; Sniffen, Edwin H; Naboa, Deona

Subject: Re: Follow Up; Queen Ka'ahumau Highway Widening Phase 2 Mitigation

Aloha Mr. Smith/Donald,

Mahalo for your e-mail. Keakaokalani (Fred) is feeling under the weather. In consultation with him, | am preparing this
response on behalf of Makani Hou o Kaloko-Honokohau (Makani Hou).

Mahalo for the minutes of the June 26, 2019 meeting. We suggest that the meeting minutes be considered a Draft until
approved by the meeting participants at the next meeting. Those involved in the early years of this particular
consultation process know full well the inaccuracies of meeting minutes HDOT produced in the early years. The meeting
minutes were so bad that the NHOs had to audio record the meetings and create verbatim records to insure the
accuracy of the record. Makani Hou will get back to you with our response to the Draft June 26th meeting minutes.

It is unfortunate that the Draft MOU between the HDOT and the UH is being shared with us at this late hour, which is
years after the mitigation measure was approved. As we read through the MOU, we noticed that a few sections fail to
2



meet our intentions for this mitigation measure. Therefore, Makani Hou requests that HDOT, in consultation with
Makani Hou, consider amendments to the MOU to insure that this mitigation measure meets our intentions.

The download link that you kindly provided for the terrain model is in a .kmz format, which we are unable to

open. Could you please provide a format that can be opened using a common computer program? As verbally
expressed during our June 26th meeting, the physical terrain model is incomplete and is therefore unacceptable. In
addition to providing a range of information relative to the Kekaha region, the primary intent of the terrain model is to

display the numerous trails severed or otherwise impacted along the entire corridor of the Queen Kaahumanu
Highway. During our June 26th meeting, the HDOT arranged for a presentation on the Palamanui Trail Restoration
effort. Attention was raised to the fact that the Palamanui trail itself was missing from the terrain model. IF the HDOT
contractors are unable to provide acceptable physical and digital terrain models, perhaps additional funding could be
provided to the UH to do so in consultation with Makani Hou.

During the June 26th meeting, attention was also raised to the fact that past and possibly current Palamanui trail
restoration actions may be in violation of existing State of Hawaii and US federal historic preservation laws. We request
that the Palamanui Trail Restoration leaders consult the staff of the Ala Kahakai Trails program, the staff of the Na Ala
Hele Trails program, as well as SHPD to insure that no inadvertant violations of historic preservation laws occur during
their restoration efforts. We would not want anyone getting into trouble for trying to do what they believe to be
pono/proper. At a minimum, we suggest an Archaeological Inventory Survey be completed for the Palamanui Trail prior
to any further disturbances to the trail. Other than the nice Palamanui Trail Restoration presentation, we do not recall
receiving a written proposal on the Palamanui trail in advance of the June 26th meeting, or at the June 26th meeting
itself. Is a proposal from Palamanui forthcoming?

Yes, Keakaokalani (Fred) has an update on the proposed mitigation for the impacts to the five sites that we have yet to
discuss with FHWA and HDOT. We were hoping to discuss this during our June 26th meeting, but due to the time
constraints of the meeting, we did not have an opportunity to present the updated proposal. We prefer to present the
updated proposal at the next meeting. We expect a few letters in support of what will be proposed. We understand
that Mr. Jackson Bauer, Na Ala Hele Trails Access Specialist, may have submitted their letter of support to HDOT. Could
you please confirm receipt of Mr. Bauer’s letter of support?

It is our hope that the HDOT agrees with our request to schedule a two-day meeting in the near future so that we can
wrap up discussions on this achingly protracted consultation process. Additionally, we hope that Drafting the next
meeting agenda is done in a collaborative manner with the MOA signatories and concurring parties. The HDOT’s desire
to provide Palamanui time on the June 26th meeting agenda for their presentation consumed valuable time that would
have been better spent discussing mitigation for the five impacted sites. We felt that it was inappropriate for the HDOT
to accommodate a presentation by an outside party when so much remains to be done to address the agreed upon
mitigation and proposed mitigation for the five impacted sites. Frankly, we were a bit surprised by your June 23rd e-
mail, particularly this paragraph:

"While attending the 10th Annual Alliance for a Sustainable Ahupua'a Puwalu, | met Carrie Kuwada Phipps. This is
significant as | had invested a lot of time and energy into finding mitigation for the breached sites, and quite frankly,
continued to come up empty handed. That is not to say the suggestions provided by your group are not excellent, it is
just that | kept hitting one roadblock after another. | did not believe | had any chance of success in accomplishing any of
the items with the exception of those items that were within our rights of way. To be completely honest, | did not believe
that completing the work on state rights of way was commensurate with or would have the most nexus to the damaged
sites. | also did not believe it would give us the opportunity to accomplish our greater goal of providing educational
opportunities to perpetuate the historical and cultural significance of the trail system in Native Hawaiian Culture.”

We were unaware that the HDOT could not meet any of our initial proposed migation measures for the five impacted
sites if any were beyond the HDOT’s rights of way. Funding UH appears to contradict that position. Is the Palamanui
trail within HDOT’s rights of way? Are we missing something here?
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We believe that it would be in the best interest of the HDOT and other involved agencies if the HDOT hired staff trained
in the Section 106 consultation process as it is conducted with Native Americans. The process is currently being
administered by project engineers, and this is where we believe the difficulties are borne. Having staff trained in the
Section 106 consultation process should alleviate unnecessarily prolonging Section 106 consultation processes in the
future. It boggles the mind to think that some of the more significant mitigating measures have yet to be enabled while
the MOA approaches it’s expiration date. Does the HDOT plan to propose an extention to the MOA until all mitigation
is completed? Any details you could provide here will be grately appreciated!

In conclusion, it was very uncomfortable for me to share at our June 26th meeting the fact that the United States is an
occupier in our country and that destruction of Hawaii’s historic properties by HDOT, an agency of the occupying
government, could be considered war crimes under international law. It was not my intention to insult the Americans at
the meeting but simply to share the truth. We are all victims of circumstances inflicted upon us by dishonorable
Americans of the past. Itisironic that we must defend our country’s historical properties by consulting with an agency
of the occupying government. Hawaiians are forced under duress daily to comply with illegitimate laws imposed on us
by the occupier and it’s agents, which is more than extremely frustrating. If you take this into account, you might better
understand where we’re coming from and why we may not be as pliable as some might want.

Once the truth is known, there is no excuse for HDOT or any other agents of the occupying government to continue
destroying Hawaii’s historical properties. We provide below, an excerpt from the Geneva Convention, which is germain
to what | shared on June 26th.

On behalf of Fred Keakaokalani Cachola and Makani Hou, Mahalo!

Aloha, Paka

Convention (IV) relative to the Protection of Civilian Persons in Time of War. Geneva, 12 August 1949.
PROHIBITED DESTRUCTION - ARTICLE 53

ANY DESTRUCTION BY THE OCCUPYING POWER OF REAL OR PERSONAL PROPERTY BELONGING INDIVIDUALLY OR
COLLECTIVELY TO PRIVATE PERSONS, OR TO THE STATE, OR TO OTHER PUBLIC AUTHORITIES, OR TO SOCIAL OR
COOPERATIVE ORGANIZATIONS, IS PROHIBITED, EXCEPT WHERE SUCH DESTRUCTION IS RENDERED ABSOLUTELY
NECESSARY BY MILITARY OPERATIONS.

OnJul 14, 2019, at 3:52 PM, Smith, Donald L <donald.l.smith@hawaii.gov> wrote:

Hello Everyone, | hope you have a had a great weekend! | want to thank everyone for their
patience and assure you that we are actively working to make sure we are moving forward.

If some of you can let me know if the links | provided in the last email work and you are able to
access the information, it would be greatly appreciated.

The current plan of action will be as follows (please note that there is no finality intended or
inferred, it is just an approach that helps to maximize everyone's time, especially since some of
our partners have to participate from afar).
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Fred, if you can please send the new mitigation measures you spoke of at our last meeting by July
19th, we will evaluate those proposals as well. If for some reason you are having difficulty with
transferring the information or you need additional time, please let us know or we will make
arrangements to get the information to us.

All mitigation measures will be evaluated using the following criteria (please let us know if you have
comments or suggestions);

1) Is the project feasible
a) Does the project have a measurable beginning and an end?
b) Is the project within an area that DOT can perform work?
2) Is the project proportional to the damage?
3. Is there a clear nexus to the damage?
4. Does the project serve a public interest?
5. Does the project serve to further broad historic preservation goals?

For the next phase of the evaluation, we will look to get comments to the process by email. Hopefully
we can get this information together and out by July 26th for everyone's review and comment. We
hope everyone will have time to review and comment by August 23. We fully recognize the benefits of a
face to face meeting and we intend to have said meeting(s) to discuss the final product once we have
prioritized the mitigation measures based on our evaluation criteria.

If you want to send me an email (or call me) to let me know your thoughts anonymously, your
information will be kept anonymous. If you only want to share your thoughts with me, do not respond
to everyone and | will make sure your information is kept as you intend it.

As for the MOA, we are working on the draft now. We intend to move forward with a new MOA to
extend the time to July 1st, 2024 to account for the UHH MOU. We will likely have to amend the MOA
again once the mitigation measures for the breached sites are decided upon. If we are able to come to
an agreement on the mitigation measures before we have an executed MOA, we can include them in
this amendment. We will just have to see how this goes and proceed accordingly.

If you have comments, questions, or suggestions, please forward as soon as you can. | appreciate
everyone's efforts, time, and attention to this matter as | know how busy you are all. | thank you in
advance and look forward to your reply.

Sincerely

Donald Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 96720
(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the intended
recipient(s) and may contain confidential and/or privileged information. Any review, use, disclosure, or
distribution by unintended recipients is prohibited. If you are not the intended recipient(s), please
contact the sender by reply e-mail and destroy all copies of the original message. This document is for
official use only and shall not be disseminated to the public.



From: Smith, Donald L

Sent: Thursday, July 4, 2019 5:07 PM

To: fredcachola@gmail.com; Kiersten Faulkner; mranslow@achp.gov; Lebo, Susan A; Jeff Zimpfer;
Richard Paikuli-Campbell; rick_gmirkin@nps.gov; Keola Lindsey; Bo Kahui; Aric; pakaharp@gmail.com;
Maurice Kahawaii; nainoaperry@yahoo.com; shanen@oha.org; Powell, Lisa (FHWA); Lauren Morawski;
Ando, Marshall; ohiwai@gmail.com; Herb Lee; Carrie Kuwada Phipps; Aiu, Pua; Otani, Meesa (FHWA)
Cc: Rezantes, Kahaa (FHWA); Sonomura, Julann M; Takiue, Harry H; Laura Mau; Takara, Richelle (FHWA);
Keiki Kawai'ae'a; Sniffen, Edwin H; Naboa, Deona

Subject: Follow Up; Meeting for Queen Ka'ahumau Highway Widening Phase 2 Mitigation Meeting on
Wednesday, June 26th, 2019

Hello Everyone, | hope you are having a great 4th of July Holiday.

During the meeting, HDOT agreed to follow up by the end of the next week. Although we have
not reached a decision yet, | wanted to let the group know that we are actively working and will
get back to the group very soon. We do appreciate your patience.

Fred, we would appreciate it if you would make your proposal for mitigation measures
available. We do have the proposal from the mitigation meetings held with Scot Urada, but
you mentioned that you might have some alternative ideas from the NHO's. Could you
please make those available.

1. Please find the attached minutes to the June 26th meeting.
2. Below are links to the RM Towill ShareDrive. Use Ctrl/Click to access the file. Let me
know if you have any issues.

Dear Recipients,

The following link provides access to files. Please let me know if there is something that
should be made available that is not currently on the sharedrive.

http://share.rmtowill.com/index.php/s/kKKnQ4eBwwcmhkg

The following link provides access to the digital terrain model.

https://share.rmtowill.com/index.php/s/xlj4zcClI3NUjxu

The following link provides you with access to download the digital model depicting the
Queen Ka‘ahumanu Highway Lands of Kekaha Terrain Model. Selecting each of the
features including geographic features, trails, settlement areas, parks, and ahupua‘a
boundaries will provide you with a downloadable reference source from which the
information was obtained.

Please remember to save all files after you have downloaded them to your computer. To
begin, select and double-click the downloaded filename: Kekaha Kona complete.kmz. This
will open the program Google Earth where you will be able to access the contents. This
upload will be available for a limited time and will be removed in one-year or by May 15,
2020.




3. The Draft MOU with UHH is attached. It is a draft because it is not signed. The current
MOU can be found on the RM Towill Share Drive so that everyone can see there is not a change
to the core language.

In Closing, as stated at the close of the meeting by Mr. Herb Lee: Please make sure everyone
understands there are still options on the table and no one is committed to any one

option. The purpose of today's meeting was to update you and to close out some of the
stipulations that remained open. We have not met for a while and HDOT is making a good
faith effort to move forward on mitigation measures. We have covered primarily outstanding
items and shared the work on the MOU with UH.

Please let me know if you have any questions or problems getting to the information. | will
follow up soon with additional information. Again, appreciate your patience.

Sincerely

Donald Smith

Hawaii District Engineer
50 Makaala Street

Hilo, HI 96720
(808)933-8866

Confidential Notice: This e-mail message, including any attachments, is for the sole use of the intended
recipient(s) and may contain confidential and/or privileged information. Any review, use, disclosure, or
distribution by unintended recipients is prohibited. If you are not the intended recipient(s), please
contact the sender by reply e-mail and destroy all copies of the original message. This document is for
official use only and shall not be disseminated to the public.
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